WBS No: 1BABO1CF Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BLCOCRTO00 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBSNo: 1BABO1CE Title: 707 Craft Surveillances
Activitv ID:  1BLCOCRTO00 Description: Craft Performed Surveillances - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ2C Monthlv O2 Analvzer Surveillance 4.00/each HC 98 391 9.387 0] Q0 9.387 4,581 13.967
A04A Mthlv/Ouarterlv UPS Inspection 4.00leach HC 35 140 3.010 [0] [0] 3.010 1.469 4.479
AQ4B Annual UPS Load Test 1.00/each HC 77 77 2.602 0] Q0 2.602 1.270 3.872
AQ4L Annual Tower Water System Surveillance 1.00leach HC 48 48 1.626 0 0 1.626 794 2.420
Total for Activity IBLCOCRTOO: 656 16.626 0 (0] 16.626 8.113 24.739

Line Item A02C - Monthly O2 Analyzer Surveillance
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.
Item Desc - Monthly Q2 Anal yzer Surveillance
Br eakdown of Historical Data:
Item- Mnthly Surveillance
Units - |ot
Unit Cost - 78.43 straight tinme/19.3 over tine
Unit Cost Adjustment factor - No change from FY99
Revi sed Unit Cost -
Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 [EL ECTRICIANS KB20H |B707 Facilities Management Linear 60.30)
hours

\ 18.13Hours
\ 18.00Hours
3 | Linear \ 1.30lHours
Factors 1.3 hours
Line ltem AO4A - Mthly/Quarterly UPS Inspection
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Monthly UPS | nspection Surveillance

Breakdown of Historical Data:

Item- Monthly Surveillance

Units - lot

Unit Cost - 35.05 straight time hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KB20H |B?07 Facilities Manaaement Linear 28.75[Hours
Factors 28.75 hours

RA | Linear ‘ 6.30/Hours
Factors 6.3 hours
Line Item A04B - Annual UPS Load Test
BOE Overtime is required for this test as it is conducted on backshifts to alleviate excess idle tine by personnel affected by evacuation of the building/area.

This surveillance takes 1.5 shifts to conplete.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Page 1 of 213 6/22/00 9:10:03 PM OFFICIAL USE ONLY



WBS No: 1BABO1CF Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BLCOCRTO00 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Annual UPS Load Test

Br eakdown of Historical Data:

Item - Annual Load Test

Units - |ot

Unit Cost - 77

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE C020 |FI ECTRICIANS KB20H |B?07 Eacilities Manaaement Linear 33.00
Factors 33 hours
| Linear \ 22.00lHours
| Linear \ 22.00lHours
Factors 22 HOURS
Line ltem AO4L - Annual Tower Water System Surveillance
BOE This surveillance is performed on offshifts to allowfor linited idle time by resident personnel.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Annual Tower WAter System Surveillance

Breakdown of Historical Data:

Item - Annual Surveillance

Units - lot

Unit Cost - 48

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE C020 |FI ECTRICIANS KB20H |B707 Facilities Manaaement Linear 24.00
Factors 24 hours
g | Linear \ 24.00Hours

Factors 24 hours

Activitv ID:  1BLCOCRTO01 Description: Craft Performed Surveillances - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ2C Monthlv O2 Analvzer Surveillance 12.00/each HC 98 1.173 28.160 (0] (0] 28.160 13.432 41.592
AQ4A Mthlv/Ouarterly UPS Inspection 12.00/each HC 35 421 9.031 Q0 Q0 9.031 4,308 13.339
AQ4B Annual UPS Load Test 1.00/each HC 77 77 2.602 0 0 2.602 1.241 3.844
AQ4L Annual Tower Water Svstem Surveillance 1.00/each HC 48 48 1.626 Q0 Q0 1.626 776 2.402 |
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.236 3.236 0 3.236
Total for Activity IBLCOCRTO1: 1.718 41.419 0 3.236 44,656 19.757 64.413

Line Item A02C - Monthly O2 Analyzer Surveillance

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform

surveillances wi thout interfering with project work, and based on historical data.

Item Desc - Monthly O2 Anal yzer Surveillance

Br eakdown of Historical Data:

Item- Mnthly Surveillance

Units - |ot

Unit Cost - 78.43 straight tinme/19.3 over tine
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WBS No: 1BABO1CF Rockv Flats Closure Proiect Proiect Baseline Devl
Acivity 1D: 1BLCOCRTOL Baseline Cost and Basis of Estimate \A'B.S.Fme.r 1BAB
Activity Filter — *

SartsIn FY *

Unit Cost Adjustment factor - No change from FY99
Revi sed Unit Cost -
Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 [EL ECTRICIANS KB20H |B707 Faciliies Management Linear 60.30]
Factors hours
18.13IHours
18.00IHours
! | Linear 1.30IHours
Factors 1.3 hours
Line ltem AO4A - Mthly/Quarterly UPS Inspection
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly UPS | nspection Surveillance
Breakdown of Historical Data:
Item- Monthly Surveillance
Units - lot
Unit Cost - 35.05 straight time hours
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform

Resources Cost Element il Department Curve Quantitv Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KB20H |B707 Facilities Manaaement Linear 28.75[Hours
Factors 28.75  hours
| Linear 6.30/Hours
Factors 6.3 hours
Line Item A04B - Annual UPS Load Test
BOE Overtime is required for this test as it is conducted on backshifts to alleviate excess idle tine by personnel affected by evacuation of the building/area.

This surveillance takes 1.5 shifts to conplete.

surveillances without interfering with project work, and based on historical data.
Item Desc - Annual UPS Load Test

Br eakdown of Historical Data:

Item - Annual Load Test

Units - |ot

Unit Cost - 77

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform

Resources Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE C020 = ECTRICIANS KB20H |B707 Facilities Manaaement Linear 33.00]
Factors 33 hours

| Linear

Factors 22 HOURS
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WBS No: 1BABO1CF Rockv Flats Closure Proiect Proiect
ActivitvID:  1BLCOCRTOL WBSFilter

Baseline Cost and Basis of Estimate

Baseline Devl

Activity Filter  *

Line Item AO4L - Annual Tower Water System Surveillance

1BAB

SartsIn FY

*

BOE This surveillance is performed on offshifts to allowfor linited idle time by resident personnel.

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - Annual Tower Water System Surveillance

Breakdown of Historical Data:

Item - Annual Surveillance

Units - lot

Unit Cost - 48

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

O her Direct

Cost Report") from Cctober

Overtime is consistently worked to perform

| Units

Resources Cost Element ill Department Curve Quantity
751 |OVERTIME BASE & PRE C020 |FI ECTRICIANS KB20H |B707 Facilities Manaaement Linear 24.00
Factors 24 hours
g Linear \ 24.00Hours
Factors 24 hours
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 1.949.85Dollars
Factors rs
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 1.286.41lDollars
Factors 1286.41 Dollars
WBS No: 1BABO1FD Title: 707 Fire Department Surveillances
Activity ID:  1BLCOFRDOO Description: Fire Dept Performed Surv - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ6A Fire Detection Svstem Qnerabilitv Survs 1.00/each HC 312 312 7.883 8.755 Q 16.638 3.847 20.485
A06B Bimonthlv Sorinkler Riser Flow Test 1.00leach HC 0 0 0 441 0 441 0 441
AQ6C Fire Suppression Surveillances 1.00/each HC 109 109 2.366 23.420 Q0 25.786 1.154 26.940 |
AQ6F Fire Protection Svstem Surv Alarms Support 1.00/each HC 0 0 [0] 28.867 [0] 28.867 0 28.867
A06G Fire Protection Svstem Surv RCT Support 1.00leach HC 52 52 1.276 0 0 1.276 623 1.898
A06H Annual Convevor Fire Door Surveillance 1.00leach HC 0 0 0 2.823 0 2.823 0 2.823
MO1A Fire Protection Non-L.CO Surveillances 1.00leach HC 0 0 Q 13.621 0] 13.621 0 13.621
Total for Activity 1BLCOFRDOO: 474 11.524 77.928 0 89.452 5.624 95.076
Line ltem AOB6A - Fire Detection System Operability Survs
BOE RCT and Process Specialist Support:
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - Fire Detection System Operability Surveillance Support

Breakdown of Historical Data:

Item - FDS Operability Surveillance Support

Units - hours

Unit Cost - 312 straight tine/$8755.06 subcontract

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Overtime is consistently worked to perform

Resources Cost Element ‘ ill ‘ Department

Curve

| Quantity

| Units |
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WBS No: 1BABOLFD Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1BAB

Activity | D: 1BLCOFRDO00 . ) .
Baseline Cost and Basis of Estimate Activity Eilter_* SartsInEY .
i 192.00

Linear

120.00/Hours

Mﬁwm—uMms—LKMEm@@m ars
i i ions | Linear \ 8.755.06D0

Factors 8755.06 dollars

Line Item A06B - Bimonthly Sprinkler Riser Flow Test
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
Item Desc - Binmonthly Sprinkler R ser Flow Test

Br eakdown of Historical Data:

Item- Binmonthly Sprinkler Riser Flow Test

Units - test

Unit Cost - 441.05 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 441.05|Dollars

Factors 441.05 dollars
Line Item AO6C - Fire Suppression Surveillances

BOE RCT Support:
Hi storical Data Source - Based on reports of actuals (i.e.
1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.

surveillances without interfering with project work, and based on historical data.
Item Desc - Fire Suppression System Surveillance Support

Br eakdown of Historical Data:

Item- FSS Surveillance Support

Units - surveillance

Unit Cost - 101.2 straight time/8 overtinme

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

Fire Systems Services support:
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Suppression System Surveillance Support

Br eakdown of Historical Data:

Item- FSS Surveillance Support

Units - surveillance

Unit Cost - 23,420.24 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

FMS- 004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from COctober
Overtime is consistently worked to perform

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 101.20|

Factors 101.2 hours

& Ouality | Linear 8.00lHours |

Factors 8 hours
iA5I:I SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations | Linear 23.420.24|Dollars

Factors 23420.2 dollars
Line Item AO6F - Fire Protection System Surv Alarms Support

BOE Fire Systens Services support:
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
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WBS No: 1BABO1FD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCOFRDOO . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
Item Desc - Fire Protection System Surveillance Support
Br eakdown of Historical Data:

Item- FPS Surveillance Support for Al arnms Personnel

Units - surveillance

Unit Cost - 28,867.34 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS T070 |MAINT TECHS. (INSTRUMENT TEC | KT10H |Non Proiect Steelworkers Linear
Factors 28867.3 dollars
Line ltem AO06G - Fire Protection System Surv RCT Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Fire System Surveillance Support by RCTs
Breakdown of Historical Data:
Item - FPS Surveillance Support
Units - lot
Unit Cost - 37 straight time/15.3 overtine
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 37.00]

actors 37 hours
. & Ouality Linear \ 15.30/Hours |

E

Factors 15.3 hours
Line Item AO6H - Annual Conveyor Fire Door Surveillance

BOE Fire Systens Services support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual Conveyor Fire Door Surveillance Support

Breakdown of Historical Data:

Item - Conveyor Fire Door Surveillance Support

Units - surveillance

Unit Cost - 2,822.78 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 2.822.78

Factors 2822.78 dollars

Line Item MO1A - Fire Protection Non-LCO Surveillances

BOE Fire Systems Services support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Fire Protection Non-LCO Surveillance Support

Br eakdown of Historical Data:

Item - Non-LCO Surveillance Support

Units - surveillance

Unit Cost - 13,621.36 dollars
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WBS No: 1BABO1FD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCOFRDOO . . . WBSFilter 1BAB
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Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 13.621.36IDollars
Factors 13621.4 DOLLARS
Activity ID:  1BLCOFRDO1 Description: Fire Dept Performed Surv - FYO1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ6A Fire Detection Svstem Qnerabilitv Survs 1.00/each HC 312 312 7.883 8.755 0] 16.638 3.760 20.398
AQ6B Bimonthlv Sorinkler Riser Flow Test 1.00leach HC 0 0 0 441 0 441 0 441
AQ6C Fire Suppression Surveillances 1.00/each HC 109 109 2.366 23.420 Q0 25.786 1.128 26.914
AQ6F Fire Protection Svstem Surv Alarms Support 1.00/each HC 0 0 [0] 28.867 [0] 28.867 0 28.867
A06G Fire Protection Svstem Surv RCT Support 1.00leach HC 52 52 1.276 Q0 0] 1.276 609 1.884
AQ6H Annual Convevor Fire Door Surveillance 1.00leach HC 0 0 0 2.823 0 2.823 0 2.823
MO1A Fire Protection Non-L.CO Surveillances 1.00/each HC 0 0 Q 13.621 Q0 13.621 0 13.621
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 5.023 5.023 0 5.023
Total for Activity 1BLCOFRDO1: 474 11.524 77.928 5.023 94.475 5.497 99.972

Line Item AOBA - Fire Detection System Operability Survs

BOE RCT and Process Specialist Support:
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Detection System Operability Surveillance Support
Breakdown of Historical Data:
Item - FDS Operability Surveillance Support
Units - hours
Unit Cost - 312 straight tine/$8755.06 subcontract
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustnment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Quality Linear 192.00)
Factors 192 hours
< | Linear ‘ 120 OOJ_H_QUI_S_,
Factors 120 hours
| asH ISUBCONTRACTEDSRVS | 1010 [FREFIGHTERS [ k263S IFire Tactical Operations | Linear [ s755.06lollars |

Factors 8755.06 dollars

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Binmonthly Sprinkler R ser Flow Test

Br eakdown of Historical Data:

Item- Binmonthly Sprinkler Riser Flow Test

Units - test

Unit Cost - 441.05 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources |

Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1BABO1FD Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1BLCOFRDO1 : : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ AsH [SUBCONTRACTEDSRVS | 1010 |FIREFIGHTERS | k263S IFire Tactical Oerations | Linear 441.05lDollars |
Factors 441.05 dollars
Line Item AO6C - Fire Suppression Surveillances

RCT Support:
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.
Item Desc - Fire Suppression System Surveillance Support
Br eakdown of Historical Data:
Item - FSS Surveillance Support
Units - surveillance
Unit Cost - 101.2 straight time/8 overtine
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
Fire Systems Services support:
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Suppression System Surveillance Support
Br eakdown of Historical Data:
Item- FSS Surveillance Support
Units - surveillance
Unit Cost - 23,420.24 dollars
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Quality Linear 101.20|

? | Linear ‘ 8.00[Hours
Factors 8 hours
| A5H |SUBCONTRACTEDSRVS | 1010 IFIREFIGHTERS | k263S IFire Tactical Operations [ Linear [ 23.420.24lDollars

Factors 23420.2 dollars
Line Item AO6F - Fire Protection System Surv Alarms Support

Factors 101.2 hours

BOE Fire Systems Services support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
ItemDesc - Fire Protection System Surveillance Support

Br eakdown of Historical Data:

Item- FPS Surveillance Support for Al arnms Personnel

Units - surveillance

Unit Cost - 28,867.34 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS T070 |MAINT TECHS. (INSTRUMENT TEC | KT10H |Non Proiect Steelworkers Linear

Factors 28867.3 dollars

Line Item AO06G - Fire Protection System Surv RCT Support

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - Fire System Surveillance Support by RCTs

Br eakdown of Historical Data:

Item- FPS Surveillance Support
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WBS No:
Activitv | D:

Resources

BOE

Resources

1BABO1FD Rockv Elats Closure Proiect Proiect Baseline Devl

1BLCOFRDO1 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - |ot

Unit Cost - 37 straight tine/15.3 overtine
Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 37.00)

actors 37 hours
& Ouality Linear ‘ 15 SOlHQULs_I

E

Factors 15.3 hours
Line Item AO6H - Annual Conveyor Fire Door Surveillance

Fire Systens Services support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual Conveyor Fire Door Surveillance Support

Breakdown of Historical Data:

Item - Conveyor Fire Door Surveillance Support

Units - surveillance

Unit Cost - 2,822.78 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 2.822.78
Factors 2822.78 dollars

Line Item MO1A - Fire Protection Non-LCO Surveillances

BOE

Resources

Fire Systems Services support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection Non-LCO Surveillance Support

Br eakdown of Historical Data:

Item - Non-LCO Surveillance Support

Units - surveillance

Unit Cost - 13,621.36 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 13.621.36IDollars
Factors 13621.4 DOLLARS

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.026.26|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 1.996.57IDollars
Factors 1996.57 Dollars
Activity ID:  1BLCOFRDO02 Description: Fire Dept Performed Surv - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
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WBS No: 1BABO1FD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BLCOFRDO02 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R
AQ6B Bimonthlv Sorinkler Riser Flow Test 1.00/each HC 0 0 Q 441 Q0 441 0 441
AQ6C Fire Suporession Surveillances 1.00leach HC 109 109 2.366 23.420 (0] 25,786 835 26.621
MO1A Fire Protection Non-LCO Surveillances 1.00/each HC 0 0 [0] 13.621 [0] 13.621 0 13.621
SYS Continaency And Escalation 1.00lea EE 0 0 Q Q0 6.065 6.065 0 6.065
Total for Activity 1BLCOFRDO2: 109 2.366 37.483 6.065 45,913 835 46.748

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Binobnthly Sprinkler Riser Flow Test

Breakdown of Historical Data:

Item- Binonthly Sprinkler Riser Flow Test

Units - test

Unit Cost - 441.05 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 441.05[Dollars
Factors 441.05 dollars

Line Item AO6C - Fire Suppression Surveillances

BOE

Resources

RCT Support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Fire Suppression System Surveillance Support

Br eakdown of Historical Data:

Item- FSS Surveillance Support

Units - surveillance

Unit Cost - 101.2 straight time/8 overtinme

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

Fire Systems Services support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Fire Suppression System Surveillance Support

Breakdown of Historical Data:

Item - FSS Surveillance Support

Units - surveillance

Unit Cost - 23,420.24 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir, Sfty & Quality Linear 101.20|

? | Linear ‘ 8.00[Hours
Factors 8 hours
| A5H |SUBCONTRACTEDSRVS | 1010 IFIREFIGHTERS | k263S IFire Tactical Operations [ Linear [ 23.420.24lDollars

Factors 23420.2 dollars

Factors 101.2 hours

Line ltem MO1A - Fire Protection Non-LCO Surveillances

BOE

Fire Systenms Services support:
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
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WBS No: 1BABO1FD

Activity ID 1BLCOFRDO02 Rockv Flats Closure Proiect \'7\;;“;‘;“ Egi\t:ine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc - Fire Protection Non-LCO Surveillance Support
Br eakdown of Historical Data:
Item - Non-LCO Surveillance Support
Units - surveillance
Unit Cost - 13,621.36 dollars
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 13.621.36IDollars
Factors 13621.4 DOLLARS
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 4.163.81[Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 1.901.19lDollars
Factors 1901.19 Dollars
Activitv ID:  1BLCOFRDO03 Description: Fire Dept Performed Surv - FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AQ6B Bimonthlv Sorinkler Riser Flow Test 1.00leach HC 0 0 0 441 0 441 0 441
AQ6C Fire Suppression Surveillances 1.00/each HC 109 109 2.366 23.420 Q0 25.786 818 26.604
MO1A Fire Protection Non-LCO Surveillances 1.00/each HC 0 0 [0] 13.621 [0] 13.621 0 13.621
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 11.247 11.247 0 11.247
Total for Activity 1BLCOFRDO3: 109 2.366 37.483 11.247 51.095 818 51.913

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Binobnthly Sprinkler Riser Flow Test

Breakdown of Historical Data:

Item- Binonthly Sprinkler Riser Flow Test

Units - test

Unit Cost - 441.05 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS Lo10 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 441.05Dollars
Factors 441.05 dollars
Line Item AO6C - Fire Suppression Surveillances
BOE RCT Support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Fire Suppression System Surveillance Support

Br eakdown of Historical Data:

Item- FSS Surveillance Support

Units - surveillance

Unit Cost - 101.2 straight time/8 overtine

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99
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WBS No: 1BABO1FD Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BLCOFRDO03 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *

Fire Systenms Services support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Suppression System Surveillance Support

Br eakdown of Historical Data:

Item- FSS Surveillance Support

Units - surveillance

Unit Cost - 23,420.24 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 101.20

actors 101.2 hours
& Ouality | Linear \ 8.00Hours |

Factors 8 hours
iAEzI:I SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations | Linear 23.420.24|Dollars

Factors 23420.2 dollars
Line Item MO1A - Fire Protection Non-LCO Surveillances

E

BOE Fire Systems Services support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection Non-LCO Surveillance Support

Br eakdown of Historical Data:

Item - Non-LCO Surveillance Support

Units - surveillance

Unit Cost - 13,621.36 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS LO10 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 13.621.36/Dollars

Factors 13621.4 DOLLARS

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 8.127.97Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 311854lDollars
Factors 3118.54 Dollars
Activity ID:  1BLCOFRDO04 Description: Fire Dept Performed Surv - FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
A06B Bimonthlv Sorinkler Riser Flow Test 1.00/each HC 0 0 [0] 441 [0] 441 0 441
AQ6C Fire Suppression Surveillances 1.00/each HC 109 109 2.366 23.420 Q0 25.786 667 26.453
MO1A Fire Protection Non-LCO Surveillances 1.00/each HC 0 0 [0] 13.621 [0] 13.621 0 13.621
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 5.774 5774 0 5774
Total for Activity 1BLCOFRDO04: 109 2.366 37.483 5.774 45,622 667 46.289

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Binmonthly Sprinkler R ser Flow Test
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WBS No:
Activitv | D:

Proiect
WBSFilter
Activity Filter

igi\gglF';DDm Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1BAB

*

SartsIn FY *

Br eakdown of Historical Data:

Item- Binmonthly Sprinkler Riser Flow Test
Units - test

Unit Cost - 441.05 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department

Curve

Quantity Units

Resources

Linear

441.05[Daollars

ASH |SUBCONTRACTEDSRVS L010 |FIREFIGHTERS K263S |FireTactica|_QD§r_aIions

Line Item AO6C

Factors 441.05 dollars

- Fire Suppression Surveillances

BOE RCT Support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

tem Desc - Fire Suppression System Surveillance Support

Br eakdown of Historical Data:

Item - FSS Surveillance Support

Units - surveillance

Unit Cost - 101.2 straight tinme/8 overtine
Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

Fire Systens Services support:
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Suppression System Surveillance Support

Breakdown of Historical Data:

Item - FSS Surveillance Support

Units - surveillance

Unit Cost - 23,420.24 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

and ODC-400A "WADl et Other Direct

O her Direct Cost Report") from Cctober
Overtime is consistently worked to perform

Cost Report") from Cctober

Resources

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 101.20
Factors 101.2 hours
2 & Ouality | Linear 8.00lHours

| Linear 23.420.24|Dollars

Factors 8 hours
iAEzI:I SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations

Factors 23420.2 dollars

Line ltem MO1A - Fire Protection Non-LCO Surveillances

BOE

Fire Systens Services support:

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection Non-LCO Surveillance Support
Breakdown of Historical Data:
Item - Non-LCO Surveillance Support
Units - surveillance
Unit Cost - 13,621.36 dollars
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

O her Direct Cost Report") from Cctober

Page 13 of 213

6/22/00 9:10:09 PM

OFFICIAL USE ONLY




WBS No: 1BABO1FD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCOFRDO04 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 13.621.36Dollars
Factors 13621.4 DOLLARS
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.883.89
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 3890.13Dollars
Factors 3890.13 Dollars
Activitv ID:  1BLCOFRDO05 Description: Fire Dept Performed Surv - FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
A06B Bimonthlv Sorinkler Riser Flow Test 0.00leach HC #Num! 0 0 0 0 0 0 0
AQ6C Fire Suppression Surveillances 0.00leach HC #Num! 0 0] 0 0 0 0 0]
MO1A Fire Protection Non-LCO Surveillances 1.00/each HC 0 0 [0] 6.811 [0] 6.811 0 6.811
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 3.634 3.634 0 3.634
Total for Activity 1BLCOFRDO5: 0 0 6.811 3.634 10.445 0 10.445
Line Item A06B - Bimonthly Sprinkler Riser Flow Test
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Binobnthly Sprinkler Riser Flow Test
Br eakdown of Historical Data:
Item- Binonthly Sprinkler Riser Flow Test
Units - test
Unit Cost - 441.05 dollars
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element ill Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS L0100 [FIREFIGHTERS K263S |Fire Tactical Operations Linear 220.00
Factors 220 dollars

Line Item AO6C - Fire Suppression Surveillances

BOE

RCT Support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Fire Suppression System Surveillance Support

Breakdown of Historical Data:

Item - FSS Surveillance Support

Units - surveillance

Unit Cost - 101.2 straight tinme/8 overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

Fire Systens Services support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Fire Suppression System Surveillance Support

Breakdown of Historical Data:

Item - FSS Surveillance Support

Units - surveillance

Unit Cost - 23,420.24 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost -
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WBS No: 1BABO1FD Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCOFRDO5 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGL | KBSOH |B707 Ena Envir. Sftv & Quality Linear 50.00
Factors 50 DOLLARS
BASE & PR ) i & Ouality | Linear ‘ 4.00/Hours
Factors 4 hours
iAEzI:I SUBCONTRACTED SRVS L010 |FIREFIGHTERS K263S |Fire Tactical Operations | Linear 11.710.00IDollars
Factors 11710 dollars
Line Item MO1A - Fire Protection Non-LCO Surveillances
BOE Fire Systems Services support:
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection Non-LCO Surveillance Support
Br eakdown of Historical Data:
Item - Non-LCO Surveillance Support
Units - surveillance
Unit Cost - 13,621.36 dollars
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS LO10 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 6.811.00|
Factors 6811 DOLLARS
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.579.14|Dollars
Eigi? Eiii ]i B? ?rs
rtment | Linear ‘ 1.055.13IDollars
Factors 1055.13 Dollars
Activity ID:  1BXXXCDO05 Description: Fire Dept Performed Surv - END Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
A06B Bimonthlv Sorinkler Riser Flow Test 0.00/each HC #Num! 0 0 0 0 0 0 0
AQ6C Fire Suppression Surveillances 0.00leach HC #Num! 0 0 0 0 0 0 Q
MO1A Fire Protection Non-LCO Surveillances 0.88leach HC 0 0 [0] 6.027 [0] 6.027 0 6.027
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 3.216 3.216 0 3.216
Total for Activity 1BXXXCDO5: 0 0 6.027 3.216 9.244 0 9.244

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

and ODC- 400A "WADI et

G her Direct Cost Report") from Cctober

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Binmonthly Sprinkler R ser Flow Test

Br eakdown of Historical Data:

Item- Binmonthly Sprinkler Riser Flow Test
Units - test
Unit Cost - 441.05 dollars

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Page 15 of 213

6/22/00 9:10:10 PM OFFICIAL USE ONLY




Proiect Baseline Devl

XVC‘?S,R‘TD igis%;%s Rockv Flats Closure Proiect e Base!
(\Y] . . . . lter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element ll Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS LO10 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 220.00
Factors 220 dollars

Line Item A06C

- Fire Suppression Surveillances

BOE RCT Support:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

tem Desc - Fire Suppression System Surveillance Support

Br eakdown of Historical Data:

Item - FSS Surveillance Support

Units - surveillance

Unit Cost - 101.2 straight tinme/8 overtine
Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

Fire Systens Services support:
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:

Item - FSS Surveillance Support

Units - surveillance

Unit Cost - 23,420.24 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON.

Resources

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 50.00]
Factors

50 DOLLARS
BA 0 PR ) i & Ouality | Linear

4.00[Hours

11.710.00IDollars

Factors 4 hours
iAle:l SUBCONTRACTED SRVS 010 [FIREFIGHTERS K263S |Fire Tactical Operations | Linear

Factors 11710 dollars

Line Item MO1A - Fire Protection Non-LCO Surveillances

Fire Systens Services support:

BOE
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection Non-LCO Surveillance Support
Br eakdown of Historical Data:
Item - Non-LCO Surveillance Support
Units - surveillance
Unit Cost - 13,621.36 dollars
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS Lo10 |FIREFIGHTERS K263S |Fire Tactical Operations Linear 6.811.00
Factors 6811 DOLLARS
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.282.43
Factors 2282.43 Dollars
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WBS No: 1BABO1FD Rockv Flats Closure Proiect Proiect Baseline Devl

ActivitvID:  1BXXXCDOS ) , . WBSFilter  1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc lEscALATION [ 0000 INONE [ ZDEPT INo Department Linear \ 933.74Dollars
Factors 9 4 Dolla

: Title: 707 Miscellaneous Surveillances
Activity ID:  1BLCOMSCO00 Description: Miscellaneous Surveillances - FY00 Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ3F PLENUM STAGE DOP TESTING 6.00/each HC 134 803 15.675 0] 0] 15.675 7.649 23.324
A03G FILTER UNIT DOP TESTING 9.00leach HC 135 1.217 23.942 0 0 23.942 11.684 35.625
AO3H 731 PIT DOP TESTING 1.00|each HC 42 42 790 0] 0] 790 386 1.176
AQ7D Annual Criticality Safetv Assessment 1.00leach HC 240 240 10.385 36.000 0 46.385 5.068 51.453
AQ9A LCO Trackina Coordinator 4.00/each HC 150 600 15.738 0] 0] 15.738 7.680 23.418
MO7A Monthlv Safetv Shower & Evewash Insn 4.00leach HC 9 36 614 0 0 614 300 914
MO9E MAR Administrator 17.00/each HC 0 0 0 54.400 0 54.400 0 54.400
M10A NDA Tank Gamma Scans 1.00|each HC 44 44 900 0 0 900 439 1.340 |
M14 Quality Assurance Support 4.00leach HC 0 0 0 29.032 [0] 29.032 0 29.032
M16A Monthlv Scale Inspections 4.00leach HC 33 130 2.887 0 0 2.887 1.409 4.296
Total for Activity 1BLCOMSCO00: 3.112 70.932 119.432 0 190.364 34.615 224,978

Line Item AO3F - PLENUM STAGE DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Pl enum Stage DOP Testing
Breakdown of Historical Data:
Item - B707 Pl enum Stage DOP Testing
Units - lot
Unit Cost - 139.31 straight tinme hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €010 |CARPENTERS KB20H [B707 Eaciliies Manaaement Linear 7.2
Eactors 7.2 HOURS
750 ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (F CH. WS | KE10H lIndust/Site Srvs Steelworkers | Linear 83 67|Hours |
Eactors 83.67 HOURS
| Linear \ 43.00Hours
Factors 43 HOURS
Line Item AO3G - FILTER UNIT DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Filter Unit DOP Testing
Br eakdown of Historical Data:
Item- B707 Filter Unit COP Testing
Units - |ot
Unit Cost - 140.65 straight tinme hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B?07 Eacilities Manaaement Linear 7.00

Factors 7 HOURS
i5Q STRAIGH ME BASE L060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 73.211Hours

Factors 73.21 HOURS
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WBS No: 1BABO1MS Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BLCOMSCO00 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
i Linear \ 55.00
Factors 55 HOURS
Line Item AO3H - 731 PIT DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - 731 Pit DOP Testing
Br eakdown of Historical Data:
Item- 731 Pit DOP Testing
Units - |ot
Unit Cost - 41.87 straight time hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (FLTTCH. WS | KE10H |Indu51LS'Lte_San_Steﬂlworkers Linear 41.87|Hours

Factors 41.868 HOURS
Line ltem AO7D - Annual Criticality Safety Assessment
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual Criticality Safety Assessnent
Breakdown of Historical Data:
Item - Annual Assessnent
Units - lot
Unit Cost - 240 hours/$36, 000 subcontract
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
750 |ISTRAIGHT TIME BASE E080 [INUCLEAR (CRITICALITY) ENGINEER| S100S |SSOC Salaried Linear 240.00

| 36.000.00/Dollars

Factors 36000 dollars
Line Item AQO9A - LCO Tracking Coordinator

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - LCO Tracki ng Coordination

Br eakdown of Historical Data:

Item - LCO Tracki ng Coordination

Units - |ot

Unit Cost - 150 straight tinme hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried Linear 150.00)
Factors 150 hours
Line ltem MO7A - Monthly Safety Shower & Eyewash Insp
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Safety Shower/Eyewash |nspection

Breakdown of Historical Data:

Item- Monthly Inspection
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WBS No:
Activitv | D:

Resources

1BABO1MS Rockv Elats Closure Proiect Proiect Baseline Devl
1BLCOMSCO00 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - |ot
Unit Cost - 9.10 straight tinme hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030 [UTILITY WORKER KB20H |B707 Faci ities Manaaement Linear 9.10

Factors 9.1 hours

Line Item MO9E - MAR Administrator

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - B707 MAR Support

Br eakdown of Historical Data:

Item - B707 MAR Support

Units - |ot

Unit Cost - 3,200 subcontract dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | KB20S |B707 Facilities Management inear 3.200.00
Factors 40 hours/week 80 dollars/hour

Line Item M10A - NDA Tank Gamma Scans

BOE

Resources

Line Item M14
BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Annual NDA Tank Ganma Scan

Br eakdown of Historical Data:

Item - Annual Scan of 2 tanks

Units - |ot

Unit Cost - 44

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KE10H |Indu51LSiLe Srvs Steelworkers Linear 44.00
Factors 44 hours

- Quality Assurance Support

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1997 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220R

Item Desc - Quality Assurance Support/Conduct of Operations Assessnent

Br eakdown of Historical Data:

Item- Mnthly QA Support/ConOps Assessnent

Units - |ot

Unit Cost - $1,923

Unit Cost Adjustment factor -

Revised Unit Cost - $1,923

Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
A57 |LATA E110 |OUALITY CONTROL ENGINEERS KB50S |B707 Ena Envir. Sftv & Ouality Linear 7.248.00
Factors 7248 dollars
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WBS No: 1BABO1MS Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BLCOMSCO00 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
ASH_|SUBCONTRACTED SRVS 0000 [NONE KBS0S |B707 Ena Envir. Sftv & Ouality | Linear \ 10.00[Dollars
Factors 10 dollars
Line Item M16A - Monthly Scale Inspections
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Scal e I nspections

Br eakdown of Historical Data:

Item- Monthly |nspection

Units - |ot

Unit Cost - 32.5 straight time hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | KE10H |Indu51LS'Lte_San_Steﬁlworkers Linear 32.50
Factors 32.5 hours
Activitv ID:  1BLCOMSCO1 Description: Miscellaneous Surveillances - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

AQ3F PLENUM STAGE DOP TESTING 11.00/each HC 134 1.473 28.738 0 (0] 28.738 13.708 42,445
A03G FILTER UNIT DOP TESTING 18.00/each HC 135 2.434 47.884 0 0 47.884 22.841 70.724
AO03H 731 PIT DOP TESTING 1.00/each HC 42 42 790 0 0 790 377 1.167
AQ7D Annual Criticalitv Safetv Assessment 1.00/each HC 240 240 10.385 36.000 Q0 46,385 4,954 51.338
AQ9A LCO Trackina Coordinator 12.00/each HC 150 1.800 47.214 0 0 47.214 22.521 69.735
MO7A Monthlv Safetv Shower & Evewash Insp 12.00/each HC 9 109 1.843 0 0 1.843 879 2.723
MOQ9E MAR Administrator 52.00leach HC 0 0 0 166.400 0 166.400 0 166.400
M10A NDA Tank Gamma Scans 1.00/each HC 44 44 900 0 0 900 429 1.330
M14 Qualitv Assurance Support 12.00/each HC 0 0 [0] 87.096 [0] 87.096 0 87.096
M16A Monthlv Scale Inspections 12.00/each HC 33 390 8.662 0 0 8.662 4,132 12.794
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 26.754 26.754 0 26.754
Total for Activity 1BLCOMSCO1: 6.531 146.416 289.496 26.754 462.666 69.840 532.506

Line Item AO3F - PLENUM STAGE DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Pl enum Stage DOP Testing
Breakdown of Historical Data:
Item - B707 Pl enum Stage DOP Testing
Units - lot
Unit Cost - 139.31 straight tinme hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B?07 Facilities Manaaement Linear 7.20
Eactors 7.2 HOURS
750 ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 83 67|Hours |

Eactors 83.67 HOURS

| Linear \ 43.00Hours
Factors 43 HOURS
Line Item AO3G - FILTER UNIT DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober \
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WBS No: 1BABO1MS Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BLCOMSCO01 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - B707 Filter Unit DOP Testing

Br eakdown of Historical Data:

Item- B707 Filter Unit COP Testing

Units - |ot

Unit Cost - 140.65 straight time hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B707 Facilities Management Linear 7.00
Eactors 7 HOURS
750 ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 73 21|Hours |
Eactors 73.21 HOURS
i 2 Ouali | Linear \ 55.00Hours
Factors 55 HOURS
Line Item AO3H - 731 PIT DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - 731 Pit DOP Testing
Br eakdown of Historical Data:
Item- 731 Pit DOP Testing
Units - |ot
Unit Cost - 41.87 straight time hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC II (FLTTCH. WS | KE10H |Indu51LSi1e Srvs Steelworkers Linear 41.87|Hours

Factors 41.868 HOURS
Line ltem AO7D - Annual Criticality Safety Assessment
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual Criticality Safety Assessnent
Breakdown of Historical Data:
Item - Annual Assessnent
Units - lot
Unit Cost - 240 hours/$36, 000 subcontract
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| S100S |SSOC Salaried Linear 240.00

Factors 240 hours
iliti | Linear ‘ 36.000.00|Dollars

Factors 36000 dollars
Line Item A09A - LCO Tracking Coordinator

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - LCO Tracki ng Coordination

Breakdown of Historical Data:

Item - LCO Tracking Coordination
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XVB,S,N‘TD_ igﬁgglr\;/lsscm Rockv Flats Closure Proiect \FI’\;;"S”F"l
ctivity ID: Baseline Cost and Basis of Estimate SHlter
Activity Filter

Baseline Devl
1BAB

*

SartsIn FY *

Units - |ot

Unit Cost - 150 straight tinme hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried

Linear

150.00

Factors 150 hours
Line Item MO7A - Monthly Safety Shower & Eyewash Insp

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Safety Shower/Eyewash |nspection

Br eakdown of Historical Data:

Item- Monthly |nspection

Units - |ot

Unit Cost - 9.10 straight time hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KB20H |B707 Facilities Management Linear 9.10
Factors 9.1 hours

Line Item MO9E - MAR Administrator

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 MAR Support

Br eakdown of Historical Data:

Item - B707 MAR Support

Units - |ot

Unit Cost - 3,200 subcontract dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | KB20S |B707 Facilities Management inear 3.200.00
Factors 40 hours/week 80 dollars/hour

Line Item M10A - NDA Tank Gamma Scans

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual NDA Tank Ganma Scan

Br eakdown of Historical Data:

Item - Annual Scan of 2 tanks

Units - |ot

Unit Cost - 44

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T060 |D&D HAZ REDUC TECH / RISK RED | KE10H |Indu51LSiLe Srvs Steelworkers Linear 44.00
Factors 44 hours
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WBS No: 1BABO1MS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1BLCOMSCO1 : : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item M14 - Quality Assurance Support

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Quality Assurance Support/Conduct of Operations Assessnent

Breakdown of Historical Data:

Item - Monthly QA Support/ConOps Assessnent

Units - lot

Unit Cost - $1,923

Unit Cost Adjustnment factor -

Revi sed Unit Cost - $1, 923

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A57 |LATA E110 |OUALITY CONTROL ENGINEERS KB50S |B707 Ena Envir. Sftv & Quality Linear 7.248.00|
| Linear \ 10.00[Dollars
Factors 10 dollars
Line Item M16A - Monthly Scale Inspections
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Scal e I nspections
Br eakdown of Historical Data:
Item- Monthly Inspection
Units - lot
Unit Cost - 32.5 straight time hours
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustnent - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T070 IMAINT. TECHS. (INSTRUMENT TEC | KE10H |Indu51LS'Lte_San_Steglworkers Linear 32.50
Factors 325 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 16.119.53|Dollars
E r S
rtment | Linear 10.634.83|Dollars
Factors 10634.8 Dollars
Activitv ID:  1BLCOMSCO02 Description: Miscellaneous Surveillances - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ3F PLENUM STAGE DOP TESTING 11.00/each HC 134 1.473 28.738 0 0 28.738 10.144 38.882
A03G FILTER UNIT DOP TESTING 18.00/each HC 135 2.434 47.884 0 0 47.884 16.903 64.787
AO3H 731 PIT DOP TESTING 1.00|each HC 42 42 790 0 0 790 279 1.069
AQ7D Annual Criticality Safetv Assessment 1.00leach HC 240 240 10.385 36.000 0 46.385 3.666 50.051
AQ9A LCO Trackina Coordinator 12.00/each HC 150 1.800 47.214 0 0 47.214 16.667 63.881
MOQ7A Monthlv Safetv Shower & Evewash Insn 12.00/each HC 9 109 1.843 0 0 1.843 651 2.494
M14 Quality Assurance Support 12.00/each HC 0 0 0 87.096 0 87.096 0 87.096
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 45,955 45,955 0 45,955
Total for Activity 1BLCOMSCO02: 6.097 136.853 123.096 45,955 305.904 48.309 354.213
Line Item AO3F - PLENUM STAGE DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
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Activity | D: 1BLCOMSCO02 . ) .
Baseline Cost and Basis of Estimate Activity Filter _* SartsInEY .

1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
Item Desc - B707 Pl enum Stage DOP Testing

Br eakdown of Historical Data:

Item - B707 Pl enum Stage DOP Testing

Units - |ot

Unit Cost - 139.31 straight time hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B707 Facilities Management Linear 7.20)

Eactors 7.2 HOURS
750 ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 83 67|Hours |

Factors 83.67 HOURS
i 2 Ouali | Linear 43.00Hours
Factors 43 HOURS
Line Item AO3G - FILTER UNIT DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Filter Unit DOP Testing
Breakdown of Historical Data:
Item- B707 Filter Unit COP Testing
Units - lot
Unit Cost - 140.65 straight time hours
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B707 Faciliies Management Linear 7.00]
Factors 7 HOURS
750 |STRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 73 21|Hours |
Factors 73.21 HOURS
BA | Envi 2 Ouali | Linear \ 55.00Hours
Factors 55 HOURS
Line Item AO3H - 731 PIT DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - 731 Pit DOP Testing
Breakdown of Historical Data:
Item- 731 Pit DOP Testing
Units - lot
Unit Cost - 41.87 straight time hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE L060 |MISSION SUP SPEC Il (FLTTCH. WS | KE10H |IndustLS'Lte_S.an_Steelyvorkers Linear 41.87|Hours
Factors 41.868 HOURS
Line Item AO7D - Annual Criticality Safety Assessment
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Page 24 of 213 6/22/00 9:10:14 PM OFFICIAL USE ONLY




WBS No:
Activitv | D:

Resources
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Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc - Annual Criticality Safety Assessnent
Br eakdown of Historical Data:
Item - Annual Assessment
Units - lot
Unit Cost - 240 hours/$36, 000 subcontract
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE E080 INUCLEAR (CRITICALITY) ENGINEER]| S100s Issoc Salaried Linear 240.00

240 hours

B anaagement | Linear ‘ 36.000 OOlD_o_lLa.Ls_,

BCON
Factors 36000 dollars

Line Item A09A - LCO Tracking Coordinator

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - LCO Tracki ng Coordination

Breakdown of Historical Data:

Item - LCO Tracking Coordination

Units - lot

Unit Cost - 150 straight time hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried Linear 150.00|
Factors 150 hours

Line Item MO7A - Monthly Safety Shower & Eyewash Insp

BOE

Resources

Line ltem M14
BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Safety Shower/Eyewash |nspection

Br eakdown of Historical Data:

Item- Monthly |nspection

Units - |ot

Unit Cost - 9.10 straight time hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L0O30 |UTILITY WORKER KB20H |B?07 Facilities Manaaement Linear 9.10
Factors 9.1 hours

- Quality Assurance Support

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Quality Assurance Support/Conduct of Operations Assessnent

Breakdown of Historical Data:

Item - Monthly QA Support/ConOps Assessnent

Units - lot

Unit Cost - $1,923

Unit Cost Adjustnment factor -

Revi sed Unit Cost - $1, 923

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anount and FY99 actual s incurred
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|TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A57_|LATA E110 |OUALITY CONTROL ENGINEERS KB50S |B707 Ena Envir. Sftv & Quality Linear 7.248.00
Linear \ 10.00|Dollars
Factors 10 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 31.549.31/Dollars
Eiﬁiﬁ Eilifii B? ?is
rtment | Linear 14.405.37|Dollars
Factors 14405.4 Dollars
Activity ID:  1BLCOMSCO03 Description: Miscellaneous Surveillances - FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AO3F PLENUM STAGE DOP TESTING 11.00|each HC 134 1.473 28.738 0 0 28.738 9,943 38.681
A03G FILTER UNIT DOP TESTING 18.00/each HC 135 2.434 47.884 0 0 47.884 16.568 64.451
AO3H 731 PIT DOP TESTING 1.00|each HC 42 42 790 0 0 790 273 1.063
AQ7D Annual Criticalitv Safetv Assessment 1.00/each HC 240 240 10.385 36.000 (0] 46,385 3.593 49,978
AQ9A LCO Trackina Coordinator 12.00leach HC 150 1.800 47.214 0 0 47.214 16.336 63.550
MO7A Monthlv Safetv Shower & Evewash Insn 12.00leach HC 9 109 1.843 0 0 1.843 638 2.481
M14 Quality Assurance Support 12.00leach HC 0 0 0 87.096 0 87.096 0 87.096
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 84.985 84,985 0 84,985
Total for Activity 1BLCOMSCO03: 6.097 136.853 123.096 84.985 344,934 47.351 392.286
Line Item AO3F - PLENUM STAGE DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Pl enum Stage DOP Testing
Br eakdown of Historical Data:
Item - B707 Pl enum Stage DOP Testing
Units - |ot
Unit Cost - 139.31 straight time hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B?07 Facilities Manaaement Linear 7.20]
Factors 7.2 HOURS
i5£) STRAIGH ME BASE L060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 83 67|Hours |
Factors 83.67 HOURS
M & Quality | Linear ‘ 43.00|Hours
Factors 43 HOURS
Line Item AO3G - FILTER UNIT DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Filter Unit DOP Testing

Br eakdown of Historical Data:

Item- B707 Filter Unit COP Testing

Units - |ot

Unit Cost - 140.65 straight time hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -
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Activity | D: 1BLCOMSCO03 . ) .
Baseline Cost and Basis of Estimate Activity Filter _* SartsInEY .

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B707 Facilities Management Linear 7.00|
Factors 7 HOURS
i5£) STRAIGH ME BASE L060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 73.211Hours

Factors 73.21 HOURS
M ) i & Ouality | Linear ‘ 55.00IHours
Factors 55 HOURS
Line Item AO3H - 731 PIT DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - 731 Pit DOP Testing

Br eakdown of Historical Data:

Item- 731 Pit DOP Testing

Units - |ot

Unit Cost - 41.87 straight time hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 |MISSION SUP SPEC Il (ELTTCH. WS | KE10H |IndustLSlte_San_Steelworkers Linear 41.87|Hours

Factors 41.868 HOURS

Line ltem AO7D - Annual Criticality Safety Assessment
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual Criticality Safety Assessnent

Breakdown of Historical Data:

Item - Annual Assessnent

Units - lot

Unit Cost - 240 hours/$36, 000 subcontract

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

ll Department Curve Quantity | Units
240.00

| 36.000.00/Dollars

Resources Cost Element
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| S100S |SSOC Salaried Linear

240 hours

BCON
Factors 36000 dollars
Line Item A09A - LCO Tracking Coordinator
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - LCO Tracki ng Coordination
Breakdown of Historical Data:
Item - LCO Tracking Coordination
Units - lot
Unit Cost - 150 straight time hours
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried Linear 150.00!
Factors 150 hours
Line ltem MO7A - Monthly Safety Shower & Eyewash Insp
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Safety Shower/Eyewash |nspection
Br eakdown of Historical Data:
Item- Monthly Inspection
Units - |ot
Unit Cost - 9.10 straight time hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustnent - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KB20H |B707 Facilities Management Linear 9.10
Factors 9.1 hours
Line Item M14 - Quality Assurance Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Quality Assurance Support/Conduct of Operations Assessnent
Br eakdown of Historical Data:
Item- Mnthly QA Support/ConOps Assessnent
Units - lot
Unit Cost - $1,923
Unit Cost Adjustment factor -
Revi sed Unit Cost - $1,923
Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actual s incurred
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A57 |LATA E110 |OUALITY CONTROL ENGINEERS KB50S |B707 Ena Envir. Sftv & Ouality Linear 7.248.00|
ctors
Linear \ 10.00[Dollars
Factors 10 dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 61.419.50
Factors ?Efi B? ?is
Factors 23565.4 Dollars
Activity ID:  1BLCOMSC04 Description: Miscellaneous Surveillances - FY04 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AQ3F PLENUM STAGE DOP TESTING 0.00leach HC #Num! 0 0 0 0 0 0 0
A03G FILTER UNIT DOP TESTING 0.00/each HC #Num! 0 0] 0 0 0 0 0
AO03H 731 PIT DOP TESTING 0.00leach HC #Num! 0 0 0 0 0 0 0
AQ7D Annual Criticalitv Safetv Assessment 1.00/each HC 240 240 10.385 36.000 Q0 46,385 2.929 49,313
AQ9A L CO Trackina Coordinator 12.00leach HC 38 456 11.961 (0] (0] 11.961 3.373 15.334
MO7A Monthlv Safetv Shower & Evewash Insn 12.00/each HC 9 109 1.843 0 0 1.843 520 2.363
M14 Quality Assurance Support 0.00/each HC #Num! 0 0 0 0 0 0 0
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 9.550 9.550 0 9.550
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VI N . . . Hter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activitv 1BLCOMSCO4: | 805 24.189 | 36.000] 9550 ] 69.739 | 6.821 ] 76.560 |

Line Item AO3F - PLENUM STAGE DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Pl enum Stage DOP Testing

Breakdown of Historical Data:

Item - B707 Pl enum Stage DOP Testing

Units - lot

Unit Cost - 139.31 straight tinme hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B707 Facilities Management Linear 7.20)
Factors 7.2 HOURS
i5£) STRAIGH ME BASE L060 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear ‘ 83 67|Hours |

E 83.67

actors

HOURS
| Envi & Ouality | Linear \ 43.00Hours |

M
Factors 43 HOURS
Line Item A03G - FILTER UNIT DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Filter Unit DOP Testing
Br eakdown of Historical Data:
Item- B707 Filter Unit COP Testing
Units - |ot
Unit Cost - 140.65 straight time hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B?07 Eacilities Manaaement Linear 7.00]
Factors 7 HOURS
750 |STRAIGH ME BASE 060 [MISSION SUP SPEC I (FLTTCH. WS | KE10H [Indust/Site Srvs Steelworkers | Linear 73 21|Hours |
Factors 73.21 HOURS
| Envi 2 Ouali | Linear \ 55.00[Hours
Factors 55 HOURS
Line Item AO3H - 731 PIT DOP TESTING
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - 731 Pit DOP Testing
Breakdown of Historical Data:
Item- 731 Pit DOP Testing
Units - lot
Unit Cost - 41.87 straight time hours
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE LO60 [MISSION SUP SPEC Il (FLTTCH. WS | KE10H |IndusILS'Lte_San_Steelworkers Linear 41.87|Hours

Factors 41.868 HOURS
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Activity I D: 1BLCOMSCO04 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activitv Filter ~ * SartsIn FY *
Line ltem AO7D - Annual Criticality Safety Assessment

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Annual Criticality Safety Assessnent

Breakdown of Historical Data:

Item - Annual Assessnent

Units - lot

Unit Cost - 240 hours/$36, 000 subcontract

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E080 [INUCLEAR (CRITICALITY) ENGINEER| S100S |SSOC Salaried Linear 240.00

Factors 240 hours
anagement | Linear ‘ 36.000.00[Dollars

ON
Factors 36000 dollars
Line Item A09A - LCO Tracking Coordinator

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - LCO Tracki ng Coordination

Breakdown of Historical Data:

Item - LCO Tracking Coordination

Units - lot

Unit Cost - 150 straight time hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried Linear 38.00
Factors 38 hours
Line Item MO7A - Monthly Safety Shower & Eyewash Insp
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Safety Shower/Eyewash |nspection

Br eakdown of Historical Data:

Item- Monthly |nspection

Units - |ot

Unit Cost - 9.10 straight time hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KB20H |B?07 Eacilities Manaaement Linear 9.10|
Factors 9.1 hours
Line Item M14 - Quality Assurance Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1996 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Quality Assurance Support/Conduct of Operations Assessnent

Breakdown of Historical Data:

Item - Monthly QA Support/ConOps Assessnent

Units - lot

Unit Cost - $1,923
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WBS No: 1BABO1MS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BLCOMSCO04 ) : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor -
Revised Unit Cost - $1,923
Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actual s incurred
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A57 |LATA E110 |OUALITY CONTROL ENGINEERS KB50S |B707 Ena Envir. Sftv & Ouality Linear 7.248.00
Linear 10.00(Dollars
Factors 10 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 3.115.86/Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear 6.434.08lDollars_|
Factors 6434.08 Dollars
Activitv ID:  1BLCOMSCO05 Description: Miscellaneous Surveillances - FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO7A Monthlv Safetv Shower & Evewash Insp 3.00/each HC 9 27 461 (0] (0] 461 160 621
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 331 331 0 331
Total for Activity 1BLCOMSCO5: 27 461 0 331 792 160 953
Line ltem MO7A - Monthly Safety Shower & Eyewash Insp
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Safety Shower/Eyewash |nspection
Br eakdown of Historical Data:
Item- Monthly Inspection
Units - |ot
Unit Cost - 9.10 straight time hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustnent - No change from FY99.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE LO30 [UTILITY WORKER KB20H |B707 Facilities Manaaement Linear 9.10
Factors 9.1 hours
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 23523
E r S
rtment | Linear ‘ 96.23|Dollars
Factors 96.2321 Dollars
Activity ID:  1BXXXCMCO05 Description: Miscellaneous Surveillances - End Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO7A Monthlv Safetv Shower & Evewash Insn 2.65/each HC 9 24 408 0 0 408 142 550
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 293 293 0 293
Total for Activity IBXXXCMCO5: 24 408 0 293 701 142 843
Line Item MO7A - Monthly Safety Shower & Eyewash Insp

BOE Hi storical Data Source -

1998 t hrough March 2000.

Based on reports of actuals (i.e.

FMS- 004 "Labor Hour Actuals Report”,

and ODC- 400A "WADI et

Backup docunentation and applicable analysis can be referenced in B750 Room 220.

G her Direct Cost Report") from Cctober
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WBS No: 1BABO1MS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BXXXCMCO05 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc - Monthly Safety Shower/Eyewash |nspection
Breakdown of Historical Data:
Item- Monthly |nspection
Units - |ot
Unit Cost - 9.10 straight time hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KB20H |B707 Facilities Management Linear 9.10|
Factors 9.1 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 208.17IDollars
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear \ 85.16/Dollars
Factors 85.1611 Dollars
WBS No: 1BABO1PS Title: 707 Process Specialist Surveillances
Activitv ID:  1BLCOPRS00 Description: Process Solst Performed Survs - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ7A Periodic CSOL Surveillance 71.00leach HC 1 89 2.883 0 0 2.883 1.407 4,291
AQ7B Mthlv/Annual Criticalitv Drain Surv 4.00leach HC 23 91 2.981 0 0 2.981 1.455 4.436
AQ8A LCO Compensatorvy Measures ST 19.00/each HC 24 456 14.815 Q0 Q0 14.815 7.230 22.045
A08B LCO Compensatorv Measures OT 23.00leach HC 24 552 17.934 0 0 17.934 8.752 26.687
EOQ1A Satellite Accumulation Area Inspections 17.00leach HC 8 136 4419 0 0 4,419 2.156 6.575
E01B Otrlv Ancillarv Eauipment Inspections ST 1.00/each HC 2 2 72 [0] [0] 72 35 107
EQ1C Otrlv Ancillarv Eauioment Inspections OT 1.00/each HC 2 2 72 0 0 72 35 107
EQ1D Otrlv Oraanic Air Inspection 1.00/each HC 9 9 292 [0] [0] 292 143 435
M01B First Floor Fire Insnections 4.00/each HC 111 442 14.374 0 (0] 14.374 7.014 21.388
MO8A Monthlv Safetv & Housekeenina Inspections 4.00/each HC 14 57 1.858 0 0 1.858 907 2.765
M09C Monthlv Vault Checks 4.00leach HC 77 307 9.987 0 0 9.987 4.874 14.861
MQ9D Weeklv Inventory Control Surveillance 19.00/each HC 4 76 2.469 0 0 2.469 1.205 3.674
M15A Monthlv Flammable Gas Inventory 4.00leach HC 17 68 2.209 0 0 2.209 1.078 3.287
Total for Activity 1BLCOPRS00: 2.288 74.367 0 0 74.367 36.291 110.659
Line Item AO7A - Periodic CSOL Surveillance
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.
Item Desc - Periodic CSOL Surveillance
Br eakdown of Historical Data:
Item- Periodic CSOL Surveillance
Units - lot
Unit Cost - 1.2 straight tinme hours/0.05 overtinme hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
Resources Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 1.20
Eactors 12 hours
agement | Linear ‘ 0 05|Hours |

Factors
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WBS No: 1BABO1PS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1BLCOPRS00 : : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item AO7B - Mthly/Annual Criticality Drain Surv
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Mhly/Annual Criticality Drain Surveillance
Breakdown of Historical Data:
Item- Mhly/Annual Surveillance
Units - lot
Unit Cost - 22.8 straight time hours
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H [B707 Facilities Manaaement Linear 16.50
Factors 16.5 hours
R & ) i & Ouality | Linear ‘ 6.30[Hours
Factors 6.3 hours
Line Item AO8A - LCO Compensatory Measures ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - LCO Conpensatory Measures Straight Tinme

Breakdown of Historical Data:

Item - LCO Conpensatory Measures Straight Tine

Units - lot

Unit Cost - 24 hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faci ities Manaaement Linear 24.00
Factors 24 hours
Line Item AO8B - LCO Compensatory Measures OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - LCO Conpensatory Measures Overtine

Br eakdown of Historical Data:

Item - LCO Conpensatory Measures Overtinme

Units - |ot

Unit Cost - 24

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Ouantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B?07 Facilities Manaaement Linear 24.00
Factors 24 hours
Line Item EO1A - Satellite Accumulation Area Inspections
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.
Item Desc - Satellite Accunul ation Area |nspection
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WBS No:
Activitv | D:

igfggﬁssoo Rockv Flats Closure Proiect Proiect
Baseline Cost and Basis of Estimate

Baseline Devl

WBSFilter 1BAB
Activity Filter  *

SartsIn FY *

Breakdown of Historical Data:
Item - Weekly Surveillance
Units - Hours

Unit Cost - 8

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Resources

Line Item EO01B - Qtrly Ancillary Equipment Inspections ST

BOE

Resources

Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR ( | KB20H [B707 Faci ities Manaaement Linear 8.00
Factors 8 hours

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

ItemDesc - Qrly Ancillary Equi pment RCRA | nspection

Breakdown of Historical Data:

Iltem- Quarterly Surveillance Straight Tinme

Units - Hours

Unit Cost - 2.21

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

O her Direct Cost Report") from Cctober

Overtime is consistently worked to perform

Cost Element ll Department

Curve

Quantity Units

Factors 221 hours

Line Item EO1C - Qtrly Ancillary Equipment Inspections OT

BOE

Resources

751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Eacilities Management |  linear

2.21|1Hours

1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
surveillances wi thout interfering with project work, and based on historical data.

ItemDesc - Qrly Ancillary Equipnent |nspections

Br eakdown of Historical Data:

Item- Qrly Surveillance Overtinme (weekends/holidays)

Units - Hours

Unit Cost - 2.21

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et

G her Direct Cost Report") from Cctober

Overtime is consistently worked to perform

Line Item EO01D - Qtrly Organic Air Inspection

BOE

Cost Element ill Department Curve Quantity Units
751 |OVERTIME BASE & PRE R0O10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B?07 Facilities Manaaement Linear 2.21[Hours
Factors 2.21 hours

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

ItemDesc - Qrly Oganic Air Inspection

Breakdown of Historical Data:

Item- Monthly Surveillance

Units - lot

Unit Cost - 9 straight time hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

O her Direct Cost Report") from Cctober

Overtime is consistently worked to perform
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WBS No: 1BABO1PS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1BLCOPRSO00 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *
|TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faci ities Manaaement Linear 9.00)
Factors 9 hours
Line Item MO1B - First Floor Fire Inspections
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Fire Inspections
Br eakdown of Historical Data:
Item- Monthly |nspection
Units - |ot
Unit Cost - 84.6 straight time hours/26 overtinme hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Ouantity | Units
751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faci ities Manaaement Linear 26.00
Factors 26 hours
g cilities Manaa inea \ 84.60/Hours
Factors 84.6 hours
Line Item MO8A - Monthly Safety & Housekeeping Inspections
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Safety and Housekeepi ng | nspections
Breakdown of Historical Data:
Item- Monthly Inspection
Units - lot
Unit Cost - 14.3 straight time hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faci ities Manaaement Linear 14.30

Factors 14.3 hours
Line Item MO9C - Monthly Vault Checks

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Monthly Vault Checks

Br eakdown of Historical Data:

Item- Mnthly Vault Check

Units - |ot

Unit Cost - 70 straight tine/6.85 overtine

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R0O10 |CHEMICAL SYSTEMS OPERATOR (| KF10H |Ma.t|_S_thLard Steel Workers Linear 70.00
Factors 70 hours
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WBS No: 1BABO1PS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BLCOPRSO00 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *
R ! ard Steel Workers Linear ‘ 6 85|Hours |
Factors 6.85 hours
Line Item M09D - Weekly Inventory Control Surveillance
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - Weekly Inventory Control Surveillance

Br eakdown of Historical Data:

Item- Weekly Inventory Control Surveillance

Units - |ot

Unit Cost - 76 overtine hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR (| KB30H |B?07 Eacilitv Disposition Linear 4.00
Factors 4 hours 1 process specialist
Line ltem M15A - Monthly Flammable Gas Inventory
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Monthly Flammabl e Gas | nventory

Breakdown of Historical Data:

Item- Monthly Inventory

Units - lot

Unit Cost - 16 straight time/1 overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 16.00
actors 16 hours

E

\ 1.00lHours
Factors 1 hour
Activity ID:  1BLCOPRSO01 Description: Process Splst Performed Survs - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

AQ7A Periodic CSOL Surveillance 228.00leach HC 1 285 9.260 0 0 9.260 4417 13.677
AQ7B Mthlv/Annual Criticalitv Drain Surv 12.00/each HC 23 274 8.002 0 (0] 8.002 3.817 11.819
AQ08A LCO Compensatory Measures ST 37.00leach HC 24 888 28.851 Q0 Q0 28.851 13.762 42,613
A08B LCO Compensatory Measures OT 45.00/each HC 24 1.080 35.089 0 0 35.089 16.738 51.827
EOQ1A Satellite Accumulation Area Inspections 52.00|each HC 8 416 13.516 0 0 13.516 6.447 19.963
EQ1B Otrlv Ancillarv Eauipment Inspections ST 4.00leach HC 2 9 287 [0] [0] 287 137 424
EQ1C Otrlv Ancillarv Eauioment Inspections OT 4.00/each HC 2 9 287 0 0 287 137 424
E01D Otrlv Oraanic Air Inspection 4.00leach HC 9 36 1.170 0 0 1.170 558 1.728
MO1B First Floor Fire Inspections 12.00/each HC 111 1.327 43,121 Q0 Q0 43,121 20.569 63.689
MO8A Monthly Safetv & Housekeepina Inspections 12.00/each HC 14 172 5.575 0 0 5.575 2.659 8.235
MQ9C Monthlv Vault Checks 6.00/each HC 77 461 14,981 Q0 Q0 14.981 7.146 22127
MO9D Weeklv Inventorv Control Surveillance 52.00leach HC 4 208 6.758 0 0 6.758 3.224 9.981
M15A Monthlv Flammable Gas Inventory 6.00leach HC 17 102 3314 0 0 3.314 1.581 4.895
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 13.299 13.299 0 13.299
Total for Activity 1BLCOPRSO01: 5.266 170.211 0 13.299 183.510 81.190 264.700
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WBS No: 1BABO1PS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1BLCOPRS01 Baseline Cost and Basis of Estimate WBSFilter iLBAB

Activity Filter SartsInFY *

Line Item AO7A - Periodic CSOL Surveillance
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Periodic CSOL Surveillance

Breakdown of Historical Data:

Item - Periodic CSOL Surveillance

Units - lot

Unit Cost - 1.2 straight time hours/0.05 overtine hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

Resources Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 1.20
actors 1.2 hours

E

‘ 0 05|Hours |

Factors 0.05 HOURS

Line Item A07B - Mthly/Annual Criticality Drain Surv

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Mhly/Annual Criticality Drain Surveillance
Br eakdown of Historical Data:

Item- Mhly/Annual Surveillance

Units - |ot

Unit Cost - 22.8 straight tinme hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H [B707 Ena Envir. Sfty & Quality Linear 6.30

actors 6.3 hours
2 cilities Manag inea \ 16.50lHours

E

Factors 16.5 hours
Line Item AO8A - LCO Compensatory Measures ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - LCO Conpensatory Measures Straight Tine

Br eakdown of Historical Data:

Item - LCO Conpensatory Measures Straight Tine

Units - |ot

Unit Cost - 24 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R0O10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B?07 Facilities Manaaement Linear 24.00
Factors 24 hours

Line Item A08B - LCO Compensatory Measures OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.
Item Desc - LCO Conpensatory Measures Overtine
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WBS No:
Activitv | D:

Resources

1BABO1PS Rockv Elats Closure Proiect Proiect Baseline Devl
1BLCOPRSO01 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:

Item - LCO Conpensatory Measures Overtime

Units - lot

Unit Cost - 24

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element il Department Curve Quantity | Units

751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 24.00)
Factors 24 hours

Line Item EO1A - Satellite Accumulation Area Inspections

BOE

Resources

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - Satellite Accunul ation Area |nspection

Breakdown of Historical Data:

Item - Weekly Surveillance

Units - Hours

Unit Cost - 8

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtime is consistently worked to perform

Line Item EO01B - Qtrly Ancillary Equipment Inspections ST

BOE

Resources

Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 8.00
Factors 8 hours

1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
surveillances wi thout interfering with project work, and based on historical data.

ItemDesc - Qrly Ancillary Equi pment RCRA | nspection

Br eakdown of Historical Data:

Item- Quarterly Surveillance Straight Tine

Units - Hours

Unit Cost - 2.21

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtime is consistently worked to perform

Line ltem EO1C - Qtrly Ancillary Equipment Inspections OT

BOE

Cost Element ill Department Curve Quantity Units
751 |OVERTIME BASE & PRE R0O10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B?07 Facilities Manaaement Linear 2.21[Hours
Factors 2.21 hours

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

ItemDesc - Qrly Ancillary Equi pment |nspections

Breakdown of Historical Data:

Item- Qrly Surveillance Overtine (weekends/holidays)

Units - Hours

Unit Cost - 2.21

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtime is consistently worked to perform
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AciitvID: 18LCOPREOL Rockv Flats Closure Project wesFite A8
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faci ities Manaaement Linear 2.21lHours
Factors 221 hours
Line Item EO1D - Qtrly Organic Air Inspection
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.
ItemDesc - Qrly Organic Air Inspection
Br eakdown of Historical Data:
Item- Mnthly Surveillance
Units - |ot
Unit Cost - 9 straight tine hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Ouantity | Units
751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faci ities Manaaement Linear 9.00)
Factors 9 hours
Line Item MO1B - First Floor Fire Inspections
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Fire Inspections
Breakdown of Historical Data:
Item- Monthly Inspection
Units - lot
Unit Cost - 84.6 straight time hours/26 overtinme hours
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustnent - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faci ities Manaaement Linear 84.60
Factors 84.6 hours
3 \ 26.00/Hours
Factors 26 hours
Line Item MO8A - Monthly Safety & Housekeeping Inspections
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Safety and Housekeepi ng | nspections
Br eakdown of Historical Data:
Item- Monthly |nspection
Units - |ot
Unit Cost - 14.3 straight tinme hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B?07 Facilities Manaaement Linear 14.30
Factors 14.3 hours
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WBS No: 1BABO1PS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1BLCOPRS01 Baseline Cost and Basis of Estimate WBSFilter iLBAB

Activity Filter SartsInFY *

Line Item M09C - Monthly Vault Checks
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Vault Checks
Breakdown of Historical Data:
Item- Mnthly Vault Check
Units - lot
Unit Cost - 70 straight tinme/6.85 overtine
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR ( | KF10H |Ma1|_51muard Steel Workers Linear 70.00]

Factors 70 hours
R ard Steel Workers | Linear ‘

6.85|Hours |

Factors 6.85 hours
Line Item MO09D - Weekly Inventory Control Surveillance

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Weekly Inventory Control Surveillance
Breakdown of Historical Data:
Item- Weekly Inventory Control Surveillance
Units - lot
Unit Cost - 76 overtime hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units

751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB30H |B707 Facilitv Disposition Linear 4.00
Factors 4 hours 1 process specialist

Line Item M15A - Monthly Flammable Gas Inventory

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Monthly Flammabl e Gas | nventory
Br eakdown of Historical Data:
Item- Monthly Inventory
Units - |ot
Unit Cost - 16 straight tine/1 overtine
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Ouantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faciliies Manacement Linear 16.00
Factors 16 hours

& ciliti ana Linear ‘ 1.00[Hours
Factors 1 hour
Line Item SYS - Contingency And Escalation
BOE
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WBS No: 1BABO1PS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BLCOPRSO01 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT [No Department Linear 8.012.76Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ s5.286.40Dollars
Factors 5286.40 Dollars
Activitv ID:  1BLCOPRS02 Description: Process Solst Performed Survs - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ8A LCO Compensatory Measures ST 37.00leach HC 24 888 28.851 Q0 Q0 28.851 10.184 39.036
A08B LCO Compensatory Measures OT 45.00/each HC 24 1.080 35.089 [0] [0] 35.089 12.386 47.476
EQ1A Satellite Accumulation Area Inspections 52.00|each HC 8 416 13.516 0 0 13.516 4,771 18.287
EQ1D Otrlv Oraanic Air Inspection 4.00/each HC 9 36 1.170 (0] (0] 1.170 413 1.583
M01B First Floor Fire Inspections 12.00/each HC 111 1.327 43.121 [0] [0] 43121 15.222 58.342
MO8A Monthlv Safetv & Housekeenina Inspections 12.00/each HC 14 172 5,575 Q0 Q0 5575 1.968 7.543
M09D Weeklv Inventorv Control Surveillance 52.00leach HC 4 208 6.758 [0] [0] 6.758 2.386 9.143
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 27.044 27.044 0 27.044
Total for Activity 1BLCOPRS02: 4,127 134.080 [0] 27.044 161.124 47.330 208.454

Line Item AO8A - LCO Compensatory Measures ST

BOE

Resources

Line Item A08
BOE

Resources

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - LCO Conpensatory Measures Straight Tine

Breakdown of Historical Data:

Item - LCO Conpensatory Measures Straight Tine

Units - lot

Unit Cost - 24 hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtime is consistently worked to perform

B - LCO Compensatory Measures OT

Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R0O10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B?07 Facilities Manaaement Linear 24.00
Factors 24 hours

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - LCO Conpensatory Measures Overtime

Breakdown of Historical Data:

Item - LCO Conpensatory Measures Overtine

Units - lot

Unit Cost - 24

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtime is consistently worked to perform

Line Item EO1A - Satellite Accumulation Area Inspections

BOE

Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 24.00)
Factors 24 hours

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.
Item Desc - Satellite Accunul ation Area |nspection

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtime is consistently worked to perform
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WBS No: 1BABO1PS Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1BLCOPRS02 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *

Breakdown of Historical Data:
Item - Weekly Surveillance
Units - Hours
Unit Cost - 8
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Faciliies Management Linear 8.00)
Factors 8 hours

Line Item EO01D - Qtrly Organic Air Inspection
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

ItemDesc - Qrly Oganic Air Inspection

Breakdown of Historical Data:

Item- Monthly Surveillance

Units - lot

Unit Cost - 9 straight time hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faci ities Manaaement Linear 9.00)
Factors 9 hours
Line Item MO1B - First Floor Fire Inspections
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - Monthly Fire Inspections

Br eakdown of Historical Data:

Item- Monthly |nspection

Units - |ot

Unit Cost - 84.6 straight time hours/26 overtinme hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R0O10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B?07 Facilities Manaaement Linear 84.60

Factors 84.6 hours
g cilities Mana | Linear \ 26.00Hours

Factors 26 hours

Line Item MO8A - Monthly Safety & Housekeeping Inspections

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Safety and Housekeepi ng | nspections
Breakdown of Historical Data:

Item- Monthly Inspection

Units - lot

Unit Cost - 14.3 straight tinme hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Page 42 of 213 6/22/00 9:10:21 PM OFFICIAL USE ONLY




WBS No: 1BABO1PS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCOPRS02 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR ( | KB20H [B707 Faci ities Management Linear 14.30
Factors 14.3 hours
Line Item M09D - Weekly Inventory Control Surveillance
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.
Item Desc - Weekly Inventory Control Surveillance
Br eakdown of Historical Data:
Item- Weekly Inventory Control Surveillance
Units - lot
Unit Cost - 76 overtine hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR ( | KB30H [B707 Facilitv Disposition Linear 4.00
Factors 4 hours 1 process specialist
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 18.566.74|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 8.477.55Dollars
Factors 8477.55 Dollars
Activitv ID:  1BLCOPRSO03 Description: Process Solst Performed Survs - FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AQBA LCO Compensatory Measures ST 37.00leach HC 24 888 28.851 0 0 28.851 9.982 38.834
A08B LCO Compensatory Measures OT 45.00leach HC 24 1.080 35.089 Q0 Q0 35.089 12,141 47.230
E01A Satellite Accumulation Area Inspections 52.00|each HC 8 416 13.516 0 0 13.516 4.676 18.192
EQ1D Otrlv Oraanic Air Inspection 4.00/each HC 9 36 1.170 Q0 Q0 1.170 405 1.574
MO01B First Floor Fire Inspections 12.00/each HC 111 1.327 43.121 0 0 43121 14.920 58.041
MOSA Monthlv Safetv & Housekeebina Inspections 12.00leach HC 14 172 5.575 0 0 5.575 1.929 7.504
MO09D Weeklv Inventorv Control Surveillance 52.00|each HC 4 208 6.758 0 0 6.758 2.338 9.096
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 49,910 49,910 0 49,910
Total for Activity 1BLCOPRSO03: 4,127 134.080 0 49,910 183.990 46,392 230.381

Line Item AO8A - LCO Compensatory Measures ST

BOE

Hi storical Data Source -

Based on reports of actuals (i.e. FMs5-004 "Labor Hour Actuals Report",
1998 t hrough March 2000.

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - LCO Conpensatory Measures Straight Tine

Br eakdown of Historical Data:

Item - LCO Conpensatory Measures Straight Tine
Units - |ot
Unit Cost - 24 hours

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

and ODC- 400A "WADI et

G her Direct Cost Report") from Cctober

Overtinme is consistently worked to perform
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WBS No:
Activitv | D:

Resources

1BABO1PS
1BLCOPRSO03

Rockv Flats Closure Proiect Proiect

Baseline Cost and Basis of Estimate

WBSFilter
Activity Filter  *

Baseline Devl
1BAB
SartsInFY *

Cost Element

ll Department

Curve Quantity | Units

751 |OVERTIME BASE & PRE

RO10 |CHEMICAL SYSTEMS OPERATOR (

Factors 24 hours

Line Item A08B - LCO Compensatory Measures OT

KB20H _|B707 Facilities Manacement Linear

24.00

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - LCO Conpensatory Measures Overtime
Breakdown of Historical Data:
Item - LCO Conpensatory Measures Overtine
Units - lot
Unit Cost - 24
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR ( | KB20H [B707 Eacilities Manaaement Linear 24.00
Factors 24 hours
Line ltem EO1A - Satellite Accumulation Area Inspections

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Satellite Accunul ation Area |nspection
Breakdown of Historical Data:
Item - Weekly Surveill ance
Units - Hours
Unit Cost - 8
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustnment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICALSYSTEMS OPERATOR (| KB20H |B?07 Eacilities Manaaement Linear 8.00)

Factors 8 hours

Line Item EO1D - Qtrly Organic Air Inspection

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

ItemDesc - Qrly Oganic Air Inspection
Breakdown of Historical Data:
Item- Monthly Surveillance
Units - lot
Unit Cost - 9 straight time hours
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustnent - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICALSYSTEMS OPERATOR (| KB20H |B?07 Eacilities Manaaement Linear 9.00|

Factors 9

hours

Line Item MO1B - First Floor Fire Inspections

BOE Hi storical Data Source -
1998 t hrough March 2000.
surveill ances without

Based on reports of actuals (i.e.

interfering with project work,

FMS- 004 "Labor Hour Actuals Report",
Backup docunentation and applicable analysis can be referenced in B750 Room 220.
and based on historical data.

and ODC- 400A "WADI et

G her Direct Cost Report") from Cctober
Overtinme is consistently worked to perform
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WBS No: 1BABO1PS

Activity I D 1BLCOPRSO03 Rocky Flats Closure Proiect \?\glsqult Egi\?':!ine per
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc - Monthly Fire Inspections

Br eakdown of Historical Data:

Item- Monthly |nspection

Units - |ot

Unit Cost - 84.6 straight time hours/26 overtinme hours
Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Faciliies Management Linear 84.60
Eactors 84.6 hours
& aciliti anagement | Linear ‘ 26.00IHours
Factors 26 hours
Line Item MO8A - Monthly Safety & Housekeeping Inspections
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - Monthly Safety and Housekeepi ng | nspections

Breakdown of Historical Data:

Item- Monthly Inspection

Units - lot

Unit Cost - 14.3 straight time hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

Overtime is consistently worked to perform

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 14.30
Factors 14.3 hours
Line Item MO09D - Weekly Inventory Control Surveillance
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - Weekly Inventory Control Surveillance

Breakdown of Historical Data:

Item- Weekly Inventory Control Surveillance

Units - lot

Unit Cost - 76 overtime hours

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

Overtime is consistently worked to perform

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R0O10 |CHEMICAL SYSTEMS OPERATOR (| KB30H |B?07 Facilitv Disposition Linear 4.00]
Factors 4 hours 1 process specialist
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 36.070.39|Dollars
S
Egé Eggifff 55 0000 |NONE ZDEPT |No Department | Linear | 13.839.49|Dollars
Factors 13839.5 Dollars
Activity ID:  1BLCOPRS04 Description: Process Splst Performed Survs - FY04 Cost Risk 1 Schedule Risk 1
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WBS No: 1BABO1PS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCOPRS04 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

AQBA LCO Compensatory Measures ST 37.00|each HC 24 888 28.851 0 0 28.851 8.136 36.987
A08B LCO Compensatory Measures OT 45.00leach HC 24 1.080 35.089 Q0 Q0 35.089 9.895 44,984
EO1A Satellite Accumulation Area Inspections 52.00|each HC 8 416 13,516 0 0 13.516 3.811 17.327
EQ1D Otrlv Oraanic Air Inspection 4.00/each HC 9 36 1.170 0] 0] 1.170 330 1.499
MO01B First Floor Fire Inspections 12.00/each HC 111 1.327 43.121 0 0 43121 12.160 55.281
MOSA Monthlv Safetv & Housekeenina Inspections 12.00/each HC 14 172 5.575 0] 0] 5.575 1.572 7.148
MO09D Weeklv Inventorv Control Surveillance 52.00|each HC 4 208 6.758 0 0 6.758 1.906 8.664
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 24.497 24,497 0 24.497

Total for Activity 1BLCOPRS04: 4,127 134.080 0 24.497 158.577 37.810 196.387

Line Item AO8A - LCO Compensatory Measures ST

BOE

Resources

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - LCO Conpensatory Measures Straight Tine

Br eakdown of Historical Data:

Item - LCO Conpensatory Measures Straight Tinme

Units - |ot

Unit Cost - 24 hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtime is consistently worked to perform

Line Item A08B - LCO Compensatory Measures OT

BOE

Resources

Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R0O10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B?07 Facilities Manaaement Linear 24.00
Factors 24 hours

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - LCO Conpensatory Measures Overtime

Breakdown of Historical Data:

Item - LCO Conpensatory Measures Overtine

Units - lot

Unit Cost - 24

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtime is consistently worked to perform

Line Item EO1A - Satellite Accumulation Area Inspections

BOE

Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 24.00)
Factors 24 hours

1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - Satellite Accunul ation Area |nspection

Br eakdown of Historical Data:

Item - Weekly Surveillance

Units - Hours

Unit Cost - 8

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtinme is consistently worked to perform
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WBS No: 1BABO1PS Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BLCOPRS04 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faci ities Manaaement Linear 8.00)
Factors 8 hours
Line Item EO1D - Qtrly Organic Air Inspection
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.
ItemDesc - Qrly Organic Air Inspection
Br eakdown of Historical Data:
Item- Mnthly Surveillance
Units - |ot
Unit Cost - 9 straight tine hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Ouantity | Units
751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faci ities Manaaement Linear 9.00)
Factors 9 hours
Line Item MO1B - First Floor Fire Inspections
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Fire Inspections
Breakdown of Historical Data:
Item- Monthly Inspection
Units - lot
Unit Cost - 84.6 straight time hours/26 overtinme hours
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustnent - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faci ities Manaaement Linear 26.00

E

actors 26 hours
2 R inea \ 84.60Hours

Factors 84.6 hours
Line Item MO8A - Monthly Safety & Housekeeping Inspections

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Monthly Safety and Housekeepi ng | nspections

Br eakdown of Historical Data:

Item- Monthly |nspection

Units - |ot

Unit Cost - 14.3 straight tinme hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R0O10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B?07 Facilities Manaaement Linear 14.30|
Factors 14.3 hours
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WBS No:
Activitv | D:

1BABO1PS
1BLCOPRS04

Rockv Flats Closure Proiect Proiect

Baseline Cost and Basis of Estimate

Line Item MO9D - Weekly Inventory Control Surveillance

WBSFilter
Activity Filter  *

Baseline Devl
1BAB
SartsInFY *

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Weekly Inventory Control Surveillance
Breakdown of Historical Data:
Item- Weekly Inventory Control Surveillance
Units - lot
Unit Cost - 76 overtime hours
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR (| KB30H |B707 Facility Disposition Linear 4.00
Factors 4 hours 1 process specialist
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Ouantity | Units
con |conTINGENCY 0000 INONE ZDEPT [No Department Linear 7.992.58
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 16.504.26lDollars
Factors 16504.3 Dollars
Activitv ID:  1BLCOPRSO05 Description: Process Splst Performed Survs - FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AQ8A LCO Compensatorvy Measures ST 19.00/each HC 24 456 14.815 Q0 0 14.815 5.156 19.971
A08B LCO Compensatorv Measures OT 23.00leach HC 24 552 17.934 0 0 17.934 6.241 24176
EQ1A Satellite Accumulation Area Inspections 13.00/each HC 8 104 3.379 0 0 3.379 1.176 4.555
E01D Otrlv Oraanic Air Inspection 1.00leach HC 9 9 292 0 0 292 102 394
MO01B First Floor Fire Insnections 3.00leach HC 111 332 10.780 0 Q 10.780 3.752 14,532
MOSA Monthlv Safetv & Housekeenina Inspections 3.00/each HC 14 43 1.394 0 0 1.394 485 1.879
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 34.954 34,954 0 34.954
Total for Activity 1BLCOPRSO05: 1.496 48,595 0 34.954 83.549 16.911 100.460
Line Item AO8A - LCO Compensatory Measures ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - LCO Conpensatory Measures Straight Tine

Br eakdown of Historical Data:
Item - LCO Conpensatory Measures Straight Tine
Units - |ot
Unit Cost - 24 hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units

751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B?07 Facilities Manaaement Linear 24.00

Factors 24 hours

Line Item AO8B - LCO Compensatory Measures OT

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
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WBS No:
Activitv | D:

Resources

1BABO1PS Rockv Elats Closure Proiect Proiect Baseline Devl
1BLCOPRSO05 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item Desc - LCO Conpensatory Measures Overtine
Br eakdown of Historical Data:

Item - LCO Conpensatory Measures Overtinme

Units - |ot

Unit Cost - 24

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element il Department Curve Quantity | Units

751 |OVERTIME BASE & PRE R010 ICHEMICAL SYSTEMS OPERATOR ( | KB20H |B707 Faci ities Manaaement Linear 24.00
Factors 24 hours

Line ltem EO1A - Satellite Accumulation Area Inspections

BOE

Resources

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - Satellite Accunul ation Area |nspection

Breakdown of Historical Data:

Item - Weekly Surveill ance

Units - Hours

Unit Cost - 8

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtime is consistently worked to perform

Line Item EO01D - Qtrly Organic Air Inspection

BOE

Resources

Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 8.00
Factors 8 hours

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances wi thout interfering with project work, and based on historical data.

ItemDesc - Qrly Oganic Air Inspection

Br eakdown of Historical Data:

Item- Mnthly Surveillance

Units - |ot

Unit Cost - 9 straight tine hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtinme is consistently worked to perform

Line Item MO1B - First Floor Fire Inspections

BOE

Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R0O10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B?07 Facilities Manaaement Linear 9.00
Factors 9 hours

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - Monthly Fire Inspections

Breakdown of Historical Data:

Item- Monthly Inspection

Units - lot

Unit Cost - 84.6 straight tinme hours/26 overtinme hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtime is consistently worked to perform
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WBS No: 1BABO1PS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BLCOPRSO05 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 84.60)

Factors

84.6 hours

3 \ 26.00|Hours
Factors 26 hours
Line Item MO8A - Monthly Safety & Housekeeping Inspections
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - Monthly Safety and Housekeepi ng | nspections

Br eakdown of Historical Data:

Item- Monthly |nspection

Units - |ot

Unit Cost - 14.3 straight tinme hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R0O10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B?O7 Facilities Management Linear 14.3
Factors 14.3 hours
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 24.805.56|Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear | 10.147.96Dollars

Factors 10148  Doallars

Activitv ID:  1BXXXCPRSO Description: Process Splst Performed Survs - End Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

AQBA LCO Compensatory Measures ST 16.81leach HC 24 404 13.111 0 0 13.111 4,563 17.674
A08B LCO Compensatory Measures OT 20.35leach HC 24 488 15.871 0 0 15.871 5,523 21.394
E01A Satellite Accumulation Area Inspections 11.50/each HC 8 92 2.990 0 0 2.990 1.041 4.031
EQ1D Otrlv Oraanic Air Inspection 0.88each HC 9 8 259 0 0 259 90 349
MO01B First Floor Fire Inspections 2.65/each HC 111 294 9.540 0 0 9.540 3.320 12.860
MOSA Monthlv Safetv & Housekeenina Inspections 2.65/each HC 14 38 1.233 0 0 1.233 429 1.663
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 30.932 30.932 0 30.932
Total for Activity 1BXXXCPRSO: 1.324 43.005 0 30.932 73.937 14.966 88.903

Line Item AO8A - LCO Compensatory Measures ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - LCO Conpensatory Measures Straight Tine

Breakdown of Historical Data:

Item - LCO Conpensatory Measures Straight Tine

Units - lot

Unit Cost - 24 hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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WBS No:
Activitv | D:

Resources

1BABO1PS Rockv Elats Closure Proiect Proiect Baseline Devl
1BXXXCPRSO . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R0O10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 24.0
Factors 24 hours

Line Item A08B - LCO Compensatory Measures OT
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

BOE

Resources

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - LCO Conpensatory Measures Overtime

Breakdown of Historical Data:

Item - LCO Conpensatory Measures Overtine

Units - lot

Unit Cost - 24

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Overtime is consistently worked to perform

Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 24.00)
Factors 24 hours

Line Item EO1A - Satellite Accumulation Area Inspections
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

BOE

Resources

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - Satellite Accunul ation Area |nspection

Br eakdown of Historical Data:

Item - Weekly Surveillance

Units - Hours

Unit Cost - 8

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Overtinme is consistently worked to perform

Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 8.00
Factors 8 hours

Line Item EO1D - Qtrly Organic Air Inspection
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

BOE

Resources

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances wi thout interfering with project work, and based on historical data.

ItemDesc - Qrly Organic Air Inspection

Br eakdown of Historical Data:

Item- Mnthly Surveillance

Units - |ot

Unit Cost - 9 straight tine hours

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Overtinme is consistently worked to perform

Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 9.00
Factors 9 hours

Line Item MO1B - First Floor Fire Inspections
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

BOE

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Overtime is consistently worked to perform
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WBS No: 1BABO1PS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BXXXCPRSO Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *

Item Desc - Monthly Fire Inspections
Br eakdown of Historical Data:
Item- Monthly |nspection
Units - |ot
Unit Cost - 84.6 straight time hours/26 overtinme hours
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO10 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 26.00

actors 26 hours
S anagement | Linear ‘ 84.60[Hours

E

Factors 84.6 hours
Line Item MO8A - Monthly Safety & Housekeeping Inspections

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Monthly Safety and Housekeepi ng | nspections

Breakdown of Historical Data:

Item- Monthly Inspection

Units - lot

Unit Cost - 14.3 straight time hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R010 |CHEMICAL SYSTEMS OPERATOR (| KB20H |B707 Facilities Management Linear 14.30

Factors 14.3 hours

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 21.951.82|Dollars
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 8.980.50lDollars
Factors 8980.5 _Dollars
WBS No: 1BABO1RT Title: 707 RCT Surveillances
Activitv ID:  1BLCORCTO00 Description: RCT Performed Surveillances - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ5A Mthlv/Otrlv/Annual Criticalitv Alarm Surv 4.00/each HC 194 776 21.642 Q0 Q0 21.642 10.561 32.204
A10A Routine Contamination Survevs ST 4.00leach HC 409 1.636 33.947 [0] [0] 33.947 16.566 50.513
A10B Routine Contamination Survevs OT 4.00/each HC 235 940 31.217 Q0 Q0 31.217 15.234 46.451
MO02 SAAM Surveillance 35.00/ea HC 15 539 12.013 0 0 12.013 5.862 17.875
MO5A AIRHEAD SURVEYS ST 17.00leach HC 77 1.309 27.162 Q0 0 27.162 13.255 40,417 |
MO5B AIRHEAD SURVEYS OT 17.00/each HC 27 459 9.524 0 0 9.524 4.648 14.172
MO6 Annual Smoke Test Surv 1.00leach HC 210 210 6.974 Q0 0] 6.974 3.403 10.377
Total for Activitvy 1BLCORCTOO: 5.869 142.480 0 0 142.480 69.530 212.009

Line Item AO5A - Mthly/Qtrly/Annual Criticality Alarm Surv

BOE Overtime is required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle time by personnel affected by evacuation of the
bui | di ng/ ar ea.
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
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AciitvID: 18LCORCTOD Rockv Flats Closure Project wesria  tan
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
Item Desc - Monthly/Quarterly Criticality Alarm Surveillance
Br eakdown of Historical Data:
Item- Mnthly/ Quarterly Surveillance
Units - |ot
Unit Cost - 97 straight tine/97 overtine
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Quality Linear 40.00
Factors 40 hours
750 |STRAIGH ME BASE 070 _IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 57.00IHours
Factors 57 hours
| Linear \ 57.00lHours
Factors 57 hours
751 |OVERTIME BASE & PRE 070 _IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 40.00[Hours
Factors 40 hours
Line ltem A10A - Routine Contamination Surveys ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Routine Contam nation Surveys
Breakdown of Historical Data:
Item - Routine Contam nation Survey Straight tinme
Units - lot
Unit Cost - 390.6
Unit Cost Adjustnent factor - +18.40
Revised Unit Cost - 409
Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred with Dept. Myr. Cuidance
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T0O50 |RADIATION CONTROL TECHNOLIGI [ KB50H |B?07 Ena Envir. Sftv & Quality Linear 409.00
Factors 409 HOURS
Line Item A10B - Routine Contamination Surveys OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Routine Contam nation Surveys
Breakdown of Historical Data:
Item - Routine Contam nation Survey Overtine
Units - lot
Unit Cost - 235
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE T0O50 |RADIATION CONTROL TECHNOLIGI [ KB50H |B?07 Ena Envir. Sftv & Quality Linear 235.00
Factors 235 HOURS
Line Item MO2 - SAAM Surveillance
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - SAAM Surveill ance
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WBS No:
Activitv | D:

Resources

1BABO1RT Rockv Elats Closure Proiect Proiect Baseline Devl

1BLCORCTO00 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:

Item - Twi ce-Weekly Surveillance

Units - |ot

Unit Cost - 13.5 straight tinme/1.9 hours overtinme
Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 13.50

Factors 135 hours

R 0 i & Ouality | Linear ‘ lQOJ.I:I_QuI'_S_,

Factors 1.9 hours

Line Item MO5A - AIRHEAD SURVEYS ST

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Airhead Surveys

Breakdown of Historical Data:

Item - 5 day/week Airhead Survey (52 weeks/year)

Units - lot

Unit Cost - 27

Unit Cost Adjustnment factor - +50

Revised Unit Cost - 77

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anmount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 77.00
Factors 77 HOURS

Line Item M0O5B - AIRHEAD SURVEYS OT

BOE

Resources

Line Item M06
BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - Airhead Surveys

Br eakdown of Historical Data:

Item- 5 day/week Airhead Survey (52 weeks/year)

Units - |ot

Unit Cost - 5.75

Unit Cost Adjustment factor - +21.25

Revi sed Unit Cost - 27

Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 27.00
Factors 27 HOURS

- Annual Smoke Test Surv

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Annual Snoke Test Surveillance

Breakdown of Historical Data:

Item - Annual Surveillance

Units - lot

Unit Cost - 210.00

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99
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WBS No: 1BABO1RT Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCORCTOO . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 210.00

Factors 210 HOURS

Activity ID:  1BLCORCTO1 Description: RCT Performed Surveillances - FYO1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AQ5A Mthlv/Otrlv/Annual Criticality Alarm Surv 12.00/each HC 194 2.328 64.926 0 0 64.926 30.970 95.896
A10A Routine Contamination Survevs ST 12.00/each HC 409 4,908 101.841 Q0 Q0 101.841 48,578 150.419
A10B Routine Contamination Survevs OT 12.00/each HC 235 2.820 93.652 0 0 93.652 44,672 138.324
MO2 SAAM Surveillance 104.00lea HC 15 1.602 35.695 (0] (0] 35.695 17.027 52.722
MOS5A AIRHEAD SURVEYS ST 52.00leach HC 77 4,004 83.083 Q0 Q0 83.083 39.631 122.714
MO5B AIRHEAD SURVEYS OT 52.00leach HC 27 1.404 29.133 0 0 29.133 13.896 43.029
MO6 Annual Smoke Test Sury 1.00/each HC 210 210 6.974 0 0 6.974 3.327 10.301
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 32.449 32.449 0 32.449
Total for Activity 1IBLCORCTO1: 17.276 415,305 0 32.449 447.754 198.101 645.855

Line Item AO5A - Mthly/Qtrly/Annual Criticality Alarm Surv
BOE

Resources

Overtime is required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle time by personnel affected by evacuation of the
bui | di ng/ ar ea.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly/Quarterly Criticality Alarm Surveillance

Br eakdown of Historical Data:

Item- Mnthly/ Quarterly Surveillance

Units - |ot

Unit Cost - 97 straight tine/97 overtine

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 40.00
Factors 40 hours
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 57.00IHours
Factors 57 hours
, | Linear \ 57.00Hours
Factors 57 hours
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 40.00|Hours
Factors 40 hours

Line ltem A10A - Routine Contamination Surveys ST
BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Routine Contam nation Surveys

Br eakdown of Historical Data:

Item - Routine Contam nation Survey Straight tine

Units - |ot

Unit Cost - 390.6

Unit Cost Adjustment factor - +18.40

Revi sed Unit Cost - 409

Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actuals incurred with Dept. Myr. Guidance

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 409.00
Factors 409 HOURS
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WBS No:
Activitv | D:

1BABOLRT Rockv Flats Closure Proiect Proiect Baseline Devl

1BLCORCTO1 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem A10B - Routine Contamination Surveys OT

BOE

Resources

Line Item M02
BOE

Resources

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Routine Contam nation Surveys

Breakdown of Historical Data:

Item - Routine Contam nation Survey Overtine

Units - lot

Unit Cost - 235

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 235.00
Factors 235 HOURS
- SAAM Surveillance

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - SAAM Surveill ance

Breakdown of Historical Data:

Item - Twi ce-Wekly Surveillance

Units - lot

Unit Cost - 13.5 straight time/1.9 hours overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 ISTRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H [B707 Ena Envir, Sftv & Ouality Linear 13.50
Factors 135 hours

| Linear \ 1.90lHours

Factors 19 hours
Line Item MO5A - AIRHEAD SURVEYS ST

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Airhead Surveys

Br eakdown of Historical Data:

Item- 5 day/week Airhead Survey (52 weeks/year)

Units - |ot

Unit Cost - 27

Unit Cost Adjustment factor - +50

Revi sed Unit Cost - 77

Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 77.00
Factors 7 HOURS

Line Item M0O5B - AIRHEAD SURVEYS OT

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Airhead Surveys

Breakdown of Historical Data:
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WBS No: 1BABO1RT Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCORCTO1 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - 5 day/week Airhead Survey (52 weeks/year)
Units - |ot
Unit Cost - 5.75
Unit Cost Adjustment factor - +21.25
Revi sed Unit Cost - 27
Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actual s incurred
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Quality Linear 27.00
Factors 27 HOURS
Line Item MO06 - Annual Smoke Test Surv
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Annual Snoke Test Surveillance
Breakdown of Historical Data:
Item - Annual Surveillance
Units - lot
Unit Cost - 210.00
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Quality Linear 210.00
Factors 210 HOURS
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 19.550.72[Dollars
S
brmm | Linear | 12.898:55/Dollars |
Factors 12898.6 Dollars
Activity ID:  1BLCORCT02 Description: RCT Performed Surveillances - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ5A Mthlv/Otrlv/Annual Criticality Alarm Surv 12.00/each HC 194 2.328 64.926 0 0 64,926 22,919 87.846
A10A Routine Contamination Survevs ST 12.00/each HC 409 4,908 101.841 0 Q0 101.841 35.950 137.791
A10B Routine Contamination Survevs OT 12.00/each HC 118 1.416 47.025 0 0 47.025 16.600 63.625
MO02 SAAM Surveillance 104.00/ea HC 15 1.602 35.695 (0] (0] 35.695 12.600 48.296
MOS5A AIRHEAD SURVEYS ST 52.00leach HC 77 4,004 83.083 0 0 83.083 29.328 112.411
MO5B AIRHEAD SURVEYS OT 52.00|each HC 27 1.404 29.133 0 0 29.133 10.284 39.417
MO6 Annual Smoke Test Sury 1.00|each HC 210 210 6.974 0 0 6.974 2.462 9.436
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 74.363 74.363 0 74.363
Total for Activity 1IBLCORCTO02: 15.872 368.678 0 74.363 443,042 130.143 573.185

Line Item AO5A - Mthly/Qtrly/Annual Criticality Alarm Surv

BOE

Overtime is required for this test as it wll

be conducted on AWS Friday backshifts to alleviate excess idle tinme by personnel
bui | di ng/ ar ea.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly/Quarterly Criticality Alarm Surveillance

Br eakdown of Historical Data:

Item- Mnthly/ Quarterly Surveillance

Units - |ot

affected by evacuation of the

G her Direct Cost Report") from Cctober
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WBSNo: 1BABOIRT Rockv Flats Closure Proiect Proiect

Baseline Devl

Activitv | D: 1BLCORCTO02 WBSFilter 1BAB
Activity Filter  *

Baseline Cost and Basis of Estimate

SartsIn FY *

Unit Cost - 97 straight tine/97 overtine
Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 40.00
Factors 40 hours
i5£) STRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear 57.00IHours
Factors 57 hours
2 & Ouality | Linear 57.00Hours
Factors 57 hours
751 |OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear 40.00|Hours
Factors 40 hours

Line ltem A10A - Routine Contamination Surveys ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Routine Contam nation Surveys

Breakdown of Historical Data:

Item - Routine Contam nation Survey Straight tinme

Units - lot

Unit Cost - 390.6

Unit Cost Adjustnent factor - +18.40

Revised Unit Cost - 409

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred with Dept. Myr. Cuidance

O her Direct Cost Report") from Cctober

Resources Cost Element ill Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE TO50 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality

Linear

409.00

Factors 409 HOURS
Line Item A10B - Routine Contamination Surveys OT

BOE Historical Data Source - Based on reports of actuals (i.e. FMB-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.

Item Desc - Routine Contam nation Surveys

Breakdown of Historical Data:

Item - Routine Contam nation Survey Overtine

Units - lot

Unit Cost - 235

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Overtime is consistently worked to perform

Resources Cost Element ill Department

Curve

Quantity | Units

751 |OVERTIME BASE & PRE TO50 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality

Linear

118.00

Factors 118 HOURS
Line Item MO2 - SAAM Surveillance

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
surveillances without interfering with project work, and based on historical data.
Item Desc - SAAM Surveill ance
Breakdown of Historical Data:
Item - Twi ce-Wekly Surveillance
Units - lot
Unit Cost - 13.5 straight time/1.9 hours overtine
Unit Cost Adjustnment factor -

O her Direct Cost Report") from Cctober

Overtime is consistently worked to perform
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WBS No: 1BABO1RT Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BLCORCTO02 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir Sftv & Quality Linear 13.50
Factors 135 hours
& & OQuality | Linear ‘ 1.90Hours
Factors 19 hours
Line Item MO5A - AIRHEAD SURVEYS ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Airhead Surveys

Br eakdown of Historical Data:

Item- 5 day/week Airhead Survey (52 weeks/year)

Units - |ot

Unit Cost - 27

Unit Cost Adjustment factor - +50

Revi sed Unit Cost - 77

Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Quality Linear 77.00
Factors 77 HOURS
Line Iltem MO5B - AIRHEAD SURVEYS OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Airhead Surveys

Breakdown of Historical Data:

Item - 5 day/week Airhead Survey (52 weeks/year)

Units - lot

Unit Cost - 5.75

Unit Cost Adjustnent factor - +21.25

Revised Unit Cost - 27

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 27.00]
Factors 27 HOURS
Line Item MO06 - Annual Smoke Test Surv
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Annual Snoke Test Surveillance

Breakdown of Historical Data:

Item - Annual Surveillance

Units - lot

Unit Cost - 210.00

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1BABO1RT Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BLCORCTO02 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsInFY *
i | Linear 210.00
Factors 210 HOURS
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 51.052.84|Dollars
E r S
rtment | Linear | 23.310.65/Dollars
Factors 23310.7 Dollars
Activitv ID:  1BLCORCTO03 Description: RCT Performed Surveillances - FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AO5A Mthlv/Otrlv/Annual Criticalitv Alarm Surv 12.00/each HC 194 2.328 64,926 Q0 Q0 64,926 22.465 87.391
A10A Routine Contamination Survevs ST 12.00/each HC 100 1.200 24,900 [0] [0] 24.900 8.615 33.515
Al10B Routine Contamination Survevs OT 12.00/each HC 235 2.820 93.652 Q0 Q0 93.652 32.404 126.056
M02 SAAM Surveillance 104.00/ea HC 15 1.602 35.695 0 0 35.695 12.351 48.046
MOS5A AIRHEAD SURVEYS ST 52.00leach HC 39 2.028 42,081 Q0 Q 42,081 14.560 56.641
MO5B AIRHEAD SURVEYS OT 52.00leach HC 14 728 15.106 0 0 15.106 5.227 20.333
MO6 Annual Smoke Test Sury 1.00/each HC 210 210 6.974 0 0 6.974 2.413 9,387
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 105.469 105.469 0 105.469
Total for Activity 1BLCORCTO3: 10.916 283.335 0 105.469 388.804 98.034 486.838

Line Item AO5A - Mthly/Qtrly/Annual Criticality Alarm Surv

BOE g).le:':jl rre/i s required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle tine by personnel affected by evacuation of the
ui | di ng/ ar ea.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly/ Quarterly Criticality Alarm Surveillance

Breakdown of Historical Data:

Item- Monthly/ Quarterly Surveillance

Units - lot

Unit Cost - 97 straight time/97 overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T0O50 |RADIATION CONTROL TECHNOLIGI [ KB50H |B?07 Ena Envir. Sftv & Quality Linear 40.00]
Factors 40 hours
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 57.00IHours
Factors 57 hours
| Linear \ 57.00Hours
| Linear \ 40.00/Hours
Factors 40 hours
Line Item A10A - Routine Contamination Surveys ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Routine Contam nation Surveys

Br eakdown of Historical Data:

Item - Routine Contam nation Survey Straight tine

Units - |ot

Unit Cost - 390.6

Unit Cost Adjustment factor - +18.40

Revi sed Unit Cost - 409
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WBS No: 1BABO1RT Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1BLCORCTO3 : : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Actiity Filter_* QartslnEy

Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actuals incurred with Dept. Myr. Guidance

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 End Envir Sftv & Quality Linear 100.00!
Factors 100 HOURS
Line Item A10B - Routine Contamination Surveys OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.
Item Desc - Routine Contam nation Surveys
Br eakdown of Historical Data:
Item - Routine Contam nation Survey Overtine
Units - |ot
Unit Cost - 235
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 235.00

Factors 235 HOURS

Line Item MO2 - SAAM Surveillance

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - SAAM Surveill ance

Breakdown of Historical Data:

Item - Twi ce-Wekly Surveillance

Units - lot

Unit Cost - 13.5 straight time/1.9 hours overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 13.50
Factors 135 hours
R & ) i & Quality | Linear ‘ 1.90IHours
Factors 19 hours
Line Item MO5A - AIRHEAD SURVEYS ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Airhead Surveys

Breakdown of Historical Data:

Item - 5 day/week Airhead Survey (52 weeks/year)

Units - lot

Unit Cost - 27

Unit Cost Adjustnent factor - +50

Revised Unit Cost - 77

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 39.00
Factors 39 HOURS
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WBS No:
Activitv | D:

1BABO1RT Rockv Elats Closure Proiect Proiect Baseline Devl

1BLCORCTO3 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item M0O5B - AIRHEAD SURVEYS OT

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Airhead Surveys

Breakdown of Historical Data:

Item - 5 day/week Airhead Survey (52 weeks/year)

Units - lot

Unit Cost - 5.75

Unit Cost Adjustnent factor - +21.25

Revised Unit Cost - 27

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anmount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 14.00
Factors 14 HOURS

Line Item MO06 - Annual Smoke Test Surv

BOE

Resources

Line Item SYS - Contingency And Escalation

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Annual Snoke Test Surveillance

Breakdown of Historical Data:

Item - Annual Surveillance

Units - lot

Unit Cost - 210.00

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE T050 |RADIATION CONTROL TECHNOLIGI | KB50H [B707 Ena Envir, Sftv & Ouality Linear 210.00
Factors 210 HOURS

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 76.223.36IDollars
E r S
rtment | Linear | 29.245.38|Dollars
Factors 29245.4 Dollars
Activitv ID:  1BLCORCTO04 Description: RCT Performed Surveillances - FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AO5A Mthlv/Otrlv/Annual Criticalitv Alarm Surv 12.00/each HC 194 2.328 64,926 Q0 Q 64,926 18.309 83.236
A10A Routine Contamination Survevs ST 0.00leach HC #Num! 0 [0] [0] [0] 0 0 0
A10B Routine Contamination Survevs OT 0.00/each HC #Num! 0 0] 0 0 0 0 0
M02 SAAM Surveillance 104.00/ea HC 15 1.602 35.695 0 0 35.695 10.066 45.761
MOS5A AIRHEAD SURVEYS ST 52.00leach HC 39 2.028 42,081 Q0 Q0 42,081 11.867 53.948
MO5B AIRHEAD SURVEYS OT 52.00leach HC 14 728 15.106 0 0 15.106 4.260 19.366
MO6 Annual Smoke Test Sury 1.00/each HC 210 210 6.974 0 0 6.974 1.967 8.941
SYS  IContinaencv And Escalation 1.00lea EE 0 0 0 0 30.106 30.106 0 30.106
Total for Activity 1BLCORCTO4: 6.896 164.783 0 30.106 194.889 46.469 241.358

Line Item AO5A - Mthly/Qtrly/Annual Criticality Alarm Surv

BOE

Overtime is required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle tine by personnel affected by evacuation of the
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WBS No:
Activitv | D:

Resources

1BABO1RT Rockv Elats Closure Proiect Proiect Baseline Devl

1BLCORCTO04 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

bui | di ng/ ar ea.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly/Quarterly Criticality Alarm Surveillance

Br eakdown of Historical Data:

Item- Mnthly/ Quarterly Surveillance

Units - |ot

Unit Cost - 97 straight tine/97 overtine

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 40.00
Factors 40 hours
i5£) STRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear ‘ 57.00IHours
Factors 57 hours
2 | Envi & Ouality | Linear \ 57.00Hours
Factors 57 hours
i51 OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear ‘ 40.00|Hours
Factors 40 hours

Line Item A10A - Routine Contamination Surveys ST

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Routine Contam nation Surveys

Breakdown of Historical Data:

Item - Routine Contam nation Survey Straight tinme

Units - lot

Unit Cost - 390.6

Unit Cost Adjustnent factor - +18.40

Revised Unit Cost - 409

Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred with Dept. Myr. Cuidance

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir, Sfty & Quality Linear 409.00
Factors 409 HOURS

Line ltem A10B - Routine Contamination Surveys OT

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Routine Contam nation Surveys

Breakdown of Historical Data:

Item - Routine Contam nation Survey Overtine

Units - lot

Unit Cost - 235

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 235.00
Factors 235 HOURS

Line Item MO2 - SAAM Surveillance

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
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WBS No:
Activitv | D:

Resources

BOE

Resources

1BABO1RT
1BLCORCTO4

Rockv Flats Closure Proiect \FI’\;;"S”F"l Baseline Devl
Baseline Cost and Basis of Estimate liter 1BAB

Activity Filter  * SartsIn FY *

surveillances without interfering with project work, and based on historical data.
Item Desc - SAAM Surveil |l ance
Br eakdown of Historical Data:

Item - Twi ce-Weekly Surveillance

Units - |ot

Unit Cost - 13.5 straight tinme/1.9 hours overtinme

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 13.50

Factors 135 hours
| Linear ‘ 1.90IHours

Factors 1.9 hours
Line Item MO5A - AIRHEAD SURVEYS ST

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Airhead Surveys

Breakdown of Historical Data:

Item - 5 day/week Airhead Survey (52 weeks/year)

Units - lot

Unit Cost - 27

Unit Cost Adjustnent factor - +50

Revised Unit Cost - 77

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anmount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 39.00
Factors 39 HOURS

Line Item MO5B - AIRHEAD SURVEYS OT

BOE

Resources

Line Item M06
BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Airhead Surveys

Breakdown of Historical Data:

Item - 5 day/week Airhead Survey (52 weeks/year)

Units - lot

Unit Cost - 5.75

Unit Cost Adjustnent factor - +21.25

Revised Unit Cost - 27

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anmount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 14.00|
Factors 14 HOURS

- Annual Smoke Test Surv

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Annual Snoke Test Surveillance

Breakdown of Historical Data:

Item - Annual Surveillance

Units - lot

Unit Cost - 210.00

Unit Cost Adjustnment factor -
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WBS No: 1BABO1RT Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCORCTO04 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 210.00
Factors 210 HOURS
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 9.822.82|Dollars
E r S
rtment | Linear 20.283.60IDollars
Factors 20283.6 Dollars
Activity ID:  1BLCORCTO05 Description: RCT Performed Surveillances - FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AQ5A Mthlv/Otrlv/Annual Criticalitv Alarm Surv 3.00leach HC 194 582 16.232 0 0 16.232 5.649 21.880
A10A Routine Contamination Survevs ST 3.00/each HC 409 1.227 25.460 Q0 Q0 25.460 8.860 34,320
A10B Routine Contamination Survevs OT 3.00leach HC 235 705 23413 [0] [0] 23.413 8.148 31.561
MO02 SAAM Surveillance 26.00lea HC 15 400 8.924 (0] (0] 8.924 3.105 12.029
MO5A AIRHEAD SURVEYS ST 13.00/each HC 39 507 10.520 Q0 Q 10.520 3.661 14.181
MO5B AIRHEAD SURVEYS OT 13.00/each HC 14 182 3.777 0 0 3.777 1.314 5.091
MOQ6 Annual Smoke Test Surv 1.00/each HC 210 210 6.974 Q0 Q0 6.974 2.427 9.401 |
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 68.547 68.547 0 68.547
Total for Activity 1IBLCORCTO5: 3.813 95.300 0 68.547 163.846 33.164 197.011

Line Item AO5A - Mthly/Qtrly/Annual Criticality Alarm Surv

BOE

Resources

Overtime is required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle time by personnel affected by evacuation of the
bui | di ng/ ar ea.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly/Quarterly Criticality Alarm Surveillance

Br eakdown of Historical Data:

Item- Mnthly/ Quarterly Surveillance

Units - |ot

Unit Cost - 97 straight tine/97 overtine

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 40.00
Factors 40 hours
i5£) STRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear ‘ 57.00IHours
Factors 57 hours
2 | Envi & Ouality | Linear \ 57.00Hours
Factors 57 hours
i51 OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear ‘ 40.00|Hours
Factors 40 hours

Line Item A10A - Routine Contamination Surveys ST

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Routine Contam nation Surveys

Breakdown of Historical Data:
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WBS No:
Activitv | D:

Resources

1BABOIRT Rockv Flats Closure Proiect proiect Baseline Devl
1BLCORCTO05 : ' . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item - Routine Contam nation Survey Straight tine

Units - |ot

Unit Cost - 390.6

Unit Cost Adjustment factor - +18.40

Revi sed Unit Cost - 409

Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actuals incurred with Dept. Myr. Guidance

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 409.00
Factors 409 HOURS

Line Item A10B - Routine Contamination Surveys OT

BOE

Resources

Line Item M02
BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Routine Contam nation Surveys

Breakdown of Historical Data:

Item - Routine Contam nation Survey Overtine

Units - lot

Unit Cost - 235

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units

751 |OVERTIME BASE & PRE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 235.00

Factors 235 HOURS
- SAAM Surveillance

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - SAAM Surveil |l ance

Br eakdown of Historical Data:

Item - Twi ce-Weekly Surveillance

Units - |ot

Unit Cost - 13.5 straight tinme/1.9 hours overtinme

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 13.50

Factors 135 hours

| Linear ‘ 1.90IHours

Factors 1.9 hours

Line Item MO5A - AIRHEAD SURVEYS ST

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Airhead Surveys

Breakdown of Historical Data:

Item - 5 day/week Airhead Survey (52 weeks/year)

Units - lot

Unit Cost - 27

Unit Cost Adjustnment factor - +50

Revised Unit Cost - 77

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anount and FY99 actual s incurred
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XVC?ST’\\I/(TD igfggg?gms Rockv Flats Closure Proiect \FI’\;;“S”;“ Egie;“e Devi
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KBSOH |B707 Ena Envir. Sftv & OQualitv Linear 39.00
Factors 39 HOURS
Line ltem MO5B - AIRHEAD SURVEYS OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.
Item Desc - Airhead Surveys
Br eakdown of Historical Data:
Item - 5 day/week Airhead Survey (52 weeks/year)
Units - |ot
Unit Cost - 5.75
Unit Cost Adjustment factor - +21.25
Revi sed Unit Cost - 27
Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actual s incurred
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KBSOH |B707 Ena Envir. Sftv & OQualitv Linear 14.00
Factors 14 HOURS
Line Item MO06 - Annual Smoke Test Surv
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Annual Snoke Test Surveillance
Breakdown of Historical Data:
Item - Annual Surveillance
Units - lot
Unit Cost - 210.00
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE T050 |RADIATION CONTROL TECHNOLIGI | KBSOH |B707 Ena Envir. Sftv & OQualitv Linear 210.00
Factors 210 HOURS
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 48.645.85|Dollars
E r S
rtment | Linear | 19.901.04|Doltars
Factors 19901.0 Dollars
Activity ID:  1BXXXCRCT5 Description: RCT Performed Surveillances - End Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ5A Mthlv/Otrlv/Annual Criticality Alarm Surv 2.65/each HC 194 515 14.364 0 0 14.364 4,999 19.363
A10A Routine Contamination Survevs ST 2.65/each HC 409 1.086 22.531 Q0 0 22.531 7.841 30.372
A10B Routine Contamination Survevs OT 2.65/each HC 235 624 20.720 0 0 20.720 7.210 27.930
MO02 SAAM Surveillance 23.01lea HC 15 354 7.897 (0] (0] 7.897 2.748 10.645
MOS5A AIRHEAD SURVEYS ST 11.50/each HC 39 449 9.310 0 0 9.310 3.240 12.550
MO5B AIRHEAD SURVEYS OT 11.50/each HC 14 161 3.342 0 0 3.342 1.163 4.505
MO6 Annual Smoke Test Sury 0.88leach HC 210 186 6.172 0 0 6.172 2.148 8.320
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WB.S.NO: 1BABO1RT Rockv Elats Closure Proiect Prniectl Baseline Devl
Activity I D: 1BXXXCRCT5 WBSFilter 1BAB

Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

sys Continaency And Escalation [ 100ka [ e | 0 0 ) ) 60.661 60.661 0 60.661

Total for Activity IBXXXCRCTS5: 3.375 84.336 0 60.661 144,997 29,349 174.346

Line Item AO5A - Mthly/Qtrly/Annual Criticality Alarm Surv
BOE t?/elrijl ma/is required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle tine by personnel affected by evacuation of the
ui | di ng/ area.
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly/Quarterly Criticality Alarm Surveillance
Br eakdown of Historical Data:
Item- Mnthly/ Quarterly Surveillance
Units - |ot
Unit Cost - 97 straight tine/97 overtine
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 40.00]
Factors 40 hours
750 ISTRAIGH ME BASE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 57.00IHours
Factors 57 hours
g | Envi 2 Ouali | Linear \ 57.00lHours
Factors 57 hours
i51 OVERTIME BASE & PRE 070 IMAIN ECHS. (INSTRUMENT TEC | KE10H lindust/Site Srvs Steelworkers | Linear ‘ 40.00|Hours
Factors 40 hours
Line Item A10A - Routine Contamination Surveys ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Routine Contam nation Surveys

Br eakdown of Historical Data:

Item - Routine Contam nation Survey Straight tine

Units - |ot

Unit Cost - 390.6

Unit Cost Adjustment factor - +18.40

Revi sed Unit Cost - 409

Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actuals incurred with Dept. Myr. Guidance

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Quality Linear 409.00
Factors 409 HOURS
Line Item A10B - Routine Contamination Surveys OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
surveillances without interfering with project work, and based on historical data.

Item Desc - Routine Contam nation Surveys

Breakdown of Historical Data:

Item - Routine Contam nation Survey Overtine

Units - lot

Unit Cost - 235

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1BABO1RT Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1BXXXCRCT5 : : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Linear ‘ 235.00

Factors 235 HOURS
Line Item M02 - SAAM Surveillance

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - SAAM Surveill ance

Br eakdown of Historical Data:

Item - Twi ce-Weekly Surveillance

Units - |ot

Unit Cost - 13.5 straight tinme/1.9 hours overtinme

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H [B707 Ena Envir, Sftv & Ouality Linear 13.50
Factors 135 hours

R & ) i & Ouality | Linear ‘ 1.90[Hours

Factors 1.9 hours
Line Item MO5A - AIRHEAD SURVEYS ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Airhead Surveys

Breakdown of Historical Data:

Item - 5 day/week Airhead Survey (52 weeks/year)

Units - lot

Unit Cost - 27

Unit Cost Adjustnent factor - +50

Revised Unit Cost - 77

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anmount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 [RADIATION CONTROL TECHNOLIGI | KBSOH |B707 Ena Envir. Sftv & OQualitv Linear 39.00
Factors 39 HOURS
Line ltem MO5B - AIRHEAD SURVEYS OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - Airhead Surveys

Br eakdown of Historical Data:

Item- 5 day/week Airhead Survey (52 weeks/year)

Units - |ot

Unit Cost - 5.75

Unit Cost Adjustment factor - +21.25

Revi sed Unit Cost - 27

Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T0O50 |RADIATION CONTROL TECHNOLIGI [ KB50H |B?07 Ena Envir. Sftv & Quality Linear 14.00
Factors 14 HOURS
Line Item MO06 - Annual Smoke Test Surv
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
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WBS No: 1BABO1RT Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BXXXCRCT5 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc - Annual Snpoke Test Surveillance
Br eakdown of Historical Data:
Item - Annual Surveillance
Units - lot
Unit Cost - 210.00
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 210.00
Factors 210 HOURS
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 43.049.43Dollars
Factors Is
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 17.611.54D0llars
Factors 17611.5 Dollars
WBS No:  1BABO1SE Title: 707 SOE Surveillances
Activitv ID:  1BLCOSOEQ0 Description: SOE Performed Surveillances - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
A01C Dailv Room Pressure Surv ST 71.00leach HC 0 32 662 0 0 662 323 985
AQ1D Dailv Room Press Surv OT 4.00leach HC 0 2 60 0 0 60 29 89
AQ02A Shiftly 02 Analvzer Surveillance ST 106.00/each HC 1 92 1911 Q0 Q0 1911 932 2.843
A02B Shiftlv 02 Analvzer Surveillance OT 12.00/each HC 1 10 346 0 0 346 169 515
AO03B DAILY FAN OPERABILITY ST 71.00leach HC 1 36 736 0 0 736 359 1.095
AQ3C DAILY FAN OPERABILITY OT 4.00/each HC 1 2 66 0 0 66 32 99
A03D MONTHLY FAN TEST 8.00/each HC 4 29 597 0 0 597 291 888
AO3E MONTHLY FAN INTERLOCK TEST 8.00/each HC 10 80 1.658 0 0 1.658 809 2.467
AQ3| SHIFTLY PLANT AIR SYSTEM SURV ST 106.00/each HC 1 92 1911 0 0 1.911 932 2.843
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 12.00leach HC 0 5 171 0 0 171 83 255
AQ4C DAILY ENGINE HTR OPERABILITY ST 71.00/each HC 1 71 1471 0 0 1.471 718 2.189
A04D DAILY ENGINE HTR OPERABILITY OT 4.00/each HC 1 4 133 0 0 133 65 197
AQ4E OUARTERLY EGEN AVAILABILITY 1.00leach HC 79 79 2.032 0 0 2.032 992 3.024
AQ04H Dailv Coolina Tower Enaine Heater ST 71.00leach HC 1 36 736 0 0 736 359 1.095
A04l Dailv Coolina Tower Enaine Heater OT 4.00leach HC 1 2 66 0 0 66 32 99
A04J Monthlv Tower Water Svstem Surv 4.00/each HC 2 8 166 0 0 166 81 247
MO1C 707 2nd Floor Dailv Fire Inspections 71.00leach HC 2 131 2.810 0 0 2.810 1.371 4,181
Total for Activity 1BLCOSOEOQO: 711 15.530 0 0 15.530 7.579 23.109

Line Item AO1C - Daily Room Pressure Surv ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Room Pressure Surveillance

Breakdown of Historical Data:

Item- Daily Surveillance

Units - lot

Unit Cost - .45

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustnment - No change from FY99

Resources Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BLCOSOEO0O Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *
RA Linear 0.45|Hours
Factors 0.45 hours
Line Item AO01D - Daily Room Press Surv OT
BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Room Pressure Surveillance Overtine

Br eakdown of Historical Data:

Item- Daily Surveillance

Units - |ot

Unit Cost - .45

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity Units
751 |OVERTIME BASE & PRE R070 |WASTE TREATMENT OPERATOR A | KB20H |B?07 Facilities Manaaement Linear 0.45|Hours

Factors 0.45 HOURS

Line Item AO2A - Shiftly O2 Analyzer Surveillance ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly O2 Analyzer Surveillance

Breakdown of Historical Data:

Item- Shiftly Surveillance

Units - lot

Unit Cost - .87

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H [B707 Facilities Manaaement Linear 0.87IHours

Factors 0.87 hours

Line Item A02B - Shiftly O2 Analyzer Surveillance OT

BOE Overtime is provided for SOEs to performthis surveillance on holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly O Analyzer Surveillance Overtine

Br eakdown of Historical Data:

Item- Shiftly surveillance

Units - |ot

Unit Cost - .87

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B?07 Eacilities Manaaement Linear 0.87IHours
Factors 0.87 hours
Line Item AO3B - DAILY FAN OPERABILITY ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance Straight tinme

Breakdown of Historical Data:

Item - Daily surveillance
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WBS No: 1BABO1SE

Activity ID 1BLCOSOEOQO0 Rockv Flats Closure Proiect \?\glsqult Egi\iine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - |ot
Unit Cost - 0.50
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 0.50
Factors 0.5 HOURS
Line Item AO3C - DAILY FAN OPERABILITY OT
BOE Overtime will only be worked for the daily surveillance to cover holidays.

1998 through March 20900. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance overtime

Br eakdown of Historical Data:

Item- Daily Surveillance

Units - |ot

Unit Cost - .50

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et

G her Direct Cost Report") from Cctober

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 0.50)
Factors 0.5 HOURS

Line Item AO3D - MONTHLY FAN TEST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Test surveillance

Br eakdown of Historical Data:

Item- Mnthly surveillance

Units - |ot

Unit Cost - 3.60

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 3.60
Factors 3.6 hours

Line Item AO3E - MONTHLY FAN INTERLOCK TEST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Interlock Test

Breakdown of Historical Data:

Item- Monthly Surveillance

Units - lot

Unit Cost - 10.0

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Resources Cost Element ‘ il ‘ Department ‘

Curve

Quantity | Units |
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

WBSFilter 1BAB
Activity Filter  * SartsInFY *

Activity | D: 1BLCOSOEOQO0

RA Linear 10.00
Factors 10 HOURS
Line Iltem AO03I - SHIFTLY PLANT AIR SYSTEM SURV ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Br eakdown of Historical Data:
Item- Shiftly Surveillance Straight tinme
Units - |ot
Unit Cost - .43
Unit Cost Adjustment factor - +.44
Revi sed Unit Cost - .87
Basis for adjustment - Revised to reflect difference between FY99 budgeted anpunt and FY99 actual s incurred
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H [B707 Facilities Manaaement Linear 0.87IHours
Factors 0.87 hours
Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT
BOE Overtime will only be worked for this surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Breakdown of Historical Data:

Item- Shiftly Surveillance Overtine

Units - lot

Unit Cost - 0.43

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity Units
751 |OVERTIME BASE & PRE R0O70 |WASTE TREATMENT OPERATOR A | KB20H |B?07 Facilities Manaaement Linear 0.43IHours

Factors 0.43 HOURS

Line Item A04C - DAILY ENGINE HTR OPERABILITY ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Engine Heater Operability Surveillance

Br eakdown of Historical Data:

Item- Daily Surveillance Straight tine

Units - |ot

Unit Cost - 1

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE RO70_IWASTE TREATMENT OPERATOR A | KB20H [B707 Faciliies Management Linear 1.00
Factors 1 hour
Line ltem A04D - DAILY ENGINE HTR OPERABILITY OT
BOE Overtinme will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Engine Heater Operability Surveillance
Breakdown of Historical Data:
Item- Daily Surveillance Overtine
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WBSNo: 1BABO1SE Rockv Flats Closure Proiect Proiect

Activity 1D: 1BLCOSOEQO Baseline Cost and Basis of Estimate \NB.S.F'lte.r
Activity Filter

Baseline Devl
1BAB

*

SartsIn FY *

Units - |ot

Unit Cost - 1

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ll Department

Curve

Quantity | Units

Factors 1 hour
Line Item AO4E - QUARTERLY EGEN AVAILABILITY

751 |OVERTIME BASE & PRE RQ70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Management |  linear

1.00

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform

surveillances without interfering with project work, and based on historical data.
Br eakdown of Historical Data:
Item- Monthly EGEN Availability Surveillance
Units - |ot
Unit Cost - 40.05 straight tinme/25.55 overtine
Unit Cost Adjustment factor - +4.70 straight tinme/+9.10 overtine
Revised Unit Cost - 44.75 straight tine/34.65 overtine
Basis for adjustment - Revised to reflect difference between FY99 budgeted ampunt and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Quantity | Units

Resources Cost Element ll Department Curve
750 |STRAIGHT TIME BASE C020 [EL ECTRICIANS KB20H |B707 Facilities Management Linear 16.00
Factors 16 hours
i5£) STRAIGH ME BASE L090 |GENERAL LABORER KE10H lindust/Site Srvs Steelworkers | Linear ‘ 3.40|Hours
Factors hours
‘ 9 85|Hours |
\ 6.50/Hours
| Linear \ 9.00lHours
| Linear ‘ 2 85|Hours |
Factors 2.85 hours
i5] OVERTIME BASE & PRE 090 [GENERAL LABORER KE10H lIndust/Site Srvs Steelworkers | Linear ‘ 2.70|Hours
Factors 2.7 hour
| Linear \ 11.10Hours
| Linear \ 18.00Hours

Factors 18 hours
Line Item AO4H - Daily Cooling Tower Engine Heater ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Cooling Tower Engine Heater Surveillance

Br eakdown of Historical Data:

Item- Daily Surveillance straight tine

Units - |ot

Unit Cost - .5

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources | Cost Element ‘ ill ‘ Department ‘

Curve

| Quantity | Units |
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BLCOSOEO0O Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *
RA Linear 0.50
Factors 0.5 hours
Line Item AO4l - Daily Cooling Tower Engine Heater OT
BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Cooling Tower Engine Heater Surveillance

Br eakdown of Historical Data:

Item- Daily Surveillance overtine

Units - |ot

Unit Cost - .5

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B?07 Eacilities Manaaement Linear 0.50]
Factors 0.5 hours
Line Item A04J - Monthly Tower Water System Surv
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Tower Water System Surveillance

Breakdown of Historical Data:

Item- Monthly Surveillance

Units - lot

Unit Cost - 2

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A [ KB20H |B?07 Facilities Manaaement Linear 2.00|
Factors 2 hours
Line Item MO1C - 707 2nd Floor Daily Fire Inspections
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - 2nd Floor Daily Fire Inspections

Br eakdown of Historical Data:

Item- Daily Inspection

Units - |ot

Unit Cost - 1.75 straight tinme/.2 overtine

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H [B707 Facilities Manaaement Linear 1.75[Hours
Factors 1.75 hours
R ! anagement | Linear ‘ 0.10IHours
Factors 0.1 hours
Activity ID:  1BLCOSOEO1 Description: SOE Performed Surveillances - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost

Type | Hours/Unit Total Total Cost & Escalation Cost
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1BLCOSOEO1 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R

AQ1C Dailv Room Pressure Surv ST 365.00/each HC 0 164 3.403 Q0 Q0 3.403 1.623 5.027
AQ1D Dailv Room Press Surv OT 8.00leach HC 0 4 119 (0] (0] 119 57 176
A02A Shiftlv O2 Analvzer Surveillance ST 1.095.00/each HC 1 953 19.739 [0] 0 19.739 9.415 29.154
AQ2B Shiftly 02 Analvzer Surveillance OT 24.00leach HC 1 21 692 Q0 Q0 692 330 1.023
AO03B DAILY FAN OPERABILITY ST 365.00/each HC 1 183 3.781 0 0 3.781 1.804 5.585
AQ3C DAILY FAN OPERABILITY OT 8.00/each HC 1 4 133 Q0 Q0 133 63 196
A03D MONTHLY FAN TEST 12.00leach HC 4 43 895 0 0 895 427 1.322
AQ3E MONTHLY FAN INTERLOCK TEST 12.00/each HC 10 120 2.486 Q0 Q0 2.486 1.186 3.672
AO03I SHIFTLY PLANT AIR SYSTEM SURYV ST 1.095.00/each 1 953 19.739 0 0 19.739 9.415 29.154
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 24.00leach HC 0 10 342 Q0 Q0 342 163 505
A04C DAILY ENGINE HTR OPERABILITY ST 365.00/each HC 1 365 7.563 0 0 7.563 3.607 11.170
A04D DAILY ENGINE HTR OPERABILITY OT 8.00/each HC 1 8 265 (0] (0] 265 127 392
AQ4E QUARTERLY EGEN AVAILABILITY 4.00/each HC 79 318 8.129 Q0 Q0 8.129 3.878 12.007
A04H Dailv Coolina Tower Enaine Heater ST 365.00/each HC 1 183 3.781 0 0 3.781 1.804 5.585
A04| Dailv Coolina Tower Enaine Heater OT 8.00/each HC 1 4 133 Q0 Q0 133 63 196
A04J Monthlv Tower Water Svstem Surv 12.00/each HC 2 24 497 [0] [0] 497 237 734
MO1C 707 2nd Floor Dailv Fire Inspections 365.00/each HC 2 675 14.445 Q0 Q0 14.445 6.890 21.336
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 6.731 6.731 0 6.731
Total for Activity 1IBLCOSOEO1: 4,030 86.144 0] 6.731 92.875 41.091 133.966

Line Item AO1C - Daily Room Pressure Surv ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Room Pressure Surveillance

Br eakdown of Historical Data:

Item- Daily Surveillance

Units - |ot

Unit Cost - .45

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 0.45|Hours

Factors 0.45 hours

Line Item AO01D - Daily Room Press Surv OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtine

Br eakdown of Historical Data:

Item- Daily Surveillance

Units - |ot

Unit Cost - .45

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 0.45|Hours

Factors 0.45 HOURS

Line Item AO2A - Shiftly O2 Analyzer Surveillance ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly O2 Analyzer Surveillance
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BLCOSOEO1 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *
Br eakdown of Historical Data:
Item- Shiftly Surveillance
Units - lot
Unit Cost - .87
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE RO70 WASTE TREATMENT OPERATOR A | KB20H [B707 Faci ities Manaaement Linear 0.87|Hours

Factors 0.87 hours
Line Item A02B - Shiftly O2 Analyzer Surveillance OT

BOE Overtime is provided for SOEs to performthis surveillance on holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly O2 Analyzer Surveillance Overtine

Breakdown of Historical Data:

Item- Shiftly surveillance

Units - lot

Unit Cost - .87

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 0.87|Hours

Factors 0.87 hours

Line Item AO3B - DAILY FAN OPERABILITY ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Fan Operability Surveillance Straight tinme

Br eakdown of Historical Data:

Item- Daily surveillance

Units - |ot

Unit Cost - 0.50

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Faciliies Management Linear 0.50]
Factors 0.5 HOURS
Line Item AO3C - DAILY FAN OPERABILITY OT
BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 20900. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Fan Operability Surveillance overtine

Breakdown of Historical Data:

Item- Daily Surveillance

Units - lot

Unit Cost - .50

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCOSOEO1 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 WASTE TREATMENT OPERATOR A | KB20H [B707 Faci ities Management Linear 0.50

Factors 0.5 HOURS

Line Item AO3D - MONTHLY FAN TEST

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Fan Test surveillance

Breakdown of Historical Data:

Item- Monthly surveillance

Units - lot

Unit Cost - 3.60

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Resources

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A

Factors 3.6 hours

Line Item AO3E - MONTHLY FAN INTERLOCK TEST

KB20H |B707 Facilities Manacement Linear

3.60)

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Fan Interlock Test

Br eakdown of Historical Data:

Item- Mnthly Surveillance

Units - |ot

Unit Cost - 10.0

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE R0O70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Manaaement

Linear

10.0

Line Item AO3I
BOE

Resources

Factors 10 HOURS
- SHIFTLY PLANT AIR SYSTEM SURV ST

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Breakdown of Historical Data:

Item- Shiftly Surveillance Straight tinme

Units - lot

Unit Cost - .43

Unit Cost Adjustnent factor - +. 44

Revised Unit Cost - .87

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anmount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Cost Element ill Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A

Factors 0.87 hours

Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

BOE

KB20H |B707 Facilities Manacement Linear

0.87IHours

Overtime will only be worked for this surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Br eakdown of Historical Data:

Item- Shiftly Surveillance Overtinme

G her Direct Cost Report") from Cctober

Page 78 of 213

6/22/00 9:10:37 PM

OFFICIAL USE ONLY




AdivID: 18LCOSOEOI Rockv Flats Closure Project wesFite A8
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - |ot
Unit Cost - 0.43
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 0.43
Factors 0.43 HOURS
Line Item A04C - DAILY ENGINE HTR OPERABILITY ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Engine Heater Operability Surveillance
Br eakdown of Historical Data:
Item- Daily Surveillance Straight tine
Units - |ot
Unit Cost - 1
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 1.00
Factors 1 hour

Line Item A04D - DAILY ENGINE HTR OPERABILITY OT

Overtime will

BOE only be worked for the daily surveillance to cover holidays.
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Engine Heater Operability Surveillance
Br eakdown of Historical Data:
Item- Daily Surveillance Overtine
Units - |ot
Unit Cost - 1
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 1.00
Factors 1 hour
Line Item AO4E - QUARTERLY EGEN AVAILABILITY
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly EGEN Availability Surveillance
Breakdown of Historical Data:
Item- Monthly EGEN Availability Surveillance
Units - lot
Unit Cost - 40.05 straight tinme/25.55 overtine
Unit Cost Adjustnment factor - +4.70 straight tinme/+9.10 overtine
Revised Unit Cost - 44.75 straight tinme/34.65 overtine
Basis for adjustnent - Revised to reflect difference between FY99 budgeted ampunt and FY99 actuals incurred
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

1BABO1SE Rockv Elats Closure Proiect Proiect Baseline Devl

1BLCOSOEO1 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

750 |ISTRAIGH ME BASE C020 |[ELECTRICIANS KB20H |B707 Facilities Manaaement | Linear

16.00

Factors 16 hours

750 ISTRAIGH ME BASE L090 |GENERAL LABORER KE10H lindust/Site Srvs Steelworkers | Linear ‘ 3.40IHours

‘ 9 85|Hours |

\ 6.50/Hours
\ 9.00lHours

| Linear ‘ 2.70|Hours

| Linear \ 11.10Hours

| Linear \ 18.00/Hours

Factors 18 hours
Line Item AO4H - Daily Cooling Tower Engine Heater ST

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

BOE 1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Cooling Tower Engine Heater Surveillance
Breakdown of Historical Data:
Item- Daily Surveillance straight tinme
Units - lot
Unit Cost - .5
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE RO70 |WASTETREATMENTOPERATORA KB20H |B707 Facilities Manaaement Linear 0.50]
Factors 0.5 hours

Line ltem A04I - Daily Cooling Tower Engine Heater OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Cooling Tower Engine Heater Surveillance
Breakdown of Historical Data:
Item- Daily Surveillance overtine
Units - lot
Unit Cost - .5
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustnent - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantitv | Units
751 |OVERTIME BASE & PRE RO70 |WASTETREATMENTOPERATORA KB20H |B?07 Eacilities Manaaement Linear 0.50]
Factors 0.5 hours

Line Item A04J - Monthly Tower Water System Surv

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Tower Water System Surveillance

Breakdown of Historical Data:

Item- Monthly Surveillance
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WBS No:
Activitv | D:

Resources

1BABO1SE Rockv Elats Closure Proiect Proiect Baseline Devl
1BLCOSOEO1 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - lot
Unit Cost - 2
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 2.00
Factors 2 hours

Line Item MO1C - 707 2nd Floor Daily Fire Inspections

BOE

Resources

1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - 2nd Floor Daily Fire Inspections

Br eakdown of Historical Data:

Item- Daily Inspection

Units - |ot

Unit Cost - 1.75 straight time/.2 overtine

Unit Cost Adjustment factor -

Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Overtinme is consistently worked to perform

Cost Element ll Department

Curve Quantity Units

Factors 1.75 hours

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Management Linear 1.75|Hours

3 \ 0.10lHours
Factors 0.1 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 4.055.30
E r S
rtment | Linear 2.675.47|Dollars
Factors 2675.47 Dollars
Activity ID:  1BLCOSOEO02 Description: SOE Performed Surveillances - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AQ1C Dailv Room Pressure Surv ST 365.00|each HC 0 164 3.403 0 0 3.403 1.201 4.605
A01D Dailv Room Press Surv OT 8.00/each HC 0 4 119 0 0 119 42 162
AO03B DAILY FAN OPERABILITY ST 365.00/each HC 1 183 3.781 (0] 0 3.781 1.335 5.116
AQ03C DAILY FAN OPERABILITY OT 8.00/each HC 1 4 133 0 0 133 47 179
A03D MONTHLY FAN TEST 12.00leach HC 4 43 895 0] 0 895 316 1.211
AQ3E MONTHLY FAN INTERLOCK TEST 12.00/each HC 10 120 2.486 0 0 2.486 878 3.364
AO03I SHIFTLY PLANT AIR SYSTEM SURV ST 1.095.00|each 1 953 19.739 Q 0 19.739 6.968 26.707
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 24.00leach HC 0 10 342 0 0 342 121 463
MO1C 707 2nd Floor Dailv Fire Inspections 365.00/each HC 2 675 14.445 Q0 Q0 14.445 5.099 19.544
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 9.146 9.146 0 9.146
Total for Activity 1IBLCOSOEO2: 2.156 45,345 0 9.146 54,491 16.007 70.497 |
Line Item AO1C - Daily Room Pressure Surv ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance
Breakdown of Historical Data:
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BLCOSOE02 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item- Daily Surveillance

Units - |ot

Unit Cost - .45

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 0.45|Hours
Factors 0.45 hours

Line Item AO1D - Daily Room Press Surv OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtine

Breakdown of Historical Data:

Item- Daily Surveillance

Units - lot

Unit Cost - .45

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units

751 |OVERTIME BASE & PRE RQ70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Management Linear 0.45|Hours
Factors 0.45 HOURS

Line Item AO3B - DAILY FAN OPERABILITY ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Fan Operability Surveillance Straight tinme

Br eakdown of Historical Data:

Item- Daily surveillance

Units - |ot

Unit Cost - 0.50

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Faciliies Management Linear 0.50]
Factors 0.5 HOURS
Line ltem AO3C - DAILY FAN OPERABILITY OT
BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 20900. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Fan Operability Surveillance overtine

Breakdown of Historical Data:

Item- Daily Surveillance

Units - lot

Unit Cost - .50

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCOSOE02 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 WASTE TREATMENT OPERATOR A | KB20H [B707 Faci ities Management Linear 0.50

Factors 0.5 HOURS

Line Item AO3D - MONTHLY FAN TEST

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Fan Test surveillance

Breakdown of Historical Data:

Item- Monthly surveillance

Units - lot

Unit Cost - 3.60

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Resources

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A

Factors 3.6 hours

Line Item AO3E - MONTHLY FAN INTERLOCK TEST

KB20H |B707 Facilities Manacement Linear

3.60)

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Fan Interlock Test

Br eakdown of Historical Data:

Item- Mnthly Surveillance

Units - |ot

Unit Cost - 10.0

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE R0O70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Manaaement

Linear

10.0

Line Item AO3I
BOE

Resources

Factors 10 HOURS
- SHIFTLY PLANT AIR SYSTEM SURV ST

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Breakdown of Historical Data:

Item- Shiftly Surveillance Straight tinme

Units - lot

Unit Cost - .43

Unit Cost Adjustnent factor - +. 44

Revised Unit Cost - .87

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anmount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Cost Element ill Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A

Factors 0.87 hours

Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

BOE

KB20H |B707 Facilities Manacement Linear

0.87IHours

OOvertinme will only be worked for this surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Br eakdown of Historical Data:

Item- Shiftly Surveillance Overtinme

G her Direct Cost Report") from Cctober
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BLCOSOEO02 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - |ot

Unit Cost - 0.43

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units

751 |OVERTIME BASE & PRE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 0.43

Factors 0.43 HOURS
Line Item MO1C - 707 2nd Floor Daily Fire Inspections

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - 2nd Floor Daily Fire Inspections

Br eakdown of Historical Data:

Item- Daily Inspection

Units - |ot

Unit Cost - 1.75 straight time/.2 overtine

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 1.75|Hours
actors 1.75 hours

E

3 \ 0.10lHours

Factors 0.1 hours

Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 6.279.10
E r S
rtment | Linear 2.867.03IDollars

Factors 2867.03 Dollars

Activity ID:  1BLCOSOEO03 Description: SOE Performed Surveillances - FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AQ1C Dailv Room Pressure Surv ST 365.00/each HC 0 164 3.403 0 0 3.403 1.178 4,581
AQ1D Dailv Room Press Surv OT 8.00/each HC 0 4 119 Q0 Q0 119 41 161
AQ3B DAILY FAN OPERABILITY ST 365.00/each HC 1 183 3.781 (0] (0] 3.781 1.308 5.090
AQ03C DAILY FAN OPERABILITY OT 8.00/each HC 1 4 133 0 0 133 46 179
AQ3D MONTHLY FAN TEST 12.00leach HC 4 43 895 Q Q0 895 310 1.205
AQ3E MONTHLY FAN INTERLOCK TEST 12.00/each HC 10 120 2.486 0 0 2.486 860 3.347
AQ3I SHIFTLY PLANT AIR SYSTEM SURV ST 1.095.00|each 1 953 19.739 0] 0 19.739 6.830 26.569
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 24.00leach HC 0 10 342 0 0 342 118 461
MO1C 707 2nd Floor Dailv Fire Inspections 365.00/each HC 2 675 14.445 Q0 Q0 14.445 4,998 19.443
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 16.879 16.879 0 16.879
Total for Activity 1BLCOSOEO03: 2.156 45,345 0 16.879 62.224 15.689 77.913

Line Item AO1C - Daily Room Pressure Surv ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Room Pressure Surveillance

Breakdown of Historical Data:
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BLCOSOE03 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item- Daily Surveillance

Units - |ot

Unit Cost - .45

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 0.45|Hours
Factors 0.45 hours

Line Item AO1D - Daily Room Press Surv OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtine

Breakdown of Historical Data:

Item- Daily Surveillance

Units - lot

Unit Cost - .45

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units

751 |OVERTIME BASE & PRE RQ70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Management Linear 0.45|Hours
Factors 0.45 HOURS

Line Item AO3B - DAILY FAN OPERABILITY ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Fan Operability Surveillance Straight tinme

Br eakdown of Historical Data:

Item- Daily surveillance

Units - |ot

Unit Cost - 0.50

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Faciliies Management Linear 0.50]
Factors 0.5 HOURS
Line ltem AO3C - DAILY FAN OPERABILITY OT
BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 20900. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Fan Operability Surveillance overtine

Breakdown of Historical Data:

Item- Daily Surveillance

Units - lot

Unit Cost - .50

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCOSOEO03 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 WASTE TREATMENT OPERATOR A | KB20H [B707 Faci ities Management Linear 0.50

Factors 0.5 HOURS

Line Item AO3D - MONTHLY FAN TEST

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Fan Test surveillance

Breakdown of Historical Data:

Item- Monthly surveillance

Units - lot

Unit Cost - 3.60

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Resources

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A

Factors 3.6 hours

Line Item AO3E - MONTHLY FAN INTERLOCK TEST

KB20H |B707 Facilities Manacement Linear

3.60)

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Fan Interlock Test

Br eakdown of Historical Data:

Item- Mnthly Surveillance

Units - |ot

Unit Cost - 10.0

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE R0O70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Manaaement

Linear

10.0

Line Item AO3I
BOE

Resources

Factors 10 HOURS
- SHIFTLY PLANT AIR SYSTEM SURV ST

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Breakdown of Historical Data:

Item- Shiftly Surveillance Straight tinme

Units - lot

Unit Cost - .43

Unit Cost Adjustnent factor - +. 44

Revised Unit Cost - .87

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anmount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Cost Element ill Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A

Factors 0.87 hours

Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

BOE

KB20H |B707 Facilities Manacement Linear

0.87IHours

Overtime will only be worked for this surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Br eakdown of Historical Data:

Item- Shiftly Surveillance Overtinme

G her Direct Cost Report") from Cctober
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BLCOSOEO03 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - |ot
Unit Cost - 0.43
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 0.43

Factors 0.43 HOURS
Line Item MO1C - 707 2nd Floor Daily Fire Inspections

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - 2nd Floor Daily Fire Inspections

Br eakdown of Historical Data:

Item- Daily Inspection

Units - |ot

Unit Cost - 1.75 straight time/.2 overtine

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 1.75|Hours
actors 1.75 hours

E

3 \ 0.10lHours

Factors 0.1 hours

Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 12.198.6
E r S
rtment | Linear ‘ 4.680. ’%Q|Do ars

Factors 4680.39 Dollars

Activity ID:  1BLCOSOE04 Description: SOE Performed Surveillances - FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AQ1C Dailv Room Pressure Surv ST 365.00/each HC 0 164 3.403 0 0 3.403 960 4.363
AQ1D Dailv Room Press Surv OT 8.00/each HC 0 4 119 Q0 Q0 119 34 153
AQ3B DAILY FAN OPERABILITY ST 365.00/each HC 1 183 3.781 (0] (0] 3.781 1.066 4.848
AQ03C DAILY FAN OPERABILITY OT 8.00/each HC 1 4 133 0 0 133 37 170
AQ3D MONTHLY FAN TEST 12.00leach HC 4 43 895 Q Q0 895 252 1.148
AQ3E MONTHLY FAN INTERLOCK TEST 12.00/each HC 10 120 2.486 0 0 2.486 701 3.188
AQ3I SHIFTLY PLANT AIR SYSTEM SURV ST 1.095.00|each 1 953 19.739 0] 0 19.739 5.566 25.305
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 24.00leach HC 0 10 342 0 0 342 97 439
M01C 707 2nd Floor Dailv Fire Inspections 365.00(each HC 2 675 14.445 0 0 14.445 4,074 18.519
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 8.285 8.285 0 8.285
Total for Activity 1BLCOSOEO04: 2.156 45,345 0 8.285 53.629 12,787 66.416

Line Item AO1C - Daily Room Pressure Surv ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Room Pressure Surveillance

Breakdown of Historical Data:
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BLCOSOE04 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item- Daily Surveillance

Units - |ot

Unit Cost - .45

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 0.45|Hours
Factors 0.45 hours

Line Item AO1D - Daily Room Press Surv OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtine

Breakdown of Historical Data:

Item- Daily Surveillance

Units - lot

Unit Cost - .45

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units

751 |OVERTIME BASE & PRE RQ70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Management Linear 0.45|Hours
Factors 0.45 HOURS

Line Item AO3B - DAILY FAN OPERABILITY ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Fan Operability Surveillance Straight tinme

Br eakdown of Historical Data:

Item- Daily surveillance

Units - |ot

Unit Cost - 0.50

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Faciliies Management Linear 0.50]
Factors 0.5 HOURS
Line ltem AO3C - DAILY FAN OPERABILITY OT
BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 20900. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Fan Operability Surveillance overtine

Breakdown of Historical Data:

Item- Daily Surveillance

Units - lot

Unit Cost - .50

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCOSOE04 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 WASTE TREATMENT OPERATOR A | KB20H [B707 Faci ities Management Linear 0.50

Factors 0.5 HOURS

Line Item AO3D - MONTHLY FAN TEST

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Fan Test surveillance

Breakdown of Historical Data:

Item- Monthly surveillance

Units - lot

Unit Cost - 3.60

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Resources

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A

Factors 3.6 hours

Line Item AO3E - MONTHLY FAN INTERLOCK TEST

KB20H |B707 Facilities Manacement Linear

3.60)

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Fan Interlock Test

Br eakdown of Historical Data:

Item- Mnthly Surveillance

Units - |ot

Unit Cost - 10.0

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE R0O70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Manaaement

Linear

10.0

Line Item AO3I
BOE

Resources

Factors 10 HOURS
- SHIFTLY PLANT AIR SYSTEM SURV ST

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Breakdown of Historical Data:

Item- Shiftly Surveillance Straight tinme

Units - lot

Unit Cost - .43

Unit Cost Adjustnent factor - +. 44

Revised Unit Cost - .87

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anmount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Cost Element ill Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A

Factors 0.87 hours

Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

BOE

KB20H |B707 Facilities Manacement Linear

0.87IHours

Overtime will only be worked for this surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Br eakdown of Historical Data:

Item- Shiftly Surveillance Overtinme

G her Direct Cost Report") from Cctober
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BLCOSOE04 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - |ot

Unit Cost - 0.43

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units

751 |OVERTIME BASE & PRE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 0.43

Factors 0.43 HOURS
Line Item MO1C - 707 2nd Floor Daily Fire Inspections

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - 2nd Floor Daily Fire Inspections

Br eakdown of Historical Data:

Item- Daily Inspection

Units - |ot

Unit Cost - 1.75 straight time/.2 overtine

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 1.75|Hours
actors 1.75 hours

E

3 \ 0.10lHours
Factors 0.1 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 2.703.02Dallars
E r S
rtment | Linear ‘ 5.581 ‘%q|Do ars
Factors 5581.59 Dollars
Activity ID:  1BLCOSOEO05 Description: SOE Performed Surveillances - FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AQ1C Dailv Room Pressure Surv ST 92.00leach HC 0 41 858 0 0 858 299 1.156
AQ1D Dailv Room Press Surv OT 2.00leach HC 0 1 30 Q0 Q0 30 10 40 |
AQ3B DAILY FAN OPERABILITY ST 92.00leach HC 1 46 953 (0] (0] 953 332 1.285
AQ03C DAILY FAN OPERABILITY OT 2.00leach HC 1 1 33 0 0 33 12 45
AQ3D MONTHLY FAN TEST 3.00/each HC 4 11 224 Q Q0 224 78 302
AQ3E MONTHLY FAN INTERLOCK TEST 3.00leach HC 10 30 622 0 0 622 216 838
AQ3I SHIFTLY PLANT AIR SYSTEM SURV ST 274.00leach 1 238 4,939 Q Q0 4,939 1.719 6.658
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 6.00leach HC 0 3 86 0 0 86 30 115
MO1C 707 2nd Floor Dailv Fire Inspections 92.00leach HC 2 170 3.641 Q0 Q0 3.641 1.267 4,908
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 8.189 8.189 0 8.189
Total for Activity 1BLCOSOEO05: 541 11.385 0 8.189 19.574 3.962 23.536

Line Item AO1C - Daily Room Pressure Surv ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Room Pressure Surveillance

Breakdown of Historical Data:
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BLCOSOE05 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item- Daily Surveillance

Units - |ot

Unit Cost - .45

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 0.45|Hours
Factors 0.45 hours

Line Item AO1D - Daily Room Press Surv OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtine

Breakdown of Historical Data:

Item- Daily Surveillance

Units - lot

Unit Cost - .45

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units

751 |OVERTIME BASE & PRE RQ70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Management Linear 0.45|Hours
Factors 0.45 HOURS

Line Item AO3B - DAILY FAN OPERABILITY ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Fan Operability Surveillance Straight tinme

Br eakdown of Historical Data:

Item- Daily surveillance

Units - |ot

Unit Cost - 0.50

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Faciliies Management Linear 0.50]
Factors 0.5 HOURS
Line ltem AO3C - DAILY FAN OPERABILITY OT
BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 20900. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Fan Operability Surveillance overtine

Breakdown of Historical Data:

Item- Daily Surveillance

Units - lot

Unit Cost - .50

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BLCOSOEO05 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 WASTE TREATMENT OPERATOR A | KB20H [B707 Faci ities Management Linear 0.50

Factors 0.5 HOURS

Line Item AO3D - MONTHLY FAN TEST

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Fan Test surveillance

Breakdown of Historical Data:

Item- Monthly surveillance

Units - lot

Unit Cost - 3.60

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Resources

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A

Factors 3.6 hours

Line Item AO3E - MONTHLY FAN INTERLOCK TEST

KB20H |B707 Facilities Manacement Linear

3.60)

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Fan Interlock Test

Br eakdown of Historical Data:

Item- Mnthly Surveillance

Units - |ot

Unit Cost - 10.0

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE R0O70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Manaaement

Linear

10.0

Line Item AO3I
BOE

Resources

Factors 10 HOURS
- SHIFTLY PLANT AIR SYSTEM SURV ST

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Breakdown of Historical Data:

Item- Shiftly Surveillance Straight tinme

Units - lot

Unit Cost - .43

Unit Cost Adjustnent factor - +. 44

Revised Unit Cost - .87

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anmount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Cost Element ill Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A

Factors 0.87 hours

Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

BOE

KB20H |B707 Facilities Manacement Linear

0.87IHours

Overtime will only be worked for this surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Br eakdown of Historical Data:

Item- Shiftly Surveillance Overtinme

G her Direct Cost Report") from Cctober

Page 92 of 213

6/22/00 9:10:42 PM

OFFICIAL USE ONLY




WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BLCOSOEO05 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - |ot

Unit Cost - 0.43

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units

751 |OVERTIME BASE & PRE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 0.43

Factors 0.43 HOURS
Line Item MO1C - 707 2nd Floor Daily Fire Inspections

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
surveillances wi thout interfering with project work, and based on historical data.

Item Desc - 2nd Floor Daily Fire Inspections

Br eakdown of Historical Data:

Item- Daily Inspection

Units - |ot

Unit Cost - 1.75 straight time/.2 overtine

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 1.75|Hours
actors 1.75 hours

E

3 \ 0.10lHours
Factors 0.1 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 5.811.54|Dollars
E r S
rtment | Linear ‘ 2.377.50iDollars
Factors 2377.50 Dollars
Activity ID:  1BXXXCSOE5 Description: SOE Performed Surveillances - end Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AQ1C Dailv Room Pressure Surv ST 81.42each HC 0 37 759 0 0 759 264 1.023
AQ1D Dailv Room Press Surv OT 1.77each HC 0 1 26 Q0 Q0 26 9 36
AQ3B DAILY FAN OPERABILITY ST 81.42leach HC 1 41 843 (0] (0] 843 294 1.137
AQ03C DAILY FAN OPERABILITY OT 1.77|each HC 1 1 29 0 0 29 10 40
AQ3D MONTHLY FAN TEST 2.65/each HC 4 10 198 Q Q0 198 69 267
AQ3E MONTHLY FAN INTERLOCK TEST 2.65leach HC 10 27 550 0 0 550 191 742
AQ3I SHIFTLY PLANT AIR SYSTEM SURV ST 242 .48each 1 211 4371 Q Q0 4,371 1.521 5.892
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 5.31leach HC 0 2 76 0 0 76 26 102
MO1C 707 2nd Floor Dailv Fire Inspections 81.42leach HC 2 151 3.222 Q0 Q0 3.222 1.121 4,343
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 7.247 7.247 0 7.247
Total for Activity 1BXXXCSOES5: 479 10.075 0 7.247 17.322 3.506 20.828

Line Item AO1C - Daily Room Pressure Surv ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Room Pressure Surveillance

Breakdown of Historical Data:
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BXXXCSOE5 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Item- Daily Surveillance

Units - |ot

Unit Cost - .45

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 0.45|Hours
Factors 0.45 hours

Line Item AO1D - Daily Room Press Surv OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtine

Breakdown of Historical Data:

Item- Daily Surveillance

Units - lot

Unit Cost - .45

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units

751 |OVERTIME BASE & PRE RQ70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Management Linear 0.45|Hours
Factors 0.45 HOURS

Line Item AO3B - DAILY FAN OPERABILITY ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Fan Operability Surveillance Straight tinme

Br eakdown of Historical Data:

Item- Daily surveillance

Units - |ot

Unit Cost - 0.50

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Faciliies Management Linear 0.50]
Factors 0.5 HOURS
Line ltem AO3C - DAILY FAN OPERABILITY OT
BOE Overtime will only be worked for the daily surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 20900. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Daily Fan Operability Surveillance overtine

Breakdown of Historical Data:

Item- Daily Surveillance

Units - lot

Unit Cost - .50

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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WBS No: 1BABO1SE Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BXXXCSOES5 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 WASTE TREATMENT OPERATOR A | KB20H [B707 Faci ities Management Linear 0.50

Factors 0.5 HOURS

Line Item AO3D - MONTHLY FAN TEST

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Fan Test surveillance

Breakdown of Historical Data:

Item- Monthly surveillance

Units - lot

Unit Cost - 3.60

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Resources

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A

Factors 3.6 hours

Line Item AO3E - MONTHLY FAN INTERLOCK TEST

KB20H |B707 Facilities Manacement Linear

3.60)

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Monthly Fan Interlock Test

Br eakdown of Historical Data:

Item- Mnthly Surveillance

Units - |ot

Unit Cost - 10.0

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources

Cost Element ll Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE R0O70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Manaaement

Linear

10.0

Line Item AO3I
BOE

Resources

Factors 10 HOURS
- SHIFTLY PLANT AIR SYSTEM SURV ST

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Breakdown of Historical Data:

Item- Shiftly Surveillance Straight tinme

Units - lot

Unit Cost - .43

Unit Cost Adjustnent factor - +. 44

Revised Unit Cost - .87

Basis for adjustnment - Revised to reflect difference between FY99 budgeted anmount and FY99 actual s incurred

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Cost Element ill Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE RQ70 |WASTE TREATMENT OPERATOR A

Factors 0.87 hours

Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

BOE

KB20H |B707 Facilities Manacement Linear

0.87IHours

Overtime will only be worked for this surveillance to cover holidays.

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shiftly Plant Air System Surveillance

Br eakdown of Historical Data:

Item- Shiftly Surveillance Overtinme

G her Direct Cost Report") from Cctober
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WBS No:
Activitv | D:

Resources

1BABO1SE
1BXXXCSOE5

Rockv Flats Closure Proiect Proiect Baseline Devl

' : . WBS Filter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Units - lot
Unit Cost - 0.43

Revi sed Unit Cost -

Unit Cost Adjustment factor -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element

ll Department Curve Quantity | Units

751 |OVERTIME BASE & PRE RQ70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Management Linear 0.43

Factors 0.43 HOURS

Line Item MO1C - 707 2nd Floor Daily Fire Inspections

BOE

Resources

Hi storical Data Source -
1998 t hrough March 2000.

Item Desc - 2nd Fl oor Dai
Item- Daily Inspection

Units - lot

Revi sed Unit Cost -

surveillances wi thout interfering with project work, and based on historical data.
Br eakdown of Historical Data:

Unit Cost - 1.75 straight time/.2 overtine

Unit Cost Adjustment factor -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform

ly Fire Inspections

Cost Element

ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE

RQ70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Eacilities Management Linear 1.75|Hours

Factors 1.75 hours

3 \ 0.10lHours
Factors 0.1 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 5.142.95[Dollars
E r S
rtment | Linear ‘ 2.103 QR|DO ars
Factors 2103.99 Dollars
WBSNo: __1BABO2CR Title: 707 Corrective Maintenance
Activity ID:  1BMTCECRO00 Description: Corrective Maintenance - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Maior IWCP 1.00/each HC 0 0 0] 75.000 0 75.000 0 75.000
C01 Moadification Packaaes 9.00lea HC 361 3.252 78.378 142.297 (0] 220.675 38.248 258.923
C02 SWP Packaaes 65.00/ea HC 186 12.060 297.972 141.310 0 439.282 145.411 584.693
C03 Level of Effort Pkas 36.00leach HC 69 2.466 51.635 22.032 Q0 73.667 25.198 98.864
Cco4 Davis Bacon Packaaes 2.00leach HC 256 512 14.051 60.688 0 74.739 7.432 82.170
C05 Maintenance Infrastructure 0.36leach HC 11.771 4,237 114.046 122,972 0] 237.018 55.654 292.673
Total for Activity 1BMTCECROO: 22.527 556.082 564.299 0 1.120.381 271.943 1.392.324
Line Item 10 - Major IWCP
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000.

Item Desc - Major | WCPs
Br eakdown of Historical
Item- Major |WCPs
Units - |ot

Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Historically costs have been incurred for Major IWCPs not specifically identified in the budget. Therefore, no specific maintenance job is identified.

Dat a:
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WBS No:
Activitv | D:

Resources

Line Item CO1
BOE

Resources

1BAB0O2CR Rockv Elats Closure Proiect Proiect Baseline Devl
1BMTCECRO00 ; : . WBSFilter 1BAB

Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - $75,000

Unit Cost Adjustment factor -
Revi sed Unit Cost - $75, 000
Basis for adjustment -

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department

Curve Quantity | Units

A57_JLATA E130 |OTHER ENGINEERS
Factors 75000 Dollars

- Modification Packages

KB20S |B707 Faciliies Manacement Linear

75.000.00i

Hi storical Data Source -
1998 t hrough March 2000.

Based on reports of actuals (i.e. FMs5-004 "Labor Hour Actuals Report",
Backup docunentation and applicable analysis can be referenced in B750 Room 220.
mai nt enance work without interfering with project work, and based on historical data.

Item Desc - Modification packages

Br eakdown of Historical Data:

Item - Modification packages

Units - |ot

Unit Cost - 14 hours overtine/ 265.28 straighttinme/18,540.78 dollars

Unit Cost Adjustment factor -

Revised Unit Cost - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

and ODC- 400A "WADI et

G her Direct Cost Report") from Cctober
Overtinme is consistently worked to perform

Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €010 _|CARPENTERS KB20H |B707 Facilities Manacement Linear 18.00
Factors 18 hours
\ 36.00/Hours
\ 40.00Hours
RA \ 2.28lHours
Factors 2.28 hours
750 |STRAIGHT TIME BASE | cozo lpAINTERS | kB20H |B707 Facilities Manaaement | Linear \ 9.00lHours
Eactors 9 hours
| Linear \ 36.00/Hours
| Linear \ 80.00/Hours
| Linear \ 80.00/Hours
| Linear ‘ 6.00IHours
| Linear \ 40.00Hours
‘ 1 44|Hours |
\ 2.88lHours
‘ 1 44|Hours |
‘ 0 72|Hours |
Linear ‘ 2.88|Hours

Eactors
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WBS No: 1BAB0O2CR Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BMTCECRO00 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
| Linear ‘ 1 44|Hours |
\ 3.20lHours
| Linear \ 74.58|Dollars
| Linear 2.400.00IDollars
| Linear \ 2.800.00Dollars |
| Linear ‘ 1.512 ’%ﬁ|r)o ars
A A A B cilities Mana | Linear | 2730.00lDollars
Factors E?Q ?(_1 fis
i ity | Linear ‘ 1414 44|Dn ars
Factors S
ASC_|SUPPLIES [ o000 INONE | KB20S |B707 Facilities Management | Linear [ 2081.70Dollars
Factors
| Linear ‘ 1.880, OOlD_o.lLa.Ls_,
Factors jolla
B ) i & i | Linear ‘ 684.00|Dollars
Factors 684 dollars
255 SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KB50S |B707 Ena Envir. Sftv & Ouality | Linear \ 233.70|Dollars
Factors 233.7 dollars
Line Item CO2 - SWP Packages
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
mai nt enance work without interfering with project work, and based on historical data.
Item Desc - SWP Packages
Br eakdown of Historical Data:
Item - SWP packages
Units - lot
Unit Cost - 7.34 hours overtinme/ 140 straighttinme/ $1,878.00 dollars
Unit Cost Adjustment factor -
Revised Unit Cost - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B?07 Facilities Manaaement Linear 10.00
Eactors 10 HOURS
i511 STRAIGH ME BASE C020 |[ELECTRICIANS KB20H |B707 Facilities Manaaement Linear ‘ 18.00[Hours
\ 18.00/Hours
\ 10.00/Hours
\ 21.00lHours
M A scilit \ 18.00/Hours
Factors 18 HOURS
i5£) STRAIGH ME BASE E040 |ELECTRICAL ENGINEERS S100S [SSOC Salaried | Linear ‘ 20.00IHours
Factors 20 hours
i511 STRAIGH ME BASE EO070 IMECHANICAL ENGINEERS S100S [SSOC Salaried | Linear ‘ 20.00IHours
Factors 20 hours
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WBS No:
Activitv | D:

1BAB0O2CR
1BMTCECRO00

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1BAB
Activity Filter  *

SartsIn FY *

| Linear

750 |ISTRAIGH ME BASE 060 [MISSION SUP SPEC Il (FLTTCH. WS | KB20H |B707 Facilities Manaaement 8.00
\ 6.00/Hours
\ 2.00/Hours
\ 2.00/Hours
\ 18.00lHours
\ 8.00/Hours
| Linear ‘ 1 67|Hours |
| Linear ‘ 0.80/Hours
Eactors 0.8 HOURS
751 |OVERTIME BASE & PRE C070 |PAINTERS KB20H |B707 Facilities Manaaement | Linear ‘ 0.80[Hours
Factors 0.8 hours
R | Linear ‘ 1 67|Hours |
| Linear ‘ 0 72|Hours |

0 64|Hours

Factors 1 Planners

85 Dollars per hour

ASC_|SUPPLIES

| KB20S |B707 Eaciliies Manaaement

Factors 474 dollars

Line Item CO3 - Level of Effort Pkgs

BOE

Resources

| Linear ‘

Br eakdown of Historical Data:
Item - Level of effort packages
Units - |ot

Unit Cost Adjustnment factor -

Revised Unit Cost - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST

"¢ pkgs)

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Level of Effort Packages (i.e.

Unit Cost - O hours overtinme/27.5 straighttine/$344.31 dollars

CUT PER MANAGEMENT DI RECTI ON

and ODC-400A "WADI et Other Direct Cost

Report") from Cctober

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €010 _|CARPENTERS KB20H |B707 Facilities Manacement Linear 8.00

Factors 8 hours

\ 16.00/Hours
hours

RA \ 16.00/Hours
Eactors 16 hours

[ 750 [STRAIGHT TIME BASE C070_|PAINTERS [ KB20H [B707 Facilities Manacement | Linear 8.00lHours
Eactors 8 hours
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WBS No: 1BABO2CR Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

Activitv | D: 1BMTCECRO00
Activity Filter  *

WBSFilter 1BAB

SartsIn FY *

Linear 4.00

16.00[Hours

0.50/Hours
112.00|Dollars

A5C_|SUPPLIES [ 0000 INONE | kB20S |B707 Facilities Management | inear 500.00/Dollars
Factors 500 dollars
Line Item C04 - Davis Bacon Packages
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
Item Desc - Davis Bacon Packages

Br eakdown of Historical Data:

Item - Davis Bacon packages

Units - |ot

Unit Cost - O hours overtine/256 hours straighttinme/ 30,344 dollars

Unit Cost Adjustment factor -

Revised Unit Cost - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E040 |FI ECTRICAL ENGINEERS S100S |SSOC Salaried Linear 40.00]
Factors 40 hours
i5£) STRAIGH ME BASE EQ70 IMECHANICAL ENGINEERS S100S [SSOC Salaried | Linear 40.00|Hours
Factors 40 dollars
| Linear 16.00Hours
| Linear 40.00lHours
| Linear 80.00Hours
| Linear 40.00Hours
| Linear 7.000 OOlD_o.lLa.Ls_,
Factors S
ASC_ISUPPLIES [ 0000 INONE [ kB20S [B707 Facilities Manaaement | Linear 2.184.00lDollars
Factors 84 Jolla
B B i & Ouality | Linear 21.160.00[Dollars

BCON
Factors 21160 dollars
Line Item CO5 - Maintenance Infrastructure

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et

mai nt enance work without interfering with project work, and based on historical data.
Item Desc - Infrastructure

Br eakdown of Historical Data:

Item - Maintenance Program

Units - |ot

Unit Cost -

Unit Cost Adjustment factor -

Revised Unit Cost - 11,482 straight-tine hours/288.8 OTI hours/$286,520 dollars

Line Itemquantity reflects ambunt of fiscal year this activity budgets for, in conparison to the entire fiscal year.

G her Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
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WBS No: 1BABO2CR Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BMTCECRO00 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS S100S |SSOC Salaried Linear 1.440.00|
Factors 1440 hours
\ 250.00|Hours
Factors 250 hours
750 [STRAIGHT TIMF RASF M010 |FOREMEN / TEAM LEADS / GROUP | s100s |ssoc salaried | Linear | 4.320.00Hours
Factors 4320 hours
750 [STRAIGHT TIMF RASF M40 |MANAGERS (GRADE 64 - 68) S100S_|SSOC Salaried | Linear | 1.440.00Hours
Factors 1440 hours
750 IracrTTMERASE | pi70 JOTHER ADMINSTRATIVE & PROFE | 51008 [SSOC Salaried | Linear | 4032.00Hours |
Factors 4032 hours
[ 751 lovERTIMEBASE&PRE. | M010 |[FOREMEN/TEAMLEADS/GROUP | S100S |Ssoc salaried [ Linear \ 288.80lHours |
Factors 288.8 hours
Lasz hata [ mo10 [FOREMEN/TEAM LEADS / GROUP | KB20s [B707 Facilities Management | Linear  80.000.00lDollars |
| Linear | 80.000.00Dollars
| Linear ‘ 63.000.00[Dollars
Factors 100800 dollars
Activity ID:  1BMTCECRO1 Description: Corrective Maintenance - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Maior IWCP 2.00leach HC 0 0 [0] 150.000 [0] 150.000 0 150.000
C01 Modification Packaaes 12.00lea HC 361 4,335 104.504 189.729 Q0 294,233 49,848 344,081
C02 SWP Packaaes 90.00/ea HC 186 16.699 412,577 243.450 (0] 656.027 196.799 852.827
C03 Level of Effort Pkas 50.00/each HC 69 3.425 71.715 30.600 [0] 102.315 34.208 136.523
Cc04 Davis Bacon Packaaes 3.00/each HC 256 768 21.076 80.532 Q0 101.608 10.985 112.593
C05 Maintenance Infrastructure 0.50leach HC 11.771 5.885 158.397 170.795 0 329.192 75.555 404,748
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 105.841 105.841 0 105.841
Total for Activity 1BMTCECRO1: 31.112 768.269 865.106 105.841 1.739.216 367.396 2.106.612

Line Item 10 - Major IWCP
BOE

Resources

Hi storical Data Source -
1998 t hrough March 2000.

Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Hi storically costs have been incurred for
Item Desc - Major | WCPs
Br eakdown of Historical
Item- Major |WCPs
Units - lot

Unit Cost $75, 000
Unit Cost Adjustnment factor -
Revi sed Unit Cost $75, 000
Basi s for adjustnment -

Maj or | WCPs not specifically identified in the budget. Therefore,

Dat a:

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

and CDC- 400A "WADI et

O her Direct Cost Report") from Cctober

no specific maintenance job is identified.

Cost Element ill Department

Curve Quantity | Units

A57 |LATA E130 |OTHER ENGINEERS KB50S |B707 Ena Envir. Sftv & Ouality

Linear 75.000.00

Factors 75000 Dollars
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WBS No:
Activitv | D:

1BAB02CR Rockv Elats Closure Proiect Proiect Baseline Devl

1BMTCECROL Baseline Cost and Basis of Estimate \NB.S.F'lte.r 1BAB
Activity Filter ~ *

Line Item CO1 - Modification Packages

BOE

Resources

SartsIn FY *

mai nt enance work wi thout interfering with project work, and based on historical data.
Item Desc - Modification packages
Breakdown of Historical Data:

Item - Mbdification packages

Units - lot

Unit Cost - 14 hours overtine/265.28 straighttinme/18,540.78 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost - No change from FY0OO

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform

Cost Element dll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €010 |CARPENTERS KB20H |B707 Facilities Manaaement Linear 18.00
Eactors 18 hours
i511 STRAIGH ME BASE C020 |ELECTRICIANS KB20H [B707 Facilities Manaaement | Linear 36.00[Hours
Eactors 36 hours
[ 750 ISTRAIGHT TIME BASE | 040 IMAINTENANCE MACHINIST (incl Exo | KB20H 8707 Faciliies Management [ Linear 40.00Hours
Eactors 40 hours
750 |STRAIGHT TIME BASE [ co7o lPAINTERS [ kB20H [B707 Facilities Manacement | Linear 9.00lHours
Eactors 9 hours
8|Hou
36.00/Hours
80.00lHours
| Linear 80.00lHours
| Linear 6.00Hours
| Linear \ 40.00Hours
| Linear ‘ 1 44|Hours |
| Linear ‘ 2.88|Hours
R & A A i acilities Management | Linear ‘ 1 44|Hours |
Eactors 1.44 hours
[ 751 |OVERTIME BASE & PRE C070_|PAINTERS KB20H_|B707 Facilities Management | Linear \ 0.72lHours |
0.72 hours
R \ 2.88lHours
2.88
‘ 1 44|Hours |
| Linear \ 3.20Hours
| Linear \ 74.58|Dollars
| Linear 2.400.00[Dollars
| Linear ‘ 2.800 OOlD_o.lLa.Ls_,

Eactors 2800 dollars
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AV 1D 1BMTCECROL Rockv Flats Closure Project wesFite A8
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Linear ‘ 1.512 ?E|D01La.Ls_,
| Linear 2.730.00IDollars
| Linear 1.414.44|Dollars
| Linear 2.081.70Dollars
| Linear \ 1.880.00lDollars |
Factor !
A B | Envi 2 Ouali | Linear \ 233.70|Dollars
Fictors 233.7 dollars
i ity | Linear ‘ 684 OOlD_o_lLa.Ls_,
Factors 684 dollars
Line ltem CO2 - SWP Packages
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicabl e analysis can be referenced in B750 Room 220. Overtine is consistently worked to perform
mai nt enance work wi thout interfering with project work, and based on historical data.
Item Desc - SWP Packages
Br eakdown of Historical Data:
Item - SWP packages
Units - |ot
Unit Cost - 7.34 hours overtine/ 140 straighttinme/$1,878.00 dollars
Unit Cost Adjustnment factor -
Revised Unit Cost - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B707 Facilities Management Linear 10.00
Factors 10 HOURS
M \ 18.00/Hours
Factors 18 HOURS
750 |STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KB20H [B707 Facilities Management | Linear \ 18.00Hours
Eactors 18 HOURS
[ 750 [STRAIGHT TIME BASE | cozo [PAINTERS | kB20H [B707 Facilities Management | Linear \ 10.00Hours
Factors 10 hours
| Linear 21.00lHours
| Linear \ 18.00/Hours
| Linear \ 20.00lHours
| Linear \ 20.00/Hours
\ 8.00lHours
\ 6.00lHours
| Linear \ 2.00/Hours
| Linear 2.00/Hours
| Linear \ 18.00/Hours

Eactors 18
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AcivID:  1BMTCECROL Rockv Flats Closure Project weshite  tam
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KB20H |B707 Facilities Manaaement Linear ‘ 8.00
‘ 1 67|Hours |
\ 0.80lHours
\ 0.80lHours
‘ 1 67|Hours |
‘ O72|Hours |
Linear ‘ 0 64|Hours |
Linear ‘ 0 16|Hours |
Linear ‘ 0.08|Hours
Eactors 0.08 HOURS
A5Z ATA P0O70 ICOST ESTIMATORS PLANNERS AN | KB20S |B707 Facilities Manaaement Linear ‘ 1.700.00IDollars
Eactors 1 Planners 20 Hours 85 Do
ASC_ISUPPLIES [ 0000 INONE [ KB20s |B707 Faciliies Management Linear 1.005.00lDollars
Factors 1005 dollars
Line Item CO3 - Level of Effort Pkgs
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
Item Desc - Level of Effort Packages (i.e. 'c' pkgs)
Br eakdown of Historical Data:
Item- Level of effort packages
Units - lot
Unit Cost - O hours overtime/27.5 straighttine/$344.31 dollars
Unit Cost Adjustment factor -
Revised Unit Cost - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 [CARPENTERS KB20H |B707 Facilities Management Linear 8.00
Factors 8 hours
i511 STRAIGH ME BASE C020 |[ELECTRICIANS KB20H |B707 Facilities Manaaement Linear ‘ 16.00[Hours
Factors 16 hours
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KB20H [B707 Facilities Management Linear \ 16.00Hours
\ 8.00lHours
\ 4.00/Hours
\ 16.00/Hours
\ 0.50/Hours
\ 112.00|Dollars
Factors S
A5C_|SUPPLIES 0000 INONE [ KB20S |B707 Facilities Management Linear \ 500.00[Dollars

Factors 500 dollars
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WBS No: 1BABO2CR Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BMTCECRO01 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activitv Filter ~ * SartsIn FY *
Line ltem C04 - Davis Bacon Packages

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Davis Bacon Packages

Breakdown of Historical Data:

Item - Davis Bacon packages

Units - lot

Unit Cost - 0 hours overtine/256 hours straighttine/ 30,344 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element dll Department Curve Quantity | Units
750 _|STRAIGHT TIME BASE E040 |ELECTRICAL ENGINEERS $100s _[SSOC Salaried Linear 40.00
Factors 40 hours
mM—LEM%mms—mmmned Linear \ 40.00lHours

Factors 40 dollars

\ 16.00/Hours
| Linear \ 40.00Hours
| Linear \ 80.00lHours

Eactors 80 hours
| Linear \ 40.00lHours

Eactors 40 hours
Lasz lata | po70 |cOST ESTIMATORS PLANNERS AN | KB20S [B707 Facilties Manaement [ Linear 3.500.00Dollars

Factors S

A5C_|SUPPLIES [ 0000 INONE [ kB20s |B707 Facilities Manacement | Linear \ 2.184.00lDollars
Factors
| Linear ‘ 21.160.00|Dollars

Factors 21160 dollars
Line Item CO5 - Maintenance Infrastructure

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform

mai nt enance work without interfering with project work, and based on historical data.

Item Desc - Infrastructure

Br eakdown of Historical Data:

Item - Maintenance Program

Units - |ot

Unit Cost -

Unit Cost Adjustment factor -

Revised Unit Cost - 11,482 straight-tine hours/288.8 OTI hours/$286,520 dollars

Line Itemquantity reflects ambunt of fiscal year this activity budgets for, in conparison to the entire fiscal year.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS S100S |SSOC Salaried Linear 1.440.00)
Factors 1440 hours

| Linear ‘ 250 OOJ_H_QUI_S_,
| Linear ‘ 4.320 ()OJ_H_QUI_S_,
Factors 4320 hours
- ried | Linear | 1.440.00Hours

_Factors 1440 hours
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WBS No:
Activitv | D:

1BAB02CR Rockv Elats Closure Proiect Proiect Baseline Devl

1BMTCECRO1 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* SartsInEY .
[ 750 ISTRAIGHTTIMEBASE | P170 |OTHER ADMINISTRATIVE & PROFE | S100S [SSOC Salaried [ Linear [ 4032.00Hours |
Factors 4032 hours
[ 751 loverTIMEBASE&PRE. | M010 |FOREMEN/TEAM LEADS /GROUP | S100S |SsoC Salaried | Linear \ 288.80lHours |
‘ 80.000.00IDollars
‘ 80.000.00IDollars
% B anad a ‘ 63.000.00|Dollars
Factors 1 Admin Support 900 Hours (1/2 time) 70 Dollars per hour
A5C_|SUPPLIES | 0000 INONE | kB20s |B707 Facilities Manacement | linear | 17.790.00lDollars |

Eactors 17790 dollars
BCO

N
Factors 100800 dollars

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 63.769.42|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 42.071.75IDollars
Factors 42071.8 Dollars
Activity ID:  1BMTCECRO02 Description: Corrective Maintenance - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Maior IWCP 2.00leach HC 0 0 [0] 150.000 [0] 150.000 0 150.000
C01 Modification Packaaes 12.00lea HC 361 4,335 104.504 173.349 0 277.853 36.890 314,743
C02 SWP Packaaes 90.00/ea HC 186 16.699 412,577 195.660 [0] 608.237 145.640 753.877
C03 Level of Effort Pkas 50.00leach HC 69 3.425 71.715 30.600 Q 102.315 25.315 127.630
Co4 Davis Bacon Packaaes 3.00leach HC 256 768 21.076 91.032 [0] 112,108 9.152 121.260
C05 Maintenance Infrastructure 0.50/each HC 11.771 5.885 158.397 170.795 0 329.192 55.914 385.106
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 276.185 276,185 0 276,185
Total for Activity 1BMTCECRO02: 31.112 768.269 811.436 276.185 1.855.890 272911 2.128.801

Line Item 10 - Major IWCP
BOE

Resources

Line Item CO1
BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough June 1998. Backup docunentation and applicable analysis can be referenced in B750 Room 115.

Historically costs have been incurred for Major IWCPs not specifically identified in the budget. Therefore, no specific maintenance job is identified.
Item Desc - Major |WCPs

Breakdown of Historical Data:

Item- Major |WCPs

Units - lot

Unit Cost - $75,000

Unit Cost Adjustnment factor -

Revi sed Unit Cost - $75, 000

Basi s for adjustnent -

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
A57 |LATA E130 |OTHER ENGINEERS KB50S |B?07 Ena Envir, Sftv & Ouality Linear 75.000.00|
Factors 75000 Dollars
- Modification Packages

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
mai nt enance work without interfering with project work, and based on historical data.
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WBS No:
Activitv | D:

Resources

1BABO2CR Rockv Flats Closure Proiect Proiect

1BMTCECRO2 Baseline Cost and Basis of Estimate \NB.S.F'lte.r
Activity Filter

Baseline Devl
1BAB
* SartsInFY *

Item Desc - Mbdification packages
Br eakdown of Historical Data:
Item - Modification packages
Units - |ot
Unit Cost - 14 hours overtine/ 265.28 straighttinme/18,540.78 dollars
Unit Cost Adjustment factor -
Revised Unit Cost - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department

Curve Quantity | Units

750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B707 Eacilities Management Linear 18.00

Factors 18 hours
i511 STRAIGH ME BASE C020 |[ELECTRICIANS KB20H |B707 Facilities Manaaement

| Linear \ 36.00/Hours

Factors 36 hours

[ 750 ISTRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KB20H [B707 Facilities Management

| Linear \ 40.00Hours

Factors 40 hours

[ 750 [STRAIGHT TIME BASE [ co7o lPAINTERS KB20H |B707 Facilities Management

| Linear ‘ 2.28|Hours

Factors 2.28 hours

[ 750 [STRAIGHT TIME BASE [ co7o lPAINTERS [ kB20H [B707 Facilities Manacement

| Linear ‘ 9.00/Hours

Factors 9 hours

| Linear \ 36.00/Hours

\ 80.00Hours
| Linear \ 80.00/Hours
| Linear \ 6.00/Hours
| Envi 2 Ouali | Linear \ 40.00lHours
Factors 40 Hours
i5] OVERTIME BASE & PRE C010 ICARPENTERS KB20H [B707 Facilities Manaaement | Linear ‘ 1 44|H0urs |
Factors 1.44 hours
i5] OVERTIME BASE & PRE C020 |[ELECTRICIANS KB20H |B707 Facilities Manaaement | Linear ‘ 2.88|Hours
Factors 2.88 hours
R & agement | Linear ‘ 1 44|Hours |
Factors 1.44 hours
[ 751 [OVERTIME BASE & PRE c070_IPAINTERS KB20H |B707 Faciliies Manacement | Linear \ 0.72lHours |
Factors 0.72 hours
8 agement | Linear ‘ 2.88|Hours

| Linear \ 74.58|Dollars

| Linear 2.400.00[Dollars
Factor !
m;; 070 IMECHANICAL ENGINEER KB50 B707 Ena Envir. Sftv & Ouality | Linear ‘ 2.800.00[Dollars
Factors 2800 dollars
[asr Tama T 110 ouaLiy conTROL ENGINEERS | Kes0s 15707 Ena Envir S & Oualiy [ Linear | 1512.360D0llars |
Factors 1512.36 dQ ars
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Ay 1D 1BMTCECRO? Rockv Flats Closure Project wesFite A8
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Lasz tata | po7o |cOST ESTIMATORS PLANNERS AN | KB20S |B707 Facilities Manacement Linear | 136500
M ar 1.414.44|pollars
i ity | Line
E r S
ASC_|SUPPLIES | 0000 INONE | kB20s |B707 Faciliies Management inear | 2.081.70Dollars
| Linear \ 1.880.00lDollars |
| Linear \ 233.70|Dollars
| Linear \ 684.00|Dollars
Factors 684 dollars
Line ltem CO2 - SWP Packages
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicabl e analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
mai nt enance work wi thout interfering with project work, and based on historical data.
Item Desc - SWP Packages
Br eakdown of Historical Data:
Item - SWP packages
Units - |ot
Unit Cost - 7.34 hours overtine/ 140 straighttinme/$1,878.00 dollars
Unit Cost Adjustnment factor -
Revised Unit Cost - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B707 Faciliies Management Linear 10.00i
Factors 10 HOURS
\ 18.00/Hours
M \ 18.00/Hours
Factors 18 HOURS
750 |STRAIGHT TIME BASE C070 |PAINTERS KB20H |B707 Facilities Manaaement | Linear ‘ 10.00IHours
Factors 10 hours
| Linear \ 21.00lHours
| Linear \ 18.00/Hours
| Linear \ 20.00lHours
| Linear \ 20.00lHours
\ 8.00lHours
\ 6.00lHours
\ 2.00lHours
\ 2.00lHours
\ 18.00/Hours
| Linear ‘ 8.00/Hours

Eactors 8
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Aciv D 1BMTCECROZ Rockv Flats Closure Project weshite  tam
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE C020 |[ELECTRICIANS KB20H |B707 Facilities Manaaement Linear ‘ 1 67|Hours |
\ 0.80lHours
\ 0.80lHours
‘ 1 67|Hours |
‘ 072|H0urs |
‘ 064|H0urs |
Linear ‘ 0 16|Hours |
Linear ‘ 0.08|Hours
Eactors 0.08 HOURS
A5Z ATA P0O70 ICOST ESTIMATORS PLANNERS AN | KB20S |B707 Facilities Manaaement | Linear ‘ 1.700.00IDollars
Eactors 1 Planners 20 Hours 85 Do
ASC_ISUPPLIES [ 0000 INONE [ KB20s |B707 Faciliies Management | Linear 474.00IDollars
Factors 474 dollars
Line ltem CO3 - Level of Effort Pkgs
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Level of Effort Packages (i.e. 'c' pkgs)
Br eakdown of Historical Data:
Item- Level of effort packages
Units - lot
Unit Cost - O hours overtime/27.5 straighttine/$344.31 dollars
Unit Cost Adjustment factor -
Revised Unit Cost - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE €010 _|CARPENTERS KB20H |B707 Faci ities Management Linear 8.00
Factors 8 hours
\ 16.00/Hours
\ 16.00/Hours
\ 8.00lHours
| Linear \ 4.00Hours
| Linear \ 16.00Hours
| Linear ‘ 0.50/Hours
Factors 0.5 hours
Lasz hlata [ po7o lcosT ESTIMATORS PLANNERS AN | KB20s [B707 Facilities Management [ Linear \ 112.00lDollars
Factors S
A5C_ISUPPLIES [ 0000 INONE [ KB20S |B707 Facilities Management | Linear \ 500.00[Dollars
Factors 500 dollars
Line Item CO4 - Davis Bacon Packages
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Davis Bacon Packages
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Ay 1D 1BMTCECRO? Rockv Flats Closure Project wesFite A8
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Historical Data:
Item - Davis Bacon packages
Units - lot
Unit Cost - O hours overtine/256 hours straighttine/30,344 dollars
Unit Cost Adjustment factor -
Revised Unit Cost - No change from FY99
Line Itemquantity reflects ambunt of fiscal year this activity budgets for, in conparison to the entire fiscal year budget estimte.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E040 |ELECTRICAL ENGINEERS s100s Issoc Salaried Linear 40.00]
Eactors 40 hours
i511 STRAIGH ME BASE EO070 IMECHANICAL ENGINEERS S100S [SSOC Salaried | Linear ‘ 40.00|Hours
Factors
| Linear \ 16.00/Hours
| Linear \ 40.00Hours
| Linear \ 80.00[Hours
| Linear \ 40.00Hours
\ 7.000.00|Dollars
E r S
ASC_|SUPPLIES | o000 INONE | kB20S |B707 Facilities Management Linear 2.184.00lDollars
| Linear | 21.160.00Dollars |
Factors 21160 dollars
Line Item CO5 - Maintenance Infrastructure
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
mai nt enance work without interfering with project work, and based on historical data.
Item Desc - Infrastructure
Br eakdown of Historical Data:
Item - Maintenance Program
Units - lot
Unit Cost -
Unit Cost Adjustment factor -
Revised Unit Cost - 11,482 straight-tine hours/288.8 OTI hours/$286,520 dollars
Line Itemquantity reflects ambunt of fiscal year this activity budgets for, in conparison to the entire fiscal year budget estimte.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS s100S Issoc Salaried Linear 1.440.00
Factors 1440 hours
\ 250.00[Hours
Factors 250 hours
[ 750 |STRAIGHT TIME BASE M010 |FOREMEN / TEAM L EADS / GROUP | S100S [ssoc salaried | Linear | 432000Hours |
Factors 4320 hours
iSQ STRAIGH ME BASE M040 IMANAGERS (GRADE 64 - 68) S100S [SSOC Salaried | Linear ‘ 1.440 OOJ_H_QU_LS_,
Factors 1440 hours
| 750 ISTRAIGHTTIMEBASE | P170 |OTHER ADMINISTRATIVE & PROFE | S100S [SSOC Salaried [ Linear | 4.032.00Hours ]
Factors 4032 hours
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WBS No:
Activitv | D:

1BABO2CR Rockv Flats Closure Proiect Proiect Baseline Devl

1BMTCECRO02 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ 751 lOVERTIMEBASE&PRE. | M010 [FOREMEN/TEAM LEADS/GROUP | S100S [SSOC Salaried [ Linear 288.80Hours

‘ 63.000.00|Dollars

Factors 1 Admin Support 900 Hours (1/2 time) 70 Dollars per hour

A5C_|SUPPLIES | 0000 INONE | kB20s |B707 Facilities Manacement | linear | 17.790.00lDollars |
Factor

Factors 100800 dollars

Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 189.609.50|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 86.575.44lDollars
Factors 86575.4 Dollars
WBS No: 1BABO2PR Title: 707 Preventive Maintenance
Activitv ID:  1BMTCEPRO00 Description: Preventive Maintenance - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
P01 B-707 Preventive Maintenance 0.36lea HC 4,847 1.750 37.587 Q0 Q0 37.587 18.342 55.930
P02 B-707 Service Contracts 0.36leach HC 0 0 [0] 10.475 [0] 10.475 0 10.475
P03 B-707 Calibrations/metroloav 0.36lea HC 4,384 1.583 37.903 Q0 Q0 37.903 18.496 56.399
P05 Fire Protection Maintenance testina 0.36leach HC 0 0 [0] 14.440 [0] 14.440 0 14.440
Total for Activity 1IBMTCEPROO: 3.332 75.490 24915 0 100.405 36.839 137.244

Line Item P01 - B-707 Preventive Maintenance
BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - PMOs

Br eakdown of Historical Data:

Item- PM3s
Units - lot
Unit Cost -

Unit Cost Adjustment factor -
Revised Unit Cost - 2,175 straight-tine hours
Basis for adjustment - Not all PMOs that are due within the year are worked within the year. Therefore, an average nunber of PMOs perforned per year X 4

hours was used as a basis.

Line Itemquantity reflects ambunt of fiscal year this activity budgets for, in conparison to the entire fiscal year budget estimte.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KB20H |B?07 Facilities Manaaement Linear 1.360.00|
Factors 1360 hours
ement | Linear ‘ 36.00IHours
Factors 36 hours
[ 750 IsTRAIGHTTIMEBASE [ cozo [ElecTRIciaNs [ kB2oH [B707 Facilities Management [ Linear \ 60.00/Hours |
Factors 60 hours

\ 871.00/Hours

_Factors 871 hours
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WBS No:
Activitv | D:

BOE

Resources

BOE

Resources

Line Item PO5
BOE

1BABO2PR Rockv Elats Closure Proiect Proiect Baseline Devl
1BMTCEPROO : ) . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
[ 750 [STRAIGHT TIME BASE | 040 IMAINTENANCE MACHINIST (incl Exo | KB20H 8707 Facilities Management [ Linear [ 2200.00Hours

Factors 2200 hours

A p scilities Manaa inea \ 20.00/Hours
Factors 20 hours
&L@AMHMM—MLERMAMAM&QQLLSM_MMed | Linear \ 200.00Hours
Factors 200
& Ouality | Linear \ 100.00/Hours

M
Factors 100 HOURS
Line Item P02 - B-707 Service Contracts

This is funding for Service Contracts.

El evator: $5, 000

Chillers: York - $16,992

Air Conpressors: Cate - $6,267
Supplies: $757.77

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.

Item Desc - DynCorp Service Contracts

Br eakdown of Historical Data:

Item- DynCorp Service Contracts

Units - |ot

Unit Cost - 29,016.77

Unit Cost Adjustment factor - 0

Revi sed Unit Cost - O

Basis for adjustment - No change from FY99

Line Itemquantity reflects ambunt of fiscal year this activity budgets for, in conparison to the entire fiscal year budget estimte.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Management Linear 757.77|Dollars
Factors 757.77 dollars

Mamt & Maintenance | Linear | 28.250.00Dollars

Factors 28259 DOLLARS
Line Item P03 - B-707 Calibrations/metrology

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicabl e analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
mai nt enance work wi thout interfering with project work, and based on historical data.

Item Desc - Calibrations

Breakdown of Historical Data:

Item- Calibrations

Units - lot

Unit Cost - 1,074.84 hours

Unit Cost Adjustnment factor - O

Revised Unit Cost - 3,812 ST Hours/572 OT Actuals

Basi s for adjustnment - Adjustnment based on actual s

Line Itemquantity reflects ambunt of fiscal year this activity budgets for, in conparison to the entire fiscal year budget estimate.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T070 |MAINT TECHS. (INSTRUMENT TEC | C100S |C|o i i inear 3.812.00

Factors 3812 hours
L151 OVERTIME BASE & PRE T070 _IMAINT. TECHS. (INSTRUMENT TEC | C100S IClosure Site Services Linear \ 572.00lHours

Factors 572 HOURS
- Fire Protection Maintenance testing

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
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WBS No: 1BABO2PR

S Rockv Flats Closure Proiect
Activity I D: 1BMTCEPROO

Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1BAB

Activity Filter  * SartsIn FY *
ItemDesc - This is for fire departnment general support.
Br eakdown of Historical Data:
Item- This is for fire departnent general support.
Units - |ot
Unit Cost - $14,702
Unit Cost Adjustment factor - No change from FY99
Revi sed Unit Cost - $14,702
Basis for adjustment -
Line Itemquantity reflects ambunt of fiscal year this activity budgets for, in conparison to the entire fiscal year budget estimte.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K263S |Fire Tactical Operations Linear
Factors 40000  dollars (includes FHAs for B707 &
Activitv ID:  1BMTCEPRO1 Description: Preventive Maintenance - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
P01 B-707 Preventive Maintenance 0.75ea HC 4.847 3.635 78.089 0 0 78.089 37.249 115.338
P02 B-707 Service Contracts 0.75leach HC 0 0 0 21.763 0 21.763 0 21.763
P03 B-707 Calibrations/metroloav 0.75ea HC 4,384 3.288 78.745 0 0 78.745 37.561 116.306
P05 Fire Protection Maintenance testina 0.75leach HC 0 0 [0] 30.000 [0] 30.000 0 30.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 14,992 14.992 0 14.992
Total for Activity IBMTCEPRO1: 6.923 156.834 51.763 14.992 223.589 74.810 298.399
Line Item P01 - B-707 Preventive Maintenance
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Item Desc - PM3s
Br eakdown of Historical Data:

Item- PM3s
Units - lot
Unit Cost -

Unit Cost Adjustment factor -

Revised Unit Cost - 2,175 straight-tine hours

Basis for adjustment - Not all PMOs that are due within the year are worked within the year.
hours was used as a basis.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Ther ef or e,

Line Itemquantity reflects reduced effort required as a result of building closure, in conparison to the base fiscal

an average nunber of PM3s perfornmed per year X 4

years budget estinate.

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 |FI ECTRICIANS KB20H |B707 Facilities Manaaement Linear 871.00
Factors 871 hours
\ 1.360.00|Hours
\ 36.00Hours
\ 60.00Hours
\ 2.200.00[Hours
A aciliti ‘ 20 OOlHQuLS_I
F?ctors 20 hours
ried Linear ‘ 200 OOJ_H_QU_LS_,

Eactors 200 HOURS
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WBS No: 1BABO2PR Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BMTCEPRO1 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsInFY *
i Linear 100.00)

Factors 100 HOURS
Line Item P02 - B-707 Service Contracts

BOE This is funding for Service Contracts.

El evator: $5, 000

Chillers: York - $16,992

Air Conpressors: Cate - $6,267
Supplies: $757.77

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.

Item Desc - DynCorp Service Contracts

Br eakdown of Historical Data:

Item- DynCorp Service Contracts

Units - |ot

Unit Cost - 29,016.77

Unit Cost Adjustment factor - 0

Revi sed Unit Cost - O

Basis for adjustment - No change from FY99

Line Itemquantity reflects reduced effort required as a result of building closure, in conparison to the base fiscal years budget estinate.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Manaaement Linear 757.77|Dollars
757.77 dollars

Factors

Mamt & Maintenance | Linear | 28.250.00Dollars

Factors 28259 DOLLARS
Line Item P03 - B-707 Calibrations/metrology

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
mai nt enance work without interfering with project work, and based on historical data.

Item Desc - Calibrations

Br eakdown of Historical Data:

Item - Calibrations

Units - |ot

Unit Cost - 1,074.84 hours

Unit Cost Adjustment factor - 0

Revi sed Unit Cost - 3,812 ST Hours/572 OT Actual s

Basis for adjustment - Adjustnment based on actuals

Line Itemquantity reflects reduced effort required as a result of building closure, in conparison to the base fiscal years budget estinate.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T070 _[MAINT. TECHS. (INSTRUMENT TEC | C100S Icla i i inear 3.812.00
Factors 3812 hours
751 JOVERTIME BASE & PRE 1070 _IMAINT. TECHS. (NSTRUMENT TEC | C100S IClosure Site Services Linear \ 572.00lHours
Factors 572 HOURS
Line Item P05 - Fire Protection Maintenance testing
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
ItemDesc - This is for fire departnment general support.

Br eakdown of Historical Data:

Item- This is for fire departnent general support.

Units - |ot

Unit Cost - $14,702

Unit Cost Adjustment factor - No change from FY98

Revised Unit Cost - $14,702
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WBS No: 1BABO2PR Rockv Flats Closure Proiect Proiect
WBSFilter

Activity 1D: 1BMTCEPROL Baseline Cost and Basis of Estimate

Activity Filter  *

Baseline Devl
1BAB

SartsIn FY

*

Basis for adjustment -

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Line Itemquantity reflects reduced effort required as a result of building closure, in conparison to the base fiscal

years budget estinate.

Resources Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS K263S |Fire Tactical Operations Linear 40.000.00)
Factors 40000  dollars (includes FHAs for B707 &
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 9.032.87IDallars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 5.959.42IDollars
Factors 5959.42 Dollars
Activitv ID:  1BMTCEPRO02 Description: Preventive Maintenance - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
P01 B-707 Preventive Maintenance 0.75ea HC 4,847 3.635 78.089 Q0 Q0 78.089 27.566 105.655
P02 B-707 Service Contracts 0.75/each HC 0 0 0 21.763 0 21.763 0 21.763
P03 B-707 Calibrations/metroloav 0.75lea HC 4.384 3.288 78.745 (0] (0] 78.745 27.797 106.542
P05 Fire Protection Maintenance testina 0.75/each HC 0 0 0] 30.000 0] 30.000 0 30.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 39.351 39.351 0 39.351
Total for Activity 1IBMTCEPRO2: 6.923 156.834 51.763 39.351 247,948 55.363 303.310
Line Item P01 - B-707 Preventive Maintenance
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - PMOs
Br eakdown of Historical Data:

Item- PM3s
Units - lot
Unit Cost -

Unit Cost Adjustment factor -

Revised Unit Cost - 2,175 straight-tine hours

Basis for adjustment - Not all PMOs that are due within the year are worked within the year. Therefore,
hours was used as a basis.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

an average nunber of PM3s perfornmed per year X 4

Line Itemquantity reflects reduced effort required as a result of building closure, in conparison to the base fiscal

years budget estinate.

Resources Cost Element dll Department Curve Quantity | Units

750 |STRA|GHT TIME BASE C020 |F| ECTRICIANS KB20H |B707 Facilities Manaoement Linear 1.360.00
Eactors 1360 hours
[ 750 [STRAIGHTTIMEBASE | co20 [ELECTRICIANS | KB20H [B707 Faciliies Management [ Linear \ 36.00Hours
Eactors 36 hours
[ 750 [STRAIGHTTIMEBASE | co20 [ELECTRICIaNS | KB20H [B707 Faciliies Management [ Linear \ 871.00Hours
Eactors 871 hours
[ 750 [STRAIGHTTIMEBASE | co20 [ELECTRICIANS [ KB20H [B707 Faciliies Management [ Linear \ 60.00lHours
Eactors 60 hours
[ 750 ISTRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KB20H [B707 Facilities Management [ Linear [ 2200.00Hours

actors 2200 hours

A sciliti \ 20.00/Hours
Factors 20 hours
&L@BA&HHME&A&E—LMQLL@RMAMAMRQQLL&m_mmned | Linear \ 200.00lHours |
Factors 200 HOURS
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WBS No: 1BABO2PR Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BMTCEPRO02 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsInFY *
i Linear 100.00)

Factors 100 HOURS
Line Item P02 - B-707 Service Contracts

BOE This is funding for Service Contracts.

El evator: $5, 000

Chillers: York - $16,992

Air Conpressors: Cate - $6,267
Supplies: $757.77

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
mai nt enance work without interfering with project work, and based on historical data.

Item Desc - DynCorp Service Contracts

Br eakdown of Historical Data:

Item- DynCorp Service Contracts

Units - |ot

Unit Cost - 29,016.77

Unit Cost Adjustment factor - 0

Revi sed Unit Cost - O

Basis for adjustment - No change from FY99.

Line Itemquantity reflects reduced effort required as a result of building closure, in conparison to the base fiscal years budget estinate.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Manaaement Linear 757.77|Dollars

actors 757.77 __dollars
Mamt & Maintenance | Linear | 28.250.00Dollars

E

Factors 28259 DOLLARS
Line Item P03 - B-707 Calibrations/metrology

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
mai nt enance work without interfering with project work, and based on historical data.

Item Desc - Calibrations

Br eakdown of Historical Data:

Item - Calibrations

Units - |ot

Unit Cost - 1,074.84 hours

Unit Cost Adjustment factor - 0

Revi sed Unit Cost - 3,812 ST Hours/572 OT Actuals

Basis for adjustment - Adjustnment based on actuals

Line Itemquantity reflects reduced effort required as a result of building closure, in conparison to the base fiscal years budget estinate.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T070 _[MAINT. TECHS. (INSTRUMENT TEC | C100S Icla i i inear 3.812.00
Factors 3812 hours
751 JOVERTIME BASE & PRE 1070 _IMAINT. TECHS. (NSTRUMENT TEC | C100S IClosure Site Services Linear \ 572.00lHours
Factors 572 HOURS
Line Item PO5 - Fire Protection Maintenance testing
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
ItemDesc - This is for fire departnment general support.

Br eakdown of Historical Data:

Item- This is for fire departnent general support.

Units - |ot

Unit Cost - $14,702

Unit Cost Adjustment factor - No change from FY98
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WBS No: 1BABO2PR Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BMTCEPRO2 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost - $14,702
Basis for adjustment -
Line Itemquantity reflects reduced effort required as a result of building closure, in conparison to the base fiscal years budget estinate.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A5H _|SUBCONTRACTED SRVS E130 |OTHER ENGINEERS k263s _IFire Tactical Operations Linear
Factors 40000  dollars (includes FHAs for B707 &
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 27.015.44|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 12.335.21]Dollars
Factors 12335.2 Dollars
WBS No: _1BABO2RU Title: 707 Routine Maintenance
Activity ID:  1BMTCERUO0O Description: Routine Maintenance - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
RO1 Minor Packaaes 195.00lea HC 8 1.466 32.428 21.220 Q 53.648 15.825 69.472
Total for Activity 1BMTCERUOQO: 1.466 32.428 21.220 0 53.648 15.825 69.472

Line Item RO1 - Minor Packages

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
mai nt enance work wi thout interfering with project work, and based on historical data.

Item Desc - Mnor (routine) Mintenance
Breakdown of Historical Data:
Item - mnor (routine)
Units - lot
Unit Cost - 14.4 hours per activity
Unit Cost Adjustnment factor - -6.88 hours/+103.82 dollars
Revised Unit Cost - 7.04 ST hours/.48 OT hours/103.82 dollars
Basi s for adjustnment - Adjustnment based on actual s
Line Itemquantity reflects ambunt of fiscal year this activity budgets for, in conparison to the entire fiscal year budget estimate.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE €010 |CARPENTERS KB20H [B707 Eacilities Manaaement Linear 1.37|Hours
Factors 1.37 hours
‘ 076|H0urs |
\ 0.93lHours
\ 0.58lHours
‘ 134|H0urs |
Linear ‘ 0.50/Hours
Linear ‘ 0.20/Hours

Factors 0.2
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WBS No: 1BABO2RU Rockv Flats Closure Proiect Proiect Baseline Devl

Activity 1D: 1BMTCERU00 Baseline Cost and Basis of Estimate s
Activity Filter  *

WBSFilter 1BAB

SartsIn FY *

0.06lHours

[ 751 lOVERTIMEBASE&PRE. | 010 ICARPENTERS | KB20H [B707 Faciliies Management Linear
\ 0.13/Hours
‘ 0 06|Hours |
\ 0.03/Hours
\ 0.13/Hours
‘ 0 06|Hours |
Linear \ 75.00lDollars
Factors S
A5C_|SUPPLIES 0000 INONE [ KB20s |B707 Faciliies Management | Linear \ 33.82IDollars
Factors 33.82 dollars
Activitv ID:  1BMTCERUO1 Description: Routine Maintenance - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
RO1 Minor Packaaes 638.00/ea HC 8 4,796 106.097 69.427 0 175.524 50.608 226.133
SYS Continaencv And Escalation 1.00lea EE 0 0] 0] Q 11.962 11.962 0 11.962
Total for Activity ILBMTCERUO1: 4,796 106.097 69.427 11.962 187.487 50.608 238.095

Line Item RO1 - Minor Packages

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

mai nt enance work wi thout interfering with project work, and based on historical data.
Item Desc - Mnor (routine) Mintenance

Breakdown of Historical Data:

Item - mnor (routine)

Units - lot

Unit Cost - 14.4 hours per activity

Unit Cost Adjustnment factor - -6.88 hours/+103.82 dollars

Revised Unit Cost - 7.04 ST hours/.48 OT hours/103.82 dollars
Basi s for adjustnment - Adjustnment based on actual s

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Line Itemquantity reflects reduced effort required as a result of building closure, in conparison to the base fiscal

O her Direct Cost Report") from Cctober

years budget estinate.

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B707 Facilities Manaaement Linear 1.37[Hours
Factors 1.37 hours
i51! STRAIGH ME BASE C020 |ELECTRICIANS KB20H [B707 Facilities Manaaement | Linear ‘ 1 36|H0urs |
Factors 1.36 hours
[ 750 [STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exo | KB20H [B707 Facilities Management | Linear \ 0.76Hours |
Factors 0.76 hours
[ 750 [STRAIGHT TIME BASE [ cozo IPAINTERS | KB20H |B707 Faciliies Management | Linear \ 0.93lHours |
Factors 0.93 hours
| Linear ‘ 0.58|Hours
| Linear ‘ 1 34|Hours |
0.50IHours
| Linear \ 0.20lHours
_Factors 0.2 hours
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WBS No: 1BAB02RU

Activity | D 1BMTCERUO1 Rockv Flats Closure Proiect \?\glsqult ?;i\fgine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
751 |OVERTIME BASE & PRE C010 |ICARPENTERS KB20H |B707 Facilities Manaaement Linear ‘ 0 06|Hours |
\ 0.13Hours
‘ 0 06|Hours |
\ 0.03lHours
\ 0.13Hours
‘ 0 06|Hours |
p p p B \cilities Mana Linear \ 75.00lDollars
Factors S
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Management | Linear \ 33.82]Dollars |
Factors 33.82 dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 7.207.39
S
Egé Eijéitz 55 0000 INONE ZDEPT INo Department. | Linear ‘ 4.755, Oﬁ|l‘>o ars
Factors 4755.06 Dollars
Activity ID:  1BMTCERUO02 Description: Routine Maintenance - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
RO1 Minor Packaaes 638.00/ea HC 8 4.796 106.097 53.477 0 159.574 37.452 197.027
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 29.372 29.372 0 29.372
Total for Activity 1BMTCERUO02: 4.796 106.097 53.477 29.372 188.947 37.452 226.399

Line Item RO1 - Minor Packages

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform

mai nt enance work without interfering with project work, and based on historical data.

Item Desc - Mnor (routine) Mintenance

Br eakdown of Historical Data:

Item- mnor (routine)

Units - |ot

Unit Cost - 14.4 hours per activity

Unit Cost Adjustment factor - -6.88 hours/+103.82 dollars

Revi sed Unit Cost - 7.04 ST hours/.48 OT hours/103.82 dollars

Basis for adjustment - Adjustnment based on actuals

Line Itemquantity reflects reduced effort required as a result of building closure, in conparison to the base fiscal years budget estinate.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE C010 |CARPENTERS KB20H |B707 Facilities Management Linear 1.37IHours
Factors 1.37 hours

Factors 1.36 hours

750 |STRAIGHT TIME BASE | co40 IMAINTENANCE MACHINIST (incl Exn | KB20H |B707 Facilties Management | Linear \ 0.76lHours |
Eactors 0.76 hours

750 |STRAIGHT TIME BASE [ co7o lPAINTERS [ KB20H [B707 Facilities Manaaement | Linear \ 0.93lHours |
Eactors 0.93 hours
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WBS No:
Activitv | D:

1BABO2RU
1BMTCERUO02

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1BAB

SartsIn FY *

Linear 0.5
‘ 1 34|H0urs |
\ 0.50/Hours
\ 0.20lHours
‘ 0 06|H0urs |
\ 0.13Hours
! | Linear ‘ 0 06|Hours |
Factors 0.063 hours
751_|OVERTIME BASE & PRE c070_IPAINTERS KB20H |B707 Facilities Manacement | Linear \ 0.03lHours |
Factors 0.032 hours
R R | Linear ‘ 0 13|Hours |
! | Linear ‘ 0 06|Hours |
Factors 0.063 hours
A57 ATA P0O70 ICOST ESTIMATORS PLANNERS AN | KB20S |B707 Facilities Manaaement | Linear ‘ 50.00Dollars
Factors 50 dollars
ASC_|SUPPLIES | 0000 INONE | kB20s |B707 Faciliies Management Linear \ 33.82lDollars
Factors 33.82 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 20.165.05IDollars
E r S
rtment | Linear 9.207.33|Dollars
Factors 9207.33 Dollars
WBS No: 1BABO3AP Title: 707 Alpha Group Support
Activity ID:  1BTECHAPOO Description: Alpha Group Support - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
T21A Alpha-Met/Combo Calibration/Maintenance 158.00/ea HC 0 0 [0] 71.370 [0] 71.370 0 71.370
T21B Supblies 1.00|each HC 0 0 0] 34.994 0] 34.994 0 34.994
T21C Alpha Groun Non-Routine Repair Costs 22.00leach HC 0 0 [0] 11.994 [0] 11.994 0 11.994
Total for Activity LBTECHAPOO: 0 0 118.358 0 118.358 0 118.358

Line Item T21A - Alpha-Met/Combo Calibration/Maintenance

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - HP& Radiation Instrunmentation Calibration and M ntenance
Br eakdown of Historical Data:

Item - HP& Radiation Instrunentation Calibration and M ntenance

Units - |ot

Unit Cost - 975.76

Unit Cost Adjustnment factor - (524.05)

Revised Unit Cost - 451.71

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

and ODC-400A "WADl et Other Direct

Cost Report") from Cctober

Cost Element \ ll \

Department

Curve

| Quantity

| Units |
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WBS No: 1BABO3AP Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BTECHAPOO Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsInFY *
A5H [SUBCONTRACTED SRVS 0000 INONE KB20S [|B707 Facilities Manaaement | Linear ‘ 451 71|DQ ars
Factors 451.71  dollars/instrument
Line Item T21B - Supplies

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - HP& Supplies

Br eakdown of Historical Data:

Item - HP& Supplies

Units - |ot

Unit Cost - 20409

Unit Cost Adjustment factor - +14585

Revi sed Unit Cost - 34994

Basis for adjustment - Revised to reflect anticipated nunber of instrunents/associated supply dollars

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KB20S |B?07 Eacilities Management Linear 34,994.00

Factors 34994  dollars

Line Item T21C - Alpha Group Non-Routine Repair Costs

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Al pha Group Non-Routine Repair Costs

Breakdown of Historical Data:

Item - Al pha G oup Non-Routine Managenent Costs and Supply Costs

Units - lot

Unit Cost - 74.88 subcontractor dollars/0 supply dollars

Unit Cost Adjustnment factor - +111.31 subcontractor dollars/+358.97 supply dollars

Revised Unit Cost - 186.19 subcontractor dollars/358.97 supply dollars

Basis for adjustnment - Revised to reflect actuals

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE KB20S |B707 Facilities Manaaement Linear 358.97|Dollars
Factors 358.97 DOLLARS

Factors 186.19 dollars

Activity ID:  1BTECHAPO1 Description: Alpha Group Support - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 [0] [0] 15.081 15.081 0 15.081
T21A Alpha-Met/Combo Calibration/Maintenance 474.00/ea HC 0 0 0 214.111 0 214,111 0 214.111
T21B Sunplies 1.00leach HC 0 0 0 34.994 0 34.994 0 34.994
T21C Alpha Groun Non-Routine Repair Costs 66.00leach HC 0 0 0 35.981 0 35.981 0 35.981
Total for Activity IBTECHAPO1: 0 0] 285.085 15.081 300.166 0 300.166
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 9.086.35/Dollars
E r S
rtment | Linear ‘ 5.994.70(Dollars

Factors 5994.70 Dollars
Line Item T21A - Alpha-Met/Combo Calibration/Maintenance

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP& Radiation Instrumentation Calibration and Maintenance
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WBS No:
Activitv | D:

Resources

Line Item T21
BOE

Resources

1BABO3AP

1BTECHAPOL Baseline Cost and Basis of Estimate s
Activity Filter — *

Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1BAB

SartsIn FY *

Br eakdown of Historical Data:

Item - HP& Radiation Instrumentation Calibration and Mintenance
Units - lot

Unit Cost - 975.76

Unit Cost Adjustment factor - (524.05)

Revised Unit Cost - 451.71

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department

Quantity Units

Factors 451.71 dollars/instrument
B - Supplies

A5H |SUBCONTRACTEDSRVS 0000 |NONE KB20S |B707 Facilies Management | linear

Curve

451.711Dollars

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP& Supplies

Breakdown of Historical Data:

Item - HP& Supplies

Units - lot

Unit Cost - 20409

Unit Cost Adjustnent factor - +14585

Revised Unit Cost - 34994

Basis for adjustnment - Revised to reflect anticipated nunber of instrunents/associated supply dollars

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

O her Direct Cost Report") from Cctober

Cost Element ll Department

Quantity | Units

Factors 34994  dollars

Line Item T21C - Alpha Group Non-Routine Repair Costs

A5C_|SUPPLIES 0000 _INONE KB20S |B707 Facilties Manacement | Linear

Curve

34,994.00

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Al pha Group Non-Routine Repair Costs
Br eakdown of Historical Data:
Item - Al pha G oup Non-Routine Managenent Costs and Supply Costs
Units - |ot
Unit Cost - 74.88 subcontractor dollars/0 supply dollars
Unit Cost Adjustment factor - +111.31 subcontractor dollars/+358.97 supply dollars
Revised Unit Cost - 186.19 subcontractor dollars/358.97 supply dollars
Basis for adjustnent - Revised to reflect actuals
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE KB20S |B707 Faci ities Management Linear 358.97[Dollars
Factors 358.97 DOLLARS
iliti ement | Linear ‘ 186.19IDollars
Factors 186.19 dollars
Activitv ID:  1BTECHAPO02 Description: Alpha Groun Support - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 33.254 33.254 0 33.254
T21A Alpha-Met/Combo Calibration/Maintenance 356.00/ea HC 0 0 0 160.809 0 160.809 0 160.809
T21B Supplies 1.00leach HC 0 0 0 34.994 0 34.994 0 34,994
T21C Alpha Groun Non-Routine Repair Costs 50.00leach HC 0 0 0 27.258 0 27.258 0 27.258
Total for Activity IBTECHAPO2: 0 0 223,061 33.254 256.314 0 256.314
Line ltem SYS - Contingency And Escalation
BOE
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WBS No: 1BABO3AP Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BTECHAPO2 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 22.829.57|Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 10.423.95Dollars

Factors 10424  Dollars
Line ltem T21A - Alpha-Met/Combo Calibration/Maintenance

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - HP& Radiation Instrumentation Calibration and Maintenance

Breakdown of Historical Data:

Item - HP& Radiation Instrumentation Calibration and Mintenance

Units - lot

Unit Cost - 975.76

Unit Cost Adjustnment factor - (524.05)

Revised Unit Cost - 451.71

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KB20S |B707 Facilities Manaaement Linear 451.711Dollars

Factors 451.71 dollars/instrument

Line Item T21B - Supplies

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.

Item Desc - HP& Supplies

Br eakdown of Historical Data:

Item- HP& Supplies

Units - |ot

Unit Cost - 20409

Unit Cost Adjustment factor - +14585

Revi sed Unit Cost - 34994

Basis for adjustment - Revised to reflect anticipated nunber of instrunents/associated supply dollars

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
ASC |SUPPLIES 0000 |NONE KB20S |B?07 Eacilities Manaaement Linear 34.994.00

Factors 34994  dollars

Line Item T21C - Alpha Group Non-Routine Repair Costs

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Al pha G oup Non-Routine Repair Costs

Breakdown of Historical Data:

Item - Al pha G oup Non-Routine Managenent Costs and Supply Costs

Units - lot

Unit Cost - 74.88 subcontractor dollars/0 supply dollars

Unit Cost Adjustnment factor - +111.31 subcontractor dollars/+358.97 supply dollars

Revised Unit Cost - 186.19 subcontractor dollars/358.97 supply dollars

Basis for adjustnment - Revised to reflect actuals

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Manaaement Linear 358.97IDollars

Factors 358.97 DOLLARS
iA5I:i SUBCONTRACTED SRVS 0000 INONE KB20S |B707 Facilities Manaaement | Linear ‘ 186 191D.Qlla.[s_,

Factors 186.19 dollars
Activitv ID:  1BTECHAPO03 Description: Alpha Group Support - FY03 Cost Risk 1 Schedule Risk 1

Line Item | Description | Quantity | Units ‘ BOE | Labor ‘Labor Hours | Labor Cost ‘Materials/ Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost ‘
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WBS No: 1BABO3AP Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1BTECHAPO3 Baseline Cost and Basis of Estimate \A'B.S.Fme.r 1BAB
Activity Filter, = . SartsInFY *
Type Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00ea EE 0 0 [0] [0] 41.847 41.847 0 41.847
T21A Alpha-Met/Combo Calibration/Maintenance 237.00lea HC 0 0 (0] 107.055 (0] 107.055 0 107.055
T21B Supblies 1.00|each HC 0 0 0] 34.994 0] 34.994 0 34.994
T21C Alpha Groun Non-Routine Repair Costs 17.00leach HC 0 0 [0] 9.268 [0] 9.268 0 9.268
Total for Activity IBTECHAPO3: 0 0] 151.317 41.847 193.164 0 193.164
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 30.243.38|Dollars
E r S
ESC_|ESCALATION [ 0000 INONE | zDEPT INo Denartment | Linear | 11.603.78IDollars

Factors 11603.8 Dollars

Line ltem T21A - Alpha-Met/Combo Calibration/Maintenance

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - HP& Radiation Instrumentation Calibration and Maintenance

Breakdown of Historical Data:

Item - HP& Radiation Instrumentation Calibration and Mintenance

Units - lot

Unit Cost - 975.76

Unit Cost Adjustnment factor - (524.05)

Revised Unit Cost - 451.71

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE KB20S |B?07 Eacilities Management Linear 451.711Dollars

Factors 451.71  dollars/instrument

Line Item T21B - Supplies

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - HP& Supplies

Breakdown of Historical Data:

Item - HP& Supplies

Units - lot

Unit Cost - 20409

Unit Cost Adjustnent factor - +14585

Revised Unit Cost - 34994

Basis for adjustnment - Revised to reflect anticipated nunber of instrunents/associated supply dollars

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units

A5C |SUPPLIES 0000 |NONE KB20S |B?07 Eacilities Management Linear 34.994.00

Factors 34994  dollars

Line Item T21C - Alpha Group Non-Routine Repair Costs

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Al pha G oup Non-Routine Repair Costs

Breakdown of Historical Data:

Item - Al pha G oup Non-Routine Managenent Costs and Supply Costs

Units - lot

Unit Cost - 74.88 subcontractor dollars/0 supply dollars

Unit Cost Adjustnment factor - +111.31 subcontractor dollars/+358.97 supply dollars

Revised Unit Cost - 186.19 subcontractor dollars/358.97 supply dollars

Basis for adjustnment - Revised to reflect actuals

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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WBS No: 1BABO3AP Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BTECHAPO3 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity Units
ASC |SUPPLIES 0000 |NONE KB20S |B?O7 Eaciliies Manaaement Linear 358.97I|Dallars
Eactors 358.97 DOLLARS
A5H [SUBCONTRACTED SRVS 0000 INONE KB20S [B707 Facilities Manaaement | Linear ‘ 186.19IDollars
Factors 186.19 dollars
Activitv ID:  1BTECHAPO04 Description: Alpha Group Support - FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 0] 0 11.117 11,117 0 11117
T21A Alpha-Met/Combo Calibration/Maintenance 79.00lea HC 0 0 0 35.685 0 35.685 0 35.685
T21B Supplies 1.00leach HC 0 0 0 36.324 0 36.324 0 36.324
T21C Alpha Groun Non-Routine Repair Costs 11.00leach HC 0 0 0] 5.997 0 5.997 0 5,997
Total for Activity LBTECHAPO4: 0 0 78.006 11.117 89.123 0 89.123
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.627.13Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear \ 7.489.83IDollars

Factors 7489.83 Dollars
Line Item T21A - Alpha-Met/Combo Calibration/Maintenance

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - HP& Radiation Instrumentation Calibration and Mintenance

Br eakdown of Historical Data:

Item - HP& Radiation Instrumentation Calibration and Mintenance

Units - |ot

Unit Cost - 975.76

Unit Cost Adjustment factor - (524.05)

Revi sed Unit Cost - 451.71

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KB20S |B707 Facilities Manaaement Linear 451.711Dollars

Factors 451.71 dollars/instrument

Line Item T21B - Supplies

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - HP& Supplies

Br eakdown of Historical Data:

Item- HP& Supplies

Units - |ot

Unit Cost - 20409

Unit Cost Adjustment factor - +14585

Revi sed Unit Cost - 34994

Basis for adjustment - Revised to reflect anticipated nunber of instrunents/associated supply dollars

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KB20S |B?07 Facilities Manaaement Linear 34.994.00
E r S
AST [TAXES | o000 InoNE | kB20s |B707 Facilities Manacement inear [ 1.33000Dollars

Factors 1330 dollars

Page 125 of 213 6/22/00 9:11:01 PM OFFICIAL USE ONLY



WBS No: 1BABO3AP Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BTECHAPO4 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line Item T21C - Alpha Group Non-Routine Repair Costs

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Al pha G oup Non-Routine Repair Costs

Breakdown of Historical Data:

Item - Al pha G oup Non-Routine Managenent Costs and Supply Costs

Units - lot

Unit Cost - 74.88 subcontractor dollars/0 supply dollars

Unit Cost Adjustnment factor - +111.31 subcontractor dollars/+358.97 supply dollars

Revised Unit Cost - 186.19 subcontractor dollars/358.97 supply dollars

Basis for adjustnment - Revised to reflect actuals

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KB20S |B?07 Eacilities Manaaement Linear 358.97|Dollars
Eactors 358.97 DOLLARS
A5H [SUBCONTRACTED SRVS 0000 INONE KB20S [|B707 Facilities Manaaement | Linear ‘ 186.19IDollars
Factors 186.19 dollars
Activitv ID:  1BXXXCHP5 Description: Alpha Group Support - FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 16.791 16.791 0 16.791
T21A Alpha-Met/Combo Calibration/Maintenance 34.65|ea HC 0 0 0 15.651 0 15.651 0 15.651
T21B Sunblies 0.44|each HC 0 0 0 15.932 0 15.932 0 15.932
T21C Alpha Groun Non-Routine Repair Costs 4.82]each HC 0 0 0] 2.630 0] 2.630 0 2.630
Total for Activity 1BXXXCHP5: 0 0 34.213 16.791 51.005 0 51.005
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 11.511.44|Dollars
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 5.279.99IDollars

Factors 5279.99 Dollars
Line Item T21A - Alpha-Met/Combo Calibration/Maintenance

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - HP& Radiation Instrumentation Calibration and Maintenance

Breakdown of Historical Data:

Item - HP& Radiation Instrumentation Calibration and Mintenance

Units - lot

Unit Cost - 975.76

Unit Cost Adjustnment factor - (524.05)

Revised Unit Cost - 451.71

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KB20S |B707 Facilities Management Linear 451.711Dollars

Factors 451.71 dollars/instrument

Line Item T21B - Supplies

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - HP& Supplies

Br eakdown of Historical Data:

Item - HP& Supplies

Units - |ot
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WBS No: 1BABO3AP

Activity ID 1BXXXCHP5 Rockv Flats Closure Proiect \jgiseg'lt Egiiine oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - 20409

Unit Cost Adjustment factor - +14585
Revi sed Unit Cost - 34994

Basis for adjustment - Revised to reflect anticipated nunber of instrunents/associated supply dollars

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element dll Department Curve Quantity | Units
A5C_|SUPPLIES 0000 _[NONE KB20S |B707 Facilities Management Linear 34.994.00
F r S
AST _|TAXES | 0000 INONE | kB20S |B707 Facilities Manacement Linear \ 1.330.00[Dallars

Factors 1330 dollars
Line Item T21C - Alpha Group Non-Routine Repair Costs

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Al pha Group Non-Routine Repair Costs

Breakdown of Historical Data:

Item - Al pha G oup Non-Routine Managenent Costs and Supply Costs

Units - lot

Unit Cost - 74.88 subcontractor dollars/0 supply dollars

Unit Cost Adjustnment factor - +111.31 subcontractor dollars/+358.97 supply dollars

Revised Unit Cost - 186.19 subcontractor dollars/358.97 supply dollars

Basis for adjustnment - Revised to reflect actuals

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
ASC |SUPPLIES 0000 |NONE KB20S |B?07 Eacilities Manaaement Linear 358.97|Dollars
Eactors 358.97 DOLLARS
A5H [SUBCONTRACTED SRVS 0000 INONE KB20S [|B707 Facilities Manaaement | Linear ‘ 186 19|DQ ars
Activitv ID:  1BTECHEHO00 Description: Enaineerina/lnd Hvaiene Support - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

T19 QOccupational Safetv/Industrial Hvaiene Supn 76.00leach HC 4 304 10.287 24.320 Q0 34.607 5.020 39.628
T28 Enaineerina Evaluations 6.00/each HC 64 386 12.633 17.500 0 30.133 6.165 36.298
T29 Tech Concerns 50.00leach HC 18 900 28.872 42.000 0] 70.872 14.090 84.962
Total for Activity 1BTECHEHOO: 1.590 51.792 83.820 0 135.612 25.275 160.887

Line ltem T19 - Occupational Safety/Industrial Hygiene Supp

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - B707 Cccupational Safety/lndustrial Hygi ene Support

Breakdown of Historical Data:

Item - OS/1H Support

Units - lot

Unit Cost - 5.5 hours/518.40 dollars

Unit Cost Adjustnment factor - (1.5) hours/-198.40 dollars

Revised Unit Cost - 4 hours/320 dollars

Basis for adjustnment - Revised to reflect actual s/anticipated support |levels, and that one enployee is now a third-tier contractor.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS S100S |SSOC Salaried Linear 4.00
Factors 4 hours
B & Quality | Linear ‘ 320, OOJ_DQH_a_r_S_,
Factors 4 hours/dav 80 dollars/hour
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WBS No: 1BABO3EH Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BTECHEHQ0 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem T28 - Engineering Evaluations

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Engineering Services

Breakdown of Historical Data:

Item - Engineering Services

Units - lot

Unit Cost - 5,833.33 dollars

Unit Cost Adjustment factor - +64.25 hours/-2916.67 dollars

Revised Unit Cost - 64.25 hours/2916. 67 dollars
Basis for adjustnent - Revised to reflect actual s/anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E070 |MECHANICAL ENGINEERS S100S _|SSOC Salaried Linear 64.25\Hours
Eactors 64.25 hours
Lasz lata | E070 IMECHANICALENGINEERS | KBS0S |B707 Ena Envir. Sftv & Ouality | Linear | 2916.67IDollars |

Factors 2916.67 dollars
Line Item T29 - Tech Concerns

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Engineering Services

Breakdown of Historical Data:

Item - Engineering Services

Units - lot

Unit Cost - 0 hours/1,120.00 dollars

Unit Cost Adjustnment factor - +18 hours/-280 dollars

Revised Unit Cost - 18 hours/840 dollars

Basis for adjustnent - Revised to reflect actual s/anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E040 |FI ECTRICAL ENGINEERS S100S |SSOC Salaried Linear 18.00|
Factors 18 hours
l,5\52 TENERA E040 |ELECTRICAL ENGINEERS KB50S |B707 Ena Envir. Sftv & Ouality | Linear \ 840.00|Dollars
Factors 840 dollars
Activity ID:  1BTECHEHO1 Description: Enaineerina/lnd Hvaiene Support - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 [0] [0] 19.052 19.052 0 19.052
T19 Occupational Safetv/Industrial Hvaiene Supn 228.00leach HC 4 912 30.862 72.960 0 103.822 14.721 118,543
T28 Enaineerina Evaluations 12.00/each HC 64 771 25.266 35.000 0 60.266 12.052 72.317
T29 Tech Concerns 100.00leach HC 18 1.800 57.744 84.000 (0] 141.744 27.544 169.288
Total for Activity IBTECHEHO1.: 3.483 113.872 191.960 19.052 324.884 54,317 379.201
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 11.478.811Dollars
E r S
rtment | Linear 7.573.12|Dollars

Factors 7573.12 Dollars
Line Item T19 - Occupational Safety/Industrial Hygiene Supp

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Cccupational Safety/lndustrial Hygi ene Support
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WBS No: 1BABO3EH Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BTECHEHO01 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:

Item- OS/ | H Support

Units - |ot

Unit Cost - 5.5 hours/518.40 dollars

Unit Cost Adjustment factor - (1.5) hours/-198.40 dollars

Revi sed Unit Cost - 4 hours/320 dollars

Basis for adjustment - Revised to reflect actual s/anticipated support levels, and that one enployee is now a third-tier contractor.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS S100S |SSOC Salaried Linear 4.00
Factors 4 hours
iA5I:i SUBCONTRACTED SRVS P090 |INDUSTRIAL HYGIENISTS KB50S |B707 Ena Envir. Sftv & Ouality | Linear ‘ 320.00IDollars
Factors 4 hours/dav 80 dollars/hour
Line ltem T28 - Engineering Evaluations
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Engineering Services
Breakdown of Historical Data:
Item - Engineering Services
Units - lot
Unit Cost - 5,833.33 dollars
Unit Cost Adjustment factor - +64.25 hours/-2916.67 dollars
Revised Unit Cost - 64.25 hours/2916. 67 dollars
Basis for adjustnent - Revised to reflect actual s/anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E070 |MECHANICAL ENGINEERS S100S |SSOC Salaried Linear 64.25|Hours

Factors 64.25 hours
lASZ LATA E070 IMECHANICAL ENGINEERS KB50S |B707 Ena Envir. Sftv & Ouality | Linear 2.916.67IDollars

Factors 2916.67 dollars
Line Item T29 - Tech Concerns

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Engineering Services

Breakdown of Historical Data:

Item - Engineering Services

Units - lot

Unit Cost - 0 hours/1,120.00 dollars

Unit Cost Adjustnment factor - +18 hours/-280 dollars

Revised Unit Cost - 18 hours/ 840 dollars

Basis for adjustnent - Revised to reflect actual s/anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E040 |FI ECTRICAL ENGINEERS S100S |SSOC Salaried Linear 18.00|

Factors 18 hours

[as2 ItENera [ Foa0 [ELECTRICAL ENGINEERS | KB50S [B707 Ena Envir. Sftv & Ouality [ Linear \ 840.00lDollars |

Factors 840 dollars
Activitv ID:  1BTECHEHO02 Description: Enaineerina/lnd Hvaiene Support - FY02 Cost Risk 1 Schedule Risk 1

Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

SYS Continaencv And Escalation 1.00ea EE 0 0 [0] [0] 34.344 34.344 0 34.344
T19 Occupational Safetv/Industrial Hvaiene Supp 228.00/each HC 4 912 30.862 72.960 Q 103.822 10.894 114,716
T28 Enaineerina Evaluations 6.00leach HC 64 386 12.633 17.500 0 30.133 4.459 34.592
T29 Tech Concerns 50.00leach HC 18 900 28.872 42.000 0 70.872 10.192 81.064 |
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WBS No: 1BABO3EH Rockv Flats Closure Proiect Proiect Baseline Devl

ActivityID:  1BTECHEH02 ) , . WBSFilter  1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Total for Activity IBTECHEH02: | 2.198] 72.367 132.460 34344] 239170 25546] 264716
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 23.577.90

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 10.765.64Dollars

Factors 10765.6 Dollars
Line ltem T19 - Occupational Safety/Industrial Hygiene Supp

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - B707 Cccupational Safety/lndustrial Hygi ene Support

Breakdown of Historical Data:

Item - OS/1H Support

Units - lot

Unit Cost - 5.5 hours/518.40 dollars

Unit Cost Adjustnment factor - (1.5) hours/-198.40 dollars

Revised Unit Cost - 4 hours/320 dollars

Basis for adjustnment - Revised to reflect actual s/anticipated support |levels, and that one enployee is now a third-tier contractor.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS S100S |SSOC Salaried Linear 4.00
hours

: & Ouality | Linear \ 320.00/Dollars |
Factors 4 hours/dav 80 dollars/hour
Line Item T28 - Engineering Evaluations
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Engineering Services
Br eakdown of Historical Data:
Item - Engineering Services
Units - |ot
Unit Cost - 5,833.33 dollars
Unit Cost Adjustment factor - +64.25 hours/-2916.67 dollars
Revi sed Unit Cost - 64.25 hours/2916.67 dollars
Basis for adjustment - Revised to reflect actual s/anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE EOQ70 |MECHANICAL ENGINEERS S100S |SSOC Salaried Linear 64.25[Hours
Factors 64.25 hours

Factors 2916.67 dollars
Line Item T29 - Tech Concerns

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Engineering Services

Br eakdown of Historical Data:

Item - Engineering Services

Units - |ot

Unit Cost - 0 hours/1,120.00 dollars

Unit Cost Adjustment factor - +18 hours/-280 dollars

Revi sed Unit Cost - 18 hours/840 dollars

Basis for adjustment - Revised to reflect actual s/anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
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WBS No: 1BABO3EH

Activitv | D: 1BTECHEHO02 Rockv Flats Closure Proiect \?\glsquilter E;‘Zﬁ;‘ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E040 EL ECTRICAL ENGINEERS S100S |SSOC Salaried Linear 18.00
Factors 18 hours
A52 ENERA E040 |ELECTRICAL ENGINEERS KB50S |B707 Ena Envir. Sftv & Quality | Linear ‘ 840.00I|Dollars
Factors 840 dollars
Activitv ID:  1BTECHEHO03 Description: Enaineerina/lnd Hvaiene Support - FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 15.833 15.833 0 15.833
T19 Occupational Safetv/Industrial Hvaiene Supp 228.00leach HC 2 456 15.431 36.480 0 51.911 5.339 57.250
Total for Activity IBTECHEHO03: 456 15.431 36.480 15.833 67.744 5.339 73.083
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 11.442.46|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 4.390.25Dollars
Factors 4390.25 Dollars
Line ltem T19 - Occupational Safety/Industrial Hygiene Supp
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Cccupational Safety/lndustrial Hygi ene Support
Br eakdown of Historical Data:
Item - OS/1H Support
Units - lot
Unit Cost - 5.5 hours/518.40 dollars
Unit Cost Adjustnment factor - (1.5) hours/-198.40 dollars
Revised Unit Cost - 4 hours/320 dollars
Basis for adjustnment - Revised to reflect actual s/anticipated support |levels, and that one enployee is now a third-tier contractor.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS S100S |SSOC Salaried Linear 2.00]
Factors 2 hours
[ AsH [SUBCONTRACTEDSRVS | P90 [INDUSTRIALHYGIENISTS | kB50S [B707 Ena Envir. Sftv & Ouality [ Linear \ 160.00lDollars |
Factors 2 hours/dav 80 dollars/hour
Activitv ID:  1BTECHEHO04 Description: Enaineerina/lnd Hvaiene Support - FY04 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 4.009 4.009 0 4.009
T19 Occupational Safetv/Industrial Hvaiene Supp 228.00leach HC 1 228 7.716 18.240 0 25.956 2.176 28.131
Total for Activity LBTECHEHO4: 228 7.716 18.240 4.009 29.965 2.176 32.140
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.308.05|Dollars
E r S
rtment | Linear ‘ 2.701 06|Do ars

Factors 2701.06 Dollars
Line Item T19 - Occupational Safety/Industrial Hygiene Supp

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Cccupational Safety/lndustrial Hygi ene Support

O her Direct Cost Report") from Cctober
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WBS No: 1BABO3EH Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BTECHEHO04 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Breakdown of Historical Data:
Item- OS/ | H Support
Units - |ot
Unit Cost - 5.5 hours/518.40 dollars
Unit Cost Adjustment factor - (1.5) hours/-198.40 dollars
Revi sed Unit Cost - 4 hours/320 dollars
Basis for adjustment - Revised to reflect actual s/anticipated support levels, and that one enployee is now a third-tier contractor.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P090 |INDUSTRIAL HYGIENISTS S100S |SSOC Salaried Linear 1.00
Factors 1 hours
Z5H SUBCONTRACTED SRVS P090 [INDUSTRIAL HYGIENISTS KB50S |B707 Ena Envir. Sftv & Oualitv | Linear ‘ 80 OQJ.D_O.lla.LS_,
Factors 1 hours/dav 30 dollars/hour
WBS No: 1BABO3LB Title: 707 Analvtical Laboratories Support
Activity ID:  1BTECHLBOO Description: Analvtical Laboratories Support - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
TO7B Analvtical Lab - Mobile Lab Supp 10.00| ea HC 0 0 0 210 0 210 0 210
TO7C Analvtical Lab - Offsite Subport 167.00/each HC 0 0 0] 4,992 Q0 4,992 0 4,992
TO7D Onsite Rad Labs 416.00|each HC 0 0 0 27.456 0 27.456 0 27.456
TO7E Onsite TNU 14.669.00leach HC 0 0 (0] 287.952 (0] 287.952 0 287.952
Total for Activity IBTECHLBOO: 0 0 320.610 0 320.610 0 320.610

Line Item TO7B - Analytical Lab - Mobile Lab Supp

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Analytical Lab Mbile Lab Support

Br eakdown of Historical Data:

Item - Analytical Lab Mbile Lab Support

Units - |ot

Unit Cost - estimated $21 each

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Line Item TO7C - Analytical Lab - Offsite Support

BOE

Resources

Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ar1aMiga.LLab_QLa1QnLSﬂmg_es Linear 21.00
Factors 21 each

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Analytical Lab Ofsite Support

Breakdown of Historical Data:

Item- Analytical Lab Offsite Support

Units - lot

Unit Cost - 29.89

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Cost Element ill Department

Curve

Quantity Units

A5H _|SUBCONTRACTED SRVS 0000 _[NONE K267S |Analvtical L aboratorv Services

Linear

29.89|Dollars

Factors 29.89 dollars

Line Item TO7D - Onsite Rad Labs

BOFE
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WBS No: 1BABO3LB

Activitv | D: 1BTECHLBOO Rockv Flats Closure Proiect \?\;l;)lsq:ilter Egil:me o
o Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite Support
Br eakdown of Historical Data:
Item - Analytical Lab Onsite Support
Units - |ot
Unit Cost - 66
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Ana|vticaLLabgLaLQnLS§nLigg§ Linear 66.00
Factors 66 dollars
Line Item TO7E - Onsite TNU
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite TNU Support
Breakdown of Historical Data:
Item - Analytical Lab Onsite TNU Support
Units - sanple
Unit Cost - 19.63 dollars
Revised Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Ana|vticaLLabgLaLQnLS§nLigg§ Linear 19.63
Factors 19.63 DOLLARS PER SAMPLE
Activity ID:  1BTECHLBO1 Description: Analvtical Laboratories Support - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 54.361 54.361 0 54.361
TO7B Analvtical Lab - Mobile Lab Supp 1.096.00| ea HC 0 0 0 23.016 0 23.016 0 23.016
T07C Analvtical Lab - Offsite Support 499.00|each HC 0 0 Q 14,915 Q0 14,915 0 14915
TO7D Onsite Rad Labs 1.246.00/each HC 0 0 0 82.236 0 82.236 0 82.236
TO7E Onsite TNU 46.228.00/each HC 0 0 0] 907.456 0 907.456 0 907.456
Total for Activity 1BTECHLBO1: 0 0 1.027.623 54.361 1.081.984 0 1.081.984
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 32.752.82IDollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 21.608.61lDollars

Factors 21608.6 Dollars
Line Item TO7B - Analytical Lab - Mobile Lab Supp

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD e
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Analytical Lab Mbile Lab Support

Breakdown of Historical Data:

Item - Analytical Lab Mbile Lab Support

Units - lot

Unit Cost estimated $21 each

Unit Cost Adjustnment factor -

Revi sed Unit Cost

Basi s for adjustnent

No change from FY99.

t Other Direct Cost Report") from Cctober
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WBS No: 1BABO3LB Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BTECHLBO1 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 21.00
Factors 21 each
Line Item TO7C - Analytical Lab - Offsite Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Offsite Support

Br eakdown of Historical Data:

Item- Analytical Lab O fsite Support

Units - |ot

Unit Cost - 29.89

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 29.89IDollars

Factors 29.89 dollars

Line Item TO7D - Onsite Rad Labs

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Analytical Lab Onsite Support

Breakdown of Historical Data:

Item - Analytical Lab Onsite Support

Units - lot

Unit Cost - 66

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 66.00
Factors 66 dollars
Line Item TO7E - Onsite TNU
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite TNU Support

Br eakdown of Historical Data:

Item - Analytical Lab Onsite TNU Support

Units - sanple

Unit Cost - 19.63 dollars

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 19.63
Factors 19.63 DOLLARS PER SAMPLE
Activitv ID:  1BTECHLBO2 Description: Analvtical Laboratories Support - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 130.309 130.309 0 130.309
TO7B Analvtical Lab - Mobile Lab Supp 822.00| ea HC 0 0 0 17.262 0 17.262 0 17.262
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XVC‘?S,R‘TD igi\ggﬂfsoz Rockv Flats Closure Proiect \FI’\;;“S”;“ Egie;“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
TO7C Analvtical Lab - Offsite Subport 374.00/each HC 0 0 0] 11.179 Q0 11.179 0 11.179
TO7D Onsite Rad Labs 935.00|each HC 0 0 0 61.710 0 61.710 0 61.710
TO7E Onsite TNU 39.936.00leach HC 0 0 0 783.944 0 783.944 0 783.944
Total for Activity IBTECHLBO02: 0 (0] 874.094 130.309 1.004.403 0 1.004.403
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 89.460.84|Dollars
E r S
rtment | Linear | 40.847.70|Dollars
Factors 40847.7 Dollars
Line Item TO7B - Analytical Lab - Mobile Lab Supp
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Mbile Lab Support

Breakdown of Historical Data:

Item - Analytical Lab Mbile Lab Support

Units - lot

Unit Cost - estimated $21 each

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

| Units

Resources Cost Element il Department Curve Quantity
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |ArLaMigaLLabgLa1QnLS§mges Linear 21.00
Factors 21 each

Line Item TO7C - Analytical Lab - Offsite Support

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Ofsite Support

Breakdown of Historical Data:

Item- Analytical Lab Offsite Support

Units - lot

Unit Cost - 29.89

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Resources Cost Element ll Department

Curve

Quantity

Units

A5H _|SUBCONTRACTED SRVS 0000 _[NONE K267S |Analvtical L aboratorv Services

Linear

29.89

Dollars

Factors 29.89 dollars
Line Item TO7D - Onsite Rad Labs

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite Support

Breakdown of Historical Data:

Item - Analytical Lab Onsite Support

Units - lot

Unit Cost - 66

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Resources Cost Element ‘ il ‘ Department

Curve

| Quantity

| Units |
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WBS No: 1BABO3LB Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BTECHLBO02 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsInFY *
[ A5H [SUBCONTRACTED SRVS [ o000 INONE | k2675 |Analvtical Laboratory Services Linear \ 66.00
Factors 66 dollars
Line Item TO7E - Onsite TNU
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite TNU Support

Br eakdown of Historical Data:

Item - Analytical Lab Onsite TNU Support

Units - sanple

Unit Cost - 19.63 dollars

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|vticaLLabgLaLQnLS§mggs Linear 19.63
Factors 19.63 DOLLARS PER SAMPLE
Activity ID:  1BTECHLBO03 Description: Analvtical Laboratories Support - FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 [0] [0] 104.457 104.457 0 104.457
TO7B Analvtical L ab - Mobile Lab Suon 548.00 ea HC 0 0 0 11.508 0 11.508 0 11.508
T07C Analvtical Lab - Offsite Support 250.00|each HC 0 0 0] 7.473 0 7.473 0 7.473
TO7D Onsite Rad Labs 623.00/each HC 0 0 0 41.118 0 41.118 0 41.118
TO7E Onsite TNU 16.180.00leach HC 0 0 Q 317.613 0] 317.613 0 317.613
Total for Activity IBTECHLBO3: 0 0 377.712 104.457 482.169 0 482,169
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 75.492.41]Dollars

Eiﬁiﬁ ziﬁfi i S? ?rs
rtment | Linear 28.964.94|Dollars

Factors 28964.9 Dollars
Line Item TO7B - Analytical Lab - Mobile Lab Supp

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Analytical Lab Mbile Lab Support

Br eakdown of Historical Data:

Item - Analytical Lab Mbile Lab Support

Units - |ot

Unit Cost - estimated $21 each

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS 0000 |NONE K267S |AnaMiQaLLab_QLalo.nLS_enLic_es Linear 21.00]
Factors 21 each
Line Item TO7C - Analytical Lab - Offsite Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Ofsite Support

Breakdown of Historical Data:

Item- Analytical Lab Offsite Support

Units - lot
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WBS No:

Aciviv /D 1TECHLEO: Rockv Flats Closure Project weshite  tam
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - 29.89
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Ana|vticaLLabgLaLQnLS§migg§ Linear 29.89|Dollars
Factors 29.89 dollars
Line Item TO7D - Onsite Rad Labs
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite Support
Br eakdown of Historical Data:
Item - Analytical Lab Onsite Support
Units - |ot
Unit Cost - 66
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
AS5SH |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|vticaLLab_QLaI.o.nLSenLiQes Linear 66.01
Factors 66 dollars
Line Item TO7E - Onsite TNU
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough June 1998. Backup docunentation and applicable analysis can be referenced in B750 Room 115.
Item Desc - Analytical Lab Onsite TNU Support
Br eakdown of Historical Data:
Item - Analytical Lab Onsite TNU Support
Units - |ot
Unit Cost - 66
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Ana|vticaLLabgLaLQnLS§migg§ Linear 19.63
Factors 19.63 DOLLARS PER SAMPLE
Activity ID:  1BTECHLBO04 Description: Analvtical Laboratories Support - FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00ea EE 0 0 [0] [0] 21.874 21.874 0 21.874
TO7B Analvtical Lab - Mobile Lab Supp 365.00| ea HC 0 0 0 7.665 0 7.665 0 7.665
T07C Analvtical Lab - Offsite Support 167.00leach HC 0 0 0 4,992 0 4,992 0 4,992
TO7D Onsite Rad Labs 415.00/each HC 0 0 0 27.390 0 27.390 0 27.390
TO7E Onsite TNU 5.779.00/each HC 0 0 0 113.442 0 113.442 0 113.442
Total for Activity IBTECHLBO4: 0 0 153.488 21.874 175.363 0 175.363
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 7.136.93
E r S
ESC_|ESCALATION | o000 InoNE | zpEPT INo Department | Linear | 14.737.38Dollars

Factors 14737.4 Dollars
Line Item TO7B - Analytical Lab - Mobile Lab Supp

BOE |Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et

O her Direct Cost Report") from Cctober
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AchitvID:  1BTECHLE0A Rockv Flats Closure Project wesFite A8
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
Item Desc - Analytical Lab Mbile Lab Support
Br eakdown of Historical Data:
Item - Analytical Lab Mbile Lab Support
Units - |ot
Unit Cost - estimated $21 each
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Ana|vticaLLabgLaLQnLngg§s Linear 21.00
Factors 21 each
Line Item TO7C - Analytical Lab - Offsite Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Ofsite Support
Breakdown of Historical Data:
Item- Analytical Lab Offsite Support
Units - lot
Unit Cost - 29.89
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Ana|vticaLLabgLaLQnLngg§s Linear 29.89|Dollars
Factors 29.89 dollars
Line Item TO7D - Onsite Rad Labs
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite Support
Br eakdown of Historical Data:
Item- Analytical Lab Onsite Support
Units - |ot
Unit Cost - 66
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Ana|vticaLLabgLaLQnLngg§s Linear 66.00
Factors 66 dollars
Line Item TO7E - Onsite TNU
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1996 t hrough June 1998. Backup docunentati on and applicable analysis can be referenced in B750 Room 115.
Item Desc - Analytical Lab Onsite TNU Support
Breakdown of Historical Data:
Item - Analytical Lab Onsite TNU Support
Units - lot
Unit Cost - 66
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Ana|vticaLLabgLaLQnLngg§s Linear 19.63
Factors  19.63  DOLLARS PER SAMPLE
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WBS No: 1BABO3LB Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BXXXLBO5 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1BXXXLBO05 Description: Analvtical Laboratories Support - FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00ea EE 0 0 [0] [0] 33.040 33.040 0 33.040
TO7B Analvtical Lab - Mobile Lab Supp 160.09| ea HC 0 0 0 3.362 Q0 3.362 0 3.362
T07C Analvtical Lab - Offsite Supnort 73.25|each HC 0 0 0 2.189 0 2.189 0 2.189
TO7D Onsite Rad Labs 182.02/each HC 0 0 0 12.013 0 12.013 0 12.013
TO7E Onsite TNU 2.534.65/each HC 0 0 0 49.755 0 49.755 0 49.755
Total for Activity 1BXXXLBO05: 0 (0] 67.319 33.040 100.359 0 100.359
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 22.650.52|Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear | 10.389.18Dollars |

Factors 10389.2 Dollars

Line Item TO7B - Analytical Lab - Mobile Lab Supp

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Analytical Lab Mbile Lab Support

Breakdown of Historical Data:

Item - Analytical Lab Mbile Lab Support

Units - lot

Unit Cost - estimated $21 each

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |AnathiQaLLa.b_o.Lalo.nLS_enLic_es Linear 21.00]
Factors 21 each

Line Item TO7C - Analytical Lab - Offsite Support

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Analytical Lab Offsite Support

Br eakdown of Historical Data:

Item- Analytical Lab O fsite Support

Units - |ot

Unit Cost - 29.89

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ar1aMiga.LLab_QLa1QnLS§nLic_es Linear 29.89
Factors 29.89 dollars

Line Item TO7D - Onsite Rad Labs

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Analytical Lab Onsite Support

Breakdown of Historical Data:

Item - Analytical Lab Onsite Support

Units - lot

Unit Cost - 66
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WBS No: 1BABO3LB Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BXXXLB05 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 0000 INONE K267S |Ana|vticaLLabgLaLQuLS§mngs Linear 66.00
Factors 66 dollars
Line Item TO7E - Onsite TNU
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1996 through June 1998. Backup docunentation and applicabl e analysis can be referenced in B750 Room 115.
Item Desc - Analytical Lab Onsite TNU Support

Breakdown of Historical Data:

Item - Analytical Lab Onsite TNU Support

Units - |ot

Unit Cost - 66

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K267S |Ana|vticaLLabgLaLQuLS§miggs Linear 19.63
Activitv ID:  1BTECHNUOO Description: Nuclear/Criticality Safetv Support - FYO0 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

TO8A Safetv Evaluation Screens 20.00/ea HC 0 0 0 30.000 0 30.000 0 30.000

TO08B Unreviewed Safetv Ouestion Determinations 8.00leach HC 0 0 0 48.000 0 48.000 0 48.000

TO8C Prescreen Checklists 7.00leach HC 0 0 0 3.500 0 3.500 0 3.500

T08D OSR Paage Chanaes/Interpretations 3.00ea HC 0 0 0] 30.000 Q 30.000 0 30.000

TO8E JCO Ind Ver Review 2.00leach EE 0 0 0 64.000 0 64.000 0 64.000

T15 Procedure Support 67.00leach HC 0 0 0] 37.054 0 37.054 0 37.054

T16A CSOL Revisions 1.00/ea HC 0 0 0 11.280 0 11.280 0 11.280

T20 Plant Review Committee 17.00|each HC 0 0 (0] 1.564 (0] 1.564 0 1.564

T26C CSOL Document Control 1.00leach HC 0 0 0] 34,399 0 34.399 0 34,399
Total for Activity LBTECHNUOO: 0 0 259.797 0 259.797 0 259.797

Line Item TO8A - Safety Evaluation Screens
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Eval uation Screens
Breakdown of Historical Data:
Item - SES Support
Units - lot
Unit Cost - 1,777 dollars
Unit Cost Adjustment factor - (277) dollars
Revi sed Unit Cost - 1,500 dollars
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| KB50S |B707 Ena Envir. Sftv & Ouality Linear 1.500.00|
Factors 15 hours/screen 100 dollars/hour
Line Item TO8B - Unreviewed Safety Question Determinations
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Unreviewed Safety Question Determ nations (USQD)

Br eakdown of Historical Data:

Item - USQD Support
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WBS No:
Activitv | D:

Resources

1BABO3NU Rockv Elats Closure Proiect Proiect Baseline Devl
1BTECHNUOO . . - WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - |ot
Unit Cost - 6000 dollars

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Line Item TO8C - Prescreen Checklists

BOE

Resources

Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| KB50S |B707 Ena Envir. Sftv & Ouality Linear 6.000.00
Factors 6000 dollars

Br eakdown of Historical Data:

Item - Prescreen Checklist Support
Units - |ot
Unit Cost - 500 dollars

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Prescreen Checklists

G her Direct Cost Report") from Cctober

| Units

Line Item TO8D - OSR Page Changes/Interpretations

BOE

Resources

BOE

Resources

Cost Element ll Department Curve Quantity
A5H |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER]| KB50S |B707 Ena Envir. Sftv & Ouality Linear 500.00
Factors 500 dollars

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - OSR Page Changes

Br eakdown of Historical Data:

Item - OSR Page Changes

Units - |ot

Unit Cost - 10,000 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

and ODC- 400A "WADI et

G her Direct Cost Report") from Cctober

| Units

Cost Element il Department Curve Quantity
ASH_|SUBCONTRACTED SRVS E080 INUCLEAR (CRITICALITY) ENGINEER| KB50S |B707 Ena Envir. Sftv & Quality Linear 10.000.00
Factors 10000 dollars
Line Item TO8F - JCO Ind Ver Review
Esti mators Experience - Based on Input from Supervising Organization
Experience Item Desc - |ndependent Verification Review
Br eakdown of Cost Dat a:
Item - Independent Verification Review
Units - |ot
Unit Cost - $20, 000
Unit Cost Adjustnent factor - +$12, 000
Revi sed Unit Cost - $32, 000
Basis for adjustment - Adjusted to reflect Supervising O ganization's input.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER | KB50S |B?07 Ena Envir. Sftv & Quality Linear 8.000.00|
Factors 80 hours (initial work) 100 dollars/hour
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AciitvID:  1BTECHNUOO Rockv Flats Closure Project wesFite A8
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
i Linear 8.000.00
100 dollars/hour
| Linear \ 8.000.00lDollars |
100 dollars/hour
| Linear \ 8.000.00lDollars |
Factors 80 hours (peer review) 100 dollars/hour
Line Item T15 - Procedure Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline Procedure Support
Br eakdown of Historical Data:
Item - Baseline Procedure Support
Units - |ot
Unit Cost - 553 dollars
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
A57 |LATA P160 |TECHNICAL WRITERS AND EDITOR | KB10S |B?07 Proaram Manaaement Linear 553.04|Dollars
Factors 8 hours/dav 69.13  dollars/hour
Line Item T16A - CSOL Revisions
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline CSOL Revisions
Br eakdown of Historical Data:
Item - CSCOL Revisions
Units - |ot
Unit Cost - 94 hours/ 665 dollars
Unit Cost Adjustment factor - (94 hours)/+10, 615 dollars
Revi sed Unit Cost - 11,280 dollars
Basis for adjustment - Revised to reflect current Criticality Safety personnel billing rate.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS E080 INUCLEAR (CRITICALITY) ENGINEER| KBS0S |B707 Ena Envir Sftv & Quality Linear 11.280.00|
Factors 94 hours 120 dollars/hour
Line Item T20 - Plant Review Committee
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Plant Review Committee (PROC)
Br eakdown of Historical Data:
Item - B707 PRC Support
Units - |ot
Unit Cost - 92 dollars
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A57 |LATA P150 |TRAINERS KB50S |B707 Ena Envir. Sftv & Quality Linear 92.00
Factors 92 dollars
Line Item T26C - CSOL Document Control
BOE CSOL Docunent Control :
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
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WBS No: 1BABO3NU Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BTECHNUOO . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

1998 through June 1998. Backup docunentation and applicabl e analysis can be referenced in B750 Room 220.

Item Desc - CSOL Docunent Control

Br eakdown of Historical Data:

Item - CSOL Docunent Control support

Units - |ot

Unit Cost - 34,399 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A55_|SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | KB50S |B707 Ena Envir. Sftv & Ouality Linear
Factors S
A5C_ISUPPLIES [ 0000 INONE [ kB50S [B707 Ena Envir. Sty & Ouality | Linear \ 875.00[Dollars
Factors 875 dollars
Activitv ID:  1BTECHNUO1 Description: Nuclear/Criticality Safetv Support - FYO1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 49,366 49,366 0 49,366
TO8A Safetv Evaluation Screens 198.00lea HC 0 0 0 297.000 0 297.000 0 297.000
T08B Unreviewed Safetv Ouestion Determinations 33.00/each HC 0 0 0 198.000 0 198.000 0 198.000
TO8C Prescreen Checklists 55.00leach HC 0 0 Q 27.500 Q0 27.500 0 27.500
TO8D OSR Paae Chanaes/Interpretations 8.00lea HC 0 0 0 80.000 0 80.000 0 80.000
TO8E JCO Ind Ver Review 5.00/each EE 0 0 Q 160.000 Q 160.000 0 160.000
T15 Procedure Support 198.00/each HC 0 0 [0] 109.502 [0] 109.502 0 109.502
T16A CSOL Revisions 2.00ea HC 0 0 Q 22.560 Q0 22.560 0 22.560
T20 Plant Review Committee 46.00/each HC 0 0 0 4.232 0 4,232 0 4.232
T26C CSOL Document Control 1.00leach HC 0 0 0] 34,399 0 34.399 0 34.399
Total for Activity IBTECHNUO1: 0 0 933.193 49.366 982.559 0 982.559
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 29.743.12|Dallars
E r S
rtment | Linear | 19.622.96/Dollars

Factors 19623 Dollars

Line Item TO8A - Safety Evaluation Screens
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Eval uation Screens
Br eakdown of Historical Data:
Item - SES Support
Units - |ot
Unit Cost - 1,777 dollars
Unit Cost Adjustment factor - (277) dollars
Revi sed Unit Cost - 1,500 dollars
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER | KB50S |B?07 Ena Envir. Sftv & Quality Linear 1.500.00
Factors 15 hours/screen 100 dollars/hour
Line Item TO8B - Unreviewed Safety Question Determinations
BOE |Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober ‘
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WBS No:
Activitv | D:

Resources

1BABO3NU Rockv Elats Closure Proiect Proiect Baseline Devl
1BTECHNUO1 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
Item Desc - Unreviewed Safety Question Determ nations (USQD)

Br eakdown of Historical Data:

Item - USQD Support

Units - |ot

Unit Cost - 6000 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| KB50S |B707 Ena Envir. Sftv & Ouality Linear 6.000.00
Factors 6000 dollars

Line Item TO8C - Prescreen Checklists

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Prescreen Checklists

Breakdown of Historical Data:

Item - Prescreen Checklist Support
Units - lot
Unit Cost - 500 dollars

Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

and CDC- 400A "WADI et

O her Direct Cost Report") from Cctober

Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER]| KB50S |B707 Ena Envir. Sftv & Ouality Linear 500.00
Factors 500 dollars

Line Item TO8D - OSR Page Changes/Interpretations

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - OSR Page Changes

Br eakdown of Historical Data:

Item - OSR Page Changes

Units - |ot

Unit Cost - 10,000 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

and ODC- 400A "WADI et

G her Direct Cost Report") from Cctober

Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| KB50S |B?07 Ena Envir, Sfty & Quality Linear 10.000.00
Factors 10000 dollars

Line Item TO8F - JCO Ind Ver Review

BOE

Esti mat ors Experience -
Experience Item Desc -
Br eakdown of Cost Data:

Based on | nput from Supervising O ganization
I ndependent Verification Review

Item - I ndependent Verification Review
Units - lot
Unit Cost - $20, 000

Unit Cost Adjustnent factor -
Revi sed Unit Cost - $32,000
Basis for adjustnment - Adjusted to reflect Supervising O ganization's input.

+$12, 000

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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AciitvID:  1BTECHNUOL Rockv Flats Closure Project wesFite A8
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| KB50S |B707 Ena Envir. Sftv & Quality Linear 8.000.00
Factors 80 hours (verification) 100 dollars/hour
Linear ‘ 8.000 ()()J_D_o_[[a_Ls_,
100 dollars/hour
Linear ‘ 8.000 ()()J_D_o_[[a_Ls_,
100 dollars/hour
Linear ‘ 8.000 ()()J_D_o_[[a_Ls_,
Factors 80 hours (mar review) 100 dollars/hour
Line ltem T15 - Procedure Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline Procedure Support
Br eakdown of Historical Data:
Item - Baseline Procedure Support
Units - |ot
Unit Cost - 553 dollars
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustnent - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
A57 |LATA P160 |TECHNICAL WRITERS AND EDITOR | KB10S |B?07 Proaram Manaaement Linear 553.04[Dollars
Factors 8 hours/dav 69.13  dollars/hour
Line Item T16A - CSOL Revisions
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline CSOL Revisions
Br eakdown of Historical Data:
Item - CSOL Revisions
Units - |ot
Unit Cost - 94 hours/665 dollars
Unit Cost Adjustnent factor - (94 hours)/+10, 615 dollars
Revised Unit Cost - 11,280 dollars
Basis for adjustnent - Revised to reflect current Criticality Safety personnel billing rate.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| KB50S |B?07 Ena Envir. Sftv & Ouality Linear 11.280.00)
Factors 94 hours 120 dollars/hour
Line Item T20 - Plant Review Committee
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Plant Review Committee (PRC)
Br eakdown of Historical Data:
Item - B707 PRC Support
Units - |ot
Unit Cost - 92 dollars
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A57 |LATA P150 [TRAINERS KB50S |B?07 Ena Envir. Sftv & Ouality Linear 92.00]
Factors 92 dollars
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WBS No: 1BABO3NU Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BTECHNUO1 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsInFY *
Line ltem T26C - CSOL Document Control

BOE CSOL Docunent Control :

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough June 1998. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - CSCOL Document Contr ol

Breakdown of Historical Data:

Item - CSOL Docunent Control support

Units - lot

Unit Cost - 34,399 dollars

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | KB50S |B?07 Ena Envir. Sftv & Quality Linear 33.524.00
Factors S
A5C_ISUPPLIES [ 0000 INONE [ kB50S [B707 Ena Envir. Sty & Ouality | Linear \ 875.00[Dollars
Factors 875 dollars
Activitv ID:  1BTECHNUO02 Description: Nuclear/Criticality Safetv Support - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 Q 0 100.943 100.943 0 100.943
TO8A Safetv Evaluation Screens 95.00/ea HC 0 0 0 142.500 0 142.500 0 142.500
T08B Unreviewed Safetvy Ouestion Determinations 30.00/leach HC 0 0 0 180.000 0 180.000 0 180.000
TO8C Prescreen Checklists 47.00leach HC 0 0 Q 23.500 Q0 23.500 0 23.500
TO8D OSR Paae Chanaes/Interpretations 8.00lea HC 0 0 0 80.000 0 80.000 0 80.000
TO8E JCO Ind Ver Review 3.00/each EE 0 0 Q 96.000 Q0 96.000 0 96.000
T15 Procedure Support 171.00leach HC 0 0 [0] 94,570 [0] 94.570 0 94,570
T16A CSOL Revisions 2.00ea HC 0 0 Q 22.560 Q0 22.560 0 22.560
T20 Plant Review Committee 39.00/each HC 0 0 0 3.588 0 3.588 0 3.588
T26C CSOL Document Control 1.00leach HC 0 0 0] 34.399 0 34.399 0 34.399
Total for Activity IBTECHNUO2: 0 0 677117 100.943 778.060 0 778.060
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 69.300.80

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear | 31.642.65Dollars

Factors 31642.7 Dollars
Line Item TO8A - Safety Evaluation Screens

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Safety Eval uation Screens

Br eakdown of Historical Data:

Item - SES Support

Units - |ot

Unit Cost - 1,777 dollars

Unit Cost Adjustment factor - (277) dollars

Revi sed Unit Cost - 1,500 dollars

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1BABO3NU Rockv Flats Closure Proiect Proiect Baseline Devl
Baseline Cost and Basis of Estimate

WBSFilter 1BAB
Activity Filter  * SartsInFY *
) ! i Linear ‘ 1.500.00
Factors 15 hours/screen 100 dollars/hour
Line Item TO8B - Unreviewed Safety Question Determinations

Activity | D: 1BTECHNUO02

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Unreviewed Safety Question Determ nations (USQD)

Br eakdown of Historical Data:

Item - USQD Support

Units - |ot

Unit Cost - 6000 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| KB50S |B?07 Ena Envir. Sftv & Quality Linear 6.000.00

Factors 6000 dollars

Line Item TO8C - Prescreen Checklists

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Prescreen Checklists

Breakdown of Historical Data:

Item - Prescreen Checklist Support

Units - lot

Unit Cost - 500 dollars

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER | KB50S |B?07 Ena Envir. Sftv & Quality Linear 500,00
Factors 500 dollars
Line Item TO8D - OSR Page Changes/Interpretations
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - OSR Page Changes

Br eakdown of Historical Data:

Item - OSR Page Changes

Units - |ot

Unit Cost - 10,000 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| KB50S |B707 Ena Envir. Sfty & Ouality Linear 10.000.00

Factors 10000 dollars

Line Item TO8F - JCO Ind Ver Review

BOE Esti mators Experience - Based on |nput from Supervising O ganization
Experience Item Desc - |ndependent Verification Review
Breakdown of Cost Data:

Item - I ndependent Verification Review

Units - lot

Unit Cost - $20, 000

Unit Cost Adjustment factor - +$12, 000
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WBS No:
Activitv | D:

Resources

Line ltem T15
BOE

Resources

1BABO3NU Rockv Elats Closure Proiect Proiect Baseline Devl
1BTECHNUO2 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revised Unit Cost - $32,000
Basis for adjustment - Adjusted to reflect Supervising O ganization's input.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS E080 INUCLEAR (CRITICALITY) ENGINEER| KB50S |B707 End Envir Sftv & Quality Linear 8.000.00
Factors hours (mar review) 100 dollars/hour
| Linear \ 8.000.00lDollars |
100 dollars/hour
| Linear \ 8.000.00lDollars |
100 dollars/hour
| Linear \ 8.000.00lDallars |
Factors 80 hours (peer review) 100 dollars/hour
- Procedure Support
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline Procedure Support

Br eakdown of Historical Data:

Item - Baseline Procedure Support
Units - lot
Unit Cost - 553 dollars

Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Line Item T16A - CSOL Revisions

BOE

Resources

Cost Element ill Department Curve Quantity Units
A57 |LATA P160 |TECHNICAL WRITERS AND EDITOR | KB10S |B?07 Proaram Manaaement Linear 553.04|Dollars
Factors 8 hours/dav 69.13 dollars/hour

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline CSOL Revisions

Breakdown of Historical Data:

Item - CSOL Revisions
Units - |ot
Unit Cost - 94 hours/665 dollars

Unit Cost Adjustnment factor -
Revised Unit Cost -

(94 hours)/+10, 615 doll ars
11, 280 dol l ars

and CODC- 400A "WADI et

O her Direct Cost Report") from Cctober

Line Item T20 - Plant Review Committee

BOE

Basis for adjustnment - Revised to reflect current Criticality Safety personnel billing rate.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| KB50S |B?07 Ena Envir. Sftv & Ouality Linear 11.280.00)
Factors 94 hours 120 dollars/hour

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Plant Review Committee (PRC)

Breakdown of Historical Data:

Item - B707 PRC Support
Units - |ot
Unit Cost - 92 dollars

Unit Cost Adjustnment factor -
Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

and CDC- 400A "WADI et

O her Direct Cost Report") from Cctober
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WBS No: 1BABO3NU Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BTECHNUO02 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity | Units
A57 |LATA P150 |TRAINERS KB50S |B707 Ena Envir. Sftv & Ouality Linear 92.00]
Factors 92 dollars
Line ltem T26C - CSOL Document Control
BOE CSOL Docunent Control:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough June 1998. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - CSCOL Document Contr ol

Breakdown of Historical Data:

Item - CSOL Docunment Control support

Units - lot

Unit Cost - 34,399 dollars

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | KB50S |B707 Ena Envir. Sftv & Ouality Linear
E r S
ity | Linear \ 875.00|Dollars
Factors 875 dollars
Activitv ID:  1BTECHNUO3 Description: Nuclear/Criticalitv Safetv Support - FY03 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 59.320 59.320 0 59.320
TO8A Safetv Evaluation Screens 43.00/ea HC 0 0 [0] 64.500 [0] 64.500 0 64.500
T08B Unreviewed Safetv Ouestion Determinations 6.00leach HC 0 0 0 36.000 0 36.000 0 36.000
TO8C Prescreen Checklists 16.00/each HC 0 0 0 8.000 0 8.000 0 8.000
TO8D OSR Paae Chanaes/Interpretations 3.00ea HC 0 0 Q 30.000 Q 30.000 0 30.000
TO8E JCO Ind Ver Review 1.00/each EE 0 0 Q 32.000 0 32.000 0 32.000
T15 Procedure Supnort 57.00leach HC 0 0 0 31.523 0 31.523 0 31.523
T16A CSOL Revisions 1.00lea HC 0 0 Q 11.280 Q0 11.280 0 11.280
T20 Plant Review Committee 13.00/each HC 0 0 0 1.196 0 1.196 0 1.196
T26C CSOL Document Control 0.00leach HC #Num! 0 0] 0 0 0 0 0
Total for Activity IBBTECHNUO3: 0 0 214.499 59.320 273.820 0 273.820
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 42.871.4

S
Egé Eégﬁé 55 0000 _|NONE ZDEPT |No Department | Linear | 16.448.93Dollars

Factors 16448.9 Dollars
Line Item TO8A - Safety Evaluation Screens

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Safety Eval uation Screens

Br eakdown of Historical Data:

Item - SES Support

Units - |ot

Unit Cost - 1,777 dollars

Unit Cost Adjustment factor - (277) dollars

Revi sed Unit Cost - 1,500 dollars

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
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WBS No:
Activitv | D:

Resources

1BABO3NU
1BTECHNUO3

Proiect
WBSFilter
Activitv Filter

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1BAB

*

SartsIn FY

*

Cost Element ill Department

Curve

Quantity

| Units

A5H |SUBCONTRACTED SRVS

E080 |NUCLEAR (CRITICALITY) ENGINEER| KB50S |B?07 Ena Envir. Sftv & OQuality

Linear

1.500.00

Factors 15

hours/screen

100 dollars/hour

Line Item TO8B - Unreviewed Safety Question Determinations

BOE

Resources

Hi storical Data Source -
1998 t hrough March 2000.
Item Desc -
Br eakdown of Historical
Item - USQD Support
Units - lot

Unit Cost - 6000 dollar

Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Unrevi ened Safety Question Determ nations (USQD)

Dat a:

S

Unit Cost Adjustment factor -

Revi sed Unit Cost -
Basis for adjustment -

No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ill Department

Curve

Quantity

| Units

A5H |SUBCONTRACTED SRVS

E080 |NUCLEAR (CRITICALITY) ENGINEER

KB50S_|B707 Ena Envir. Sftv & Ouality

Linear

6.000.00|

Factors 6000 dollars

Line Item TO8C - Prescreen Checklists

BOE

Resources

Hi storical Data Source -
1998 t hrough March 2000.

Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

O her Direct Cost Report") from Cctober

Item Desc -

Prescreen Checklists

Br eakdown of Historical Data:

Item - Prescreen Checklist Support
Units - |ot

Unit Cost - 500 dollars

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element

ill

Department

Curve

Quantity

| Units

ASH |SUBCONTRACTED SRVS

E080 |NUCLEAR (CRITICALITY) ENGINEER

KB50S |B707 Ena Envir. Sftv & Ouality

Linear

500.00

Factors 500

dollars

Line Item TO8D - OSR Page Changes/Interpretations

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - OSR Page Changes

Br eakdown of Historical Data:

Item - OSR Page Changes

Units - |ot

Unit Cost - 10,000 dollars

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

and ODC- 400A "WADI et

G her Direct Cost Report") from Cctober

Resources Cost Element ill Department

Curve

Quantity | Units

A5H |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| KB50S |B707 Ena Envir. Sftv & Ouality

Linear

10.000.00|

Factors 10000 dollars
Line Item TO8F - JCO Ind Ver Review

Based on I nput from Supervising Organization

BOE Estimators Experience -
I ndependent Verification Review

Experience |Item Desc -
Br eakdown of Cost Dat a:
Item - Independent Verification Review
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WBS No:
Activitv | D:

Resources

Line ltem T15
BOE

Resources

1BABO3NU Rockv Elats Closure Proiect Proiect Baseline Devl
1BTECHNU03 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - |ot
Unit Cost - $20, 000

Revi sed Unit Cost -
Basis for adjustment -

Unit Cost Adjustnent factor - +$12, 000
$32, 000

Adj usted to reflect Supervising O ganization's input.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS E080 |NUCLEAR (CRITICALITY) ENGINEER| KB50S |B707 Ena Envir. Sftv & Ouality Linear 8.000.00
Factors hours (mar review) 100 dollars/hour
| Linear \ 8.000.00lDollars |
100 dollars/hour
| Linear \ 8.000.00/Dollars |
100 dollars/hour
| Linear ‘ 8.000.00|Dollars
Factors 80 hours (peer review) 100 dollars/hour

- Procedure Support

Hi storical Data Source -
1998 t hrough March 2000.
Item Desc -
Br eakdown of Historical
Item -
Units - |ot
Unit Cost -

Revised Unit Cost -
Basi s for adjustnent -

553 dollars
Unit Cost Adjustnment factor -

Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Basel i ne Procedure Support

Dat a:

Basel i ne Procedure Support

No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Line Item T16A - CSOL Revisions

BOE

Resources

Cost Element ll Department Curve Quantity Units
A57 |LATA P160 |TECHNICAL WRITERS AND EDITOR | KB10S |B707 Proaram Manaaement Linear 553.04IDollars
Factors 8 hours/dav 69.13 dollars/hour

Hi storical Data Source -
1998 t hrough March 2000.
Item Desc -
Br eakdown of Historical

Revised Unit Cost - 11,

Unit Cost Adjustnment factor -

Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Basel i ne CSOL Revi si ons

Dat a:

Item - CSOL Revisions
Units - |ot
Unit Cost - 94 hours/665 dollars

(94 hours)/+10, 615 doll ars
280 dollars

O her Direct Cost Report") from Cctober

Basis for adjustnent - Revised to reflect current Criticality Safety personnel billing rate.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Cost Element il Department Curve Quantity | Units
A5H_|SUBCONTRACTED SRVS E080 INUCLEAR (CRITICALITY) ENGINEER| KB50S [B707 Ena Envir Sftv & Quality Linear 11.280.00)

Factors 94 hours

Line Item T20 - Plant Review Committee

BOE

120

dollars/hour

Hi storical Data Source -
1998 t hrough March 2000.
Item Desc -
Br eakdown of Historical

Item - B707 PRC Support
Units - |ot
Unit Cost - 92 dollars

Revi sed Unit Cost -

Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Pl ant Revi ew Committee (PRC)

Dat a:

Unit Cost Adjustnment factor -

O her Direct Cost Report") from Cctober
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WBS No: 1BABO3NU Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BTECHNUO3 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A57_JLATA P150 [TRAINERS KB50S |B707 Ena Envir. Sftv & Qualitv Linear 92.00]
Factors 92 dollars
Line Item T26C - CSOL Document Control
BOE CSOL Docunent Control :
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through June 1998. Backup docunentation and applicabl e analysis can be referenced in B750 Room 220.
Item Desc - CSOL Docunent Control
Br eakdown of Historical Data:
Item - CSOL Docunent Control support
Units - lot
Unit Cost - 34,399 dollars
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A55_|SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | KB50S |B707 Ena Envir. Sftv & Qualitv Linear
Eactors 33524  dollars
ASC_|SUPPLIES [ o000 INONE [ kB50S [B707 Ena Envir. Sty & Ouality Linear \ 875.00Dollars
Factors 875 dollars
WBS No: __1BABO3RA Title: 707 Radioloaical Operations Support
Activity ID:  1BTECHRAO00 Description: Radioloaical Operations Support - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
TO3A Step-Off Pad Monitorina 121.00leach HC 24 2.944 68.625 0 0 68.625 33.489 102.114
T04 Routine Area RCT Activities 121.00leach HC 25 3.013 68.096 Q0 Q0 68.096 33.231 101.327
TO5 Radioloaical Work Permit Administration 85.00leach HC 18 1.505 35.878 0 0 35.878 17.509 53.387
T06 Radioloaical Enaineerina Support 76.00|each HC 8 608 20.800 0 0 20.800 10.150 30.950
T22B Radioloaical Operations Foremen 76.00leach HC 26 1.961 56.393 0 0 56.393 27.520 83.912
Total for Activity 1BTECHRAOQO: 10.030 249.792 0 0 249.792 121.898 371.690

Line Item TO3A - Step-Off Pad Monitoring

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to cover required
bui I di ng support, and based on historical actuals.
Item Desc - Step-Of Pad Monitoring
Breakdown of Historical Data:

Item- Step-Of Pad Mnitoring
Units - lot
Unit Cost - 19.33 straight time/5 overtine
Unit Cost Adjustnment factor -
Revised Unit Cost -

Basi s for adjustnent - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHTTIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Quality Linear 19.33
Factors 19.33 hours
2 & Ouality Linear \ 5.00/Hours
Factors 5 hours
Line Item TO4 - Routine Area RCT Activities
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
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WBS No: 1BABO3RA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BTECHRAQ0 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Routine Area RCT Activities

Br eakdown of Historical Data:

Item - Routine Area RCT activities

Units - |ot

Unit Cost - 21.2 straight tinme/3.7 overtinme

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 21.20
Eactors 21.2 HOURS

R ? & Ouality | Linear ‘ 3.70IHours
Factors 3.7 hours
Line Item TO5 - Radiological Work Permit Administration
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui l di ng support, and based on historical actuals.

Item Desc - Radi ol ogi cal Work Permt Adm nistration

Breakdown of Historical Data:

Item - RWP Administration

Units - lot

Unit Cost - 13.3 straight tinme/4.4 overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 13.30
actors 13.3 hours

E

R & ) i & Ouality | Linear ‘ 4.40/Hours
Factors 4.4 hours
Line Item TO6 - Radiological Engineering Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Radi ol ogi cal Engi neering Support

Breakdown of Historical Data:

Item - Rad Engi neering Support

Units - lot

Unit Cost - 8 hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS s100s Issoc Salaried Linear 8.00)
Factors 8 hours
Line Item T22B - Radiological Operations Foremen
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Radi ol ogi cal Operations Forenmen Support

Br eakdown of Historical Data:
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WBS No: 1BABO3RA Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BTECHRAOQO . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - Rad Ops Foreman Support
Units - lot (based on actuals and anticipated support |evels)
Unit Cost - 40 straight time/ 6.0 overtine
Unit Cost Adjustment factor - (18.5) straight time/(1.70) overtine
Revi sed Unit Cost - 21.5 straight time/4.3 overtine
Basis for adjustment - Revised to reflect new guidance regarding RCT foreman charging practices and antici pated support |evels.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M010 |[FOREMEN / TEAM LEADS / GROUP_| KB50S |B707 Ena Envir. Sftv & OQualitv Linear 16.00
actor
| Linear \ 5.50/Hours
| Linear ‘ 1.10lHours
| Linear ‘ 3.20/Hours
Factors 3.2 hours
Activitv ID:  1BTECHRAO1 Description: Radiological Operations Support - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 58.695 58.695 0 58.695
TO3A Sten-Off Pad Monitorina 365.00/each HC 24 8.880 207.009 0 0 207.009 98.743 305.752
T04 Routine Area RCT Activities 365.00|each HC 25 9.089 205.414 0 0 205.414 97.982 303.396
T05 Radioloaical Work Permit Administration 254.00/each HC 18 4,496 107.213 0 0 107.213 51.141 158.354
T06 Radioloaical Enaineerina Support 228.00leach HC 8 1.824 62.399 0 0 62.399 29.764 92.163
T22B Radioloaical Operations Foremen 228.00leach HC 26 5.882 169.178 0 0 169.178 80.698 249.876
Total for Activity IBTECHRAOL: 30.171 751.212 0 58.695 809.907 358.328 1.168.236
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 35.363.75Dollars
E r S
rtment | Linear ‘ 23.331 16|Dol|aLs_|

Factors 23331.2 Dollars
Line Item TO3A - Step-Off Pad Monitoring

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.
Item Desc - Step-Of Pad Monitoring
Br eakdown of Historical Data:

Item- Step-Of Pad Mnitoring
Units - |ot
Unit Cost - 19.33 straight time/5 overtine
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir Sftv & Quality Linear 19.33
Eactors 19.33 hours
& & Ouality | Linear ‘ 5.00/Hours
Factors 5 hours
Line Item TO4 - Routine Area RCT Activities
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober \
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WBS No: 1BABO3RA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BTECHRAO1 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Routine Area RCT Activities

Br eakdown of Historical Data:

Item - Routine Area RCT activities

Units - |ot

Unit Cost - 21.2 straight tinme/3.7 overtinme

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 21.20
Eactors 21.2 HOURS

R ? & Ouality | Linear ‘ 3.70IHours
Factors 3.7 hours
Line Item TO5 - Radiological Work Permit Administration
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui l di ng support, and based on historical actuals.

Item Desc - Radi ol ogi cal Work Permt Adm nistration

Breakdown of Historical Data:

Item - RWP Administration

Units - lot

Unit Cost - 13.3 straight tinme/4.4 overtine

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 13.30
actors 13.3 hours

E

R & ) i & Ouality | Linear ‘ 4.40/Hours
Factors 4.4 hours
Line Item TO6 - Radiological Engineering Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Radi ol ogi cal Engi neering Support

Breakdown of Historical Data:

Item - Rad Engi neering Support

Units - lot

Unit Cost - 8 hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS s100s Issoc Salaried Linear 8.00)
Factors 8 hours/dav
Line Item T22B - Radiological Operations Foremen
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Radi ol ogi cal Operations Forenmen Support

Br eakdown of Historical Data:
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WBS No: 1BABO3RA Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BTECHRAO1 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item- Rad Qps Foreman Support
Units - lot (based on actuals and anticipated support |evels)
Unit Cost - 40 straight time/ 6.0 overtine
Unit Cost Adjustment factor - (18.5) straight time/(1.70) overtine
Revi sed Unit Cost - 21.5 straight time/4.3 overtine
Basis for adjustment - Revised to reflect new guidance regarding RCT foreman charging practices and antici pated support |evels.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M010 [FOREMEN / TEAM LEADS / GROUP | S100S Issoc Salaried Linear 5.50)
actor
| Linear \ 16.00lHours
| Linear ‘ 3.20/Hours
| Linear ‘ 1.10lHours
Factors 1.1 hours/dav offshift/wknd cov
Activitv ID:  1BTECHRAO02 Description: Radioloaical Operations Support - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 124,112 124,112 0 124,112
TO3A Sten-Off Pad Monitorina 365.00/each HC 24 8.880 207.009 0 0 207.009 73.074 280.083
T04 Routine Area RCT Activities 365.00|each HC 19 6.818 154.121 0 0 154.121 54.405 208.525
T05 Radioloaical Work Permit Administration 254.00leach HC 13 3.373 80.436 0 0 80.436 28.394 108.830
T06 Radioloaical Enaineerina Support 228.00leach HC 6 1.368 46.799 0 0 46.799 16.520 63.319
T22B Radioloaical Operations Foremen 228.00leach HC 19 4,414 126.954 0 0] 126.954 44.815 171.769
Total for Activity IBTECHRAO02: 24.854 615.319 0 124.112 739.431 217.208 956.639
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 85.206.55/Dallars
E r S
rtment | Linear ‘ 38.905 1Q|D0 ars

Factors 38905.2 Dollars
Line Item TO3A - Step-Off Pad Monitoring

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.
Item Desc - Step-Of Pad Monitoring
Br eakdown of Historical Data:

Item- Step-Of Pad Mnitoring
Units - |ot
Unit Cost - 19.33 straight time/5 overtine
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir Sftv & Quality Linear 19.33
Eactors 19.33 hours
& & Quality | Linear ‘ 5.00/Hours
Factors 5 hours
Line Item TO4 - Routine Area RCT Activities
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
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WBS No: 1BABO3RA Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BTECHRAOQ2 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Routine Area RCT Activities

Br eakdown of Historical Data:

Item - Routine Area RCT activities

Units - |ot

Unit Cost - 21.2 straight tinme/3.7 overtinme

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 15.90|
Eactors 15.9 HOURS

R ? & Ouality | Linear ‘ 2.78|Hours
Factors 2.78 hours
Line Item TO5 - Radiological Work Permit Administration
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui l di ng support, and based on historical actuals.

Item Desc - Radi ol ogi cal Work Permt Adm nistration

Breakdown of Historical Data:

Item - RWP Administration

Units - lot

Unit Cost - 13.3 straight tinme/4.4 overtine

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 9.98
actors 9.98 hours

E

R & ) i & Ouality | Linear ‘ 3.30Hours
Factors 3.3 hours
Line Item TO6 - Radiological Engineering Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Radi ol ogi cal Engi neering Support

Breakdown of Historical Data:

Item - Rad Engi neering Support

Units - lot

Unit Cost - 8 hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS s100s Issoc Salaried Linear 6.00)
Factors 6 hours/dav
Line Item T22B - Radiological Operations Foremen
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Radi ol ogi cal Operations Forenmen Support

Br eakdown of Historical Data:
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Item - Rad Ops Foreman Support
Units - lot (based on actuals and anticipated support |evels)
Unit Cost - 40 straight tine/ 6.0 overtine
Unit Cost Adjustment factor - (18.5) straight time/(1.70) overtine
Revi sed Unit Cost - 21.5 straight time/4.3 overtine
Basis for adjustment - Revised to reflect new guidance regarding RCT foreman charging practices and antici pated support |evels.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M010 [FOREMEN / TEAM LEADS / GROUP | S100S Issoc Salaried Linear 12.00]
actor
| Linear \ 4.13/Hours
R | Linear ‘ 0 83|Hours |
R | Linear ‘ 2.40|Hours
Factors 24 hours
Activitv ID:  1BTECHRAO3 Description: Radioloaical Operations Support - FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 167.415 167.415 0 167.415
TO3A Sten-Off Pad Monitorina 365.00/each HC 24 8.880 207.009 0 0 207.009 71.625 278.634
T04 Routine Area RCT Activities 365.00|each HC 12 4,544 102.707 0 0 102.707 35.537 138.243
T05 Radioloaical Work Permit Administration 254.00leach HC 4 1.016 24,247 0 0 24.247 8.389 32.636
T06 Radioloaical Enaineerina Support 228.00leach HC 4 912 31.200 [0] [0] 31.200 10.795 41.995
T22B Radioloaical Operations Foremen 228.00leach HC 13 2,941 84,589 0] 0 84.589 29.268 113.857
Total for Activity IBTECHRAO03: 18.294 449,751 0 167.415 617.166 155.614 772.780
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 120.992.90|Dollars
E r S
rtment | Linear | 46.422.55/pollars
Factors 46422.6 Dollars

Line Item TO3A - Step-Off Pad Monitoring

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.
Item Desc - Step-Of Pad Monitoring
Br eakdown of Historical Data:

Item- Step-Of Pad Mnitoring
Units - |ot
Unit Cost - 19.33 straight time/5 overtine
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir Sftv & Quality Linear 19.33
Eactors 19.33 hours
& & Quality | Linear ‘ 5.00/Hours
Factors 5 hours
Line Item TO4 - Routine Area RCT Activities
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
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1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Routine Area RCT Activities

Br eakdown of Historical Data:

Item - Routine Area RCT activities

Units - |ot

Unit Cost - 21.2 straight tinme/3.7 overtinme

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir. Sftv & Quality Linear 10.60|
Eactors 10.6 HOURS

& Ouality | Linear ‘ 1 85|Hours |

Factors 1.85 hours
Line Item TO5 - Radiological Work Permit Administration
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui l di ng support, and based on historical actuals.
Item Desc - Radi ol ogi cal Work Permt Adm nistration
Breakdown of Historical Data:
Item - RWP Administration
Units - lot
Unit Cost - 13.3 straight tinme/4.4 overtine
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 3.00

Eactors hours
& ) i & Ouality | Linear ‘ 1.00IHours
Factors 1 hours
Line Item TO6 - Radiological Engineering Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Radi ol ogi cal Engi neering Support

Breakdown of Historical Data:

Item - Rad Engi neering Support

Units - lot

Unit Cost - 8 hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS s100s Issoc Salaried Linear 4.00
Factors 4 hours/dav
Line Item T22B - Radiological Operations Foremen
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Radi ol ogi cal Operations Forenmen Support

Br eakdown of Historical Data:
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Item - Rad Ops Foreman Support

Units - lot (based on actuals and anticipated support |evels)

Unit Cost - 40 straight tine/ 6.0 overtine

Unit Cost Adjustment factor - (18.5) straight time/(1.70) overtine

Revised Unit Cost - 21.5 straight time/4.3 overtine

Basis for adjustment - Revised to reflect new guidance regarding RCT foreman charging practices and antici pated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | S100S |SSOC Salaried Linear 2.75|Hours
actor i
| Linear \ 8.00/Hours
| Linear ‘ 0 55|Hours |
! | Linear ‘ 1.60lHours
Factors 1.6 hours
Activitv ID:  1BTECHRA04 Description: Radioloaical Operations Support - FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 85.392 85.392 0 85.392
TO3A Sten-Off Pad Monitorina 365.00/each HC 24 8.880 207.009 (0] (0] 207.009 58.376 265,385
T04 Routine Area RCT Activities 365.00|each HC 13 4,599 104.525 0 0 104.525 29.476 134.001
T05 Radioloaical Work Permit Administration 254.00leach HC 7 1.778 40.058 0 0 40,058 11.296 51.355
T06 Radioloaical Enaineerina Support 228.00leach HC 4 912 31.200 0 0 31.200 8.798 39.998
T22B Radioloaical Operations Foremen 228.00leach HC 13 2,941 84.589 0] 0] 84.589 23.854 108.443
Total for Activity IBTECHRAQ4: 19.111 467.381 0 85.392 552.773 131.801 684.574
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 27.860.8
E r S
rtment | Linear | 57.531.22|pollars

Factors 57531.2 Dollars
Line Item TO3A - Step-Off Pad Monitoring
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.
Item Desc - Step-Of Pad Monitoring
Br eakdown of Historical Data:
Item- Step-Of Pad Mnitoring
Units - |ot
Unit Cost - 19.33 straight time/5 overtine
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 19.33
actors 19.33 hours

E

? & Ouality | Linear ‘ 5.00/Hours
Factors 5 hours
Line Item TO4 - Routine Area RCT Activities
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober \
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1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Routine Area RCT Activities

Br eakdown of Historical Data:

Item - Routine Area RCT activities

Units - |ot

Unit Cost - 21.2 straight tinme/3.7 overtinme

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Quality Linear 10.60|
Factors 10.6 HOURS
& | Linear ‘ 2.00/Hours
Factors 2 hours
Line Item TO5 - Radiological Work Permit Administration
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui l di ng support, and based on historical actuals.
Item Desc - Radi ol ogi cal Work Permt Adm nistration
Breakdown of Historical Data:
Item - RWP Administration
Units - lot
Unit Cost - 13.3 straight tinme/4.4 overtine
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 6.00

Eactors hours
& ) i & Ouality | Linear ‘ 1.00IHours
Factors 1 hours
Line Item TO6 - Radiological Engineering Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Radi ol ogi cal Engi neering Support

Breakdown of Historical Data:

Item - Rad Engi neering Support

Units - lot

Unit Cost - 8 hours

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS s100s Issoc Salaried Linear 4.00
Factors 4 hours/dav
Line Item T22B - Radiological Operations Foremen
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Radi ol ogi cal Operations Forenmen Support

Br eakdown of Historical Data:
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Item - Rad Ops Foreman Support
Units - lot (based on actuals and anticipated support |evels)
Unit Cost - 40 straight tine/ 6.0 overtine
Unit Cost Adjustment factor - (18.5) straight time/(1.70) overtine
Revised Unit Cost - 21.5 straight time/4.3 overtine
Basis for adjustment - Revised to reflect new guidance regarding RCT foreman charging practices and antici pated support |evels.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M010 [FOREMEN / TEAM LEADS / GROUP | S100S Issoc Salaried Linear 2.75/Hours
actor
| Linear \ 8.00/Hours
| Linear ‘ 0 55|Hours |
| Linear ‘ 1.60lHours
Factors 1.6 hours
Activitv ID:  1BTECHRAO5 Description: Radioloaical Operations Support - FY05 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 37.122 37.122 0 37.122
TO3A Sten-Off Pad Monitorina 91.00leach HC 24 2.214 51.610 (0] (0] 51.610 17.960 69.571
Total for Activity 1BTECHRAO5: 2.214 51.610 0 37.122 88.733 17.960 106.693
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 26.344.63|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 10.777.60lDollars
Factors 10777.6 Dollars

Line Item TO3A - Step-Off Pad Monitoring

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Step-Of Pad Monitoring
Br eakdown of Historical Data:
Item- Step-Of Pad Mnitoring
Units - |ot
Unit Cost - 19.33 straight tinme/5 overtine
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 [RADIATION CONTROL TECHNOLIGI | KBSOH |B707 Ena Envir. Sftv & Quality Linear 19.33
Factors 19.33 hours
g & Ouality | Linear \ 5.00Hours
Factors 5 hours
Activitv ID:  1BXXXTRAS Description: Radioloaical Operations Support - End Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SYS Continaencv And Escalation 1.00/ea EE 0 0 0 0 32.852 32.852 0 32.852
TO3A Step-Off Pad Monitorina 80.53leach HC 24 1.959 45,673 0 0 45,673 15.894 61.567
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Total for Activity 1BXXXTRAS: | 1.959 ] 45,673 ol 32.852 78.524 15.894 94.419
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 23.313.83\Dollars

Factors IS
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear \ 9.537.70lDollars

Factors 9537.7 Dollars
Line Item TO3A - Step-Off Pad Monitoring
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui l di ng support, and based on historical actuals.
Item Desc - Step-Of Pad Monitoring
Breakdown of Historical Data:
Iltem- Step-Of Pad Mnitoring
Units - lot
Unit Cost - 19.33 straight tinme/5 overtine
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 19.33
actors

E

19.33 hours
& & Quality | Linear 5.00IHours
Factors 5 hours
\WBS No: 1BAB04 Title: 707 Custodial Support
Activity ID:  1BOPSMCS00 Description: Custodial Support - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO8A Janitor Foreman 76.00leach HC 8 608 16.787 (0] (0] 16.787 8.192 24.979
M12A Decontamination Efforts inside RBA/CA 8.00/each HC 18 143 4,464 Q0 Q0 4,464 2,178 6.642
M15A Custodial Support 76.00/each HC 34 2.576 45.238 0 0 45,238 22.076 67.314
M15B Custodial Supplies 1.00/each HC 0 0 Q 47,232 Q0 47,232 0 47,232
M15D Housekeenina Inside B707 RBA/CA 114.00leach HC 18 2.073 62.778 0 0 62.778 30.636 93.414
M16B Laundrv 4.00leach HC 0 0 0 612.340 0 612.340 0 612.340 |
M16C Shelf Restock 76.00leach HC 9 684 11.546 0 0 11.546 5.634 17.180
Total for Activity 1IBOPSMCS00: 6.083 140.813 659.572 0 800.385 68.717 869,102

Line Item MO8A - Janitor Foreman

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Janitor Forenan

Br eakdown of Historical Data:

Item - Janitor Forenman

Units - |ot

Unit Cost - 8

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | S100S |SSOC Salaried Linear 8.00
Factors 8 hours
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Line Item M12A - Decontamination Efforts inside RBA/CA

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
decontam nation without interfering with project work, and based on historical data.

Item Desc - Decontamination Efforts Inside B707 RBA/ CA

Breakdown of Historical Data:

Item - Decontam nation Efforts

Units - lot

Unit Cost - 14.13 straight tinme/3.73 overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H [B707 Ena Envir, Sftv & Ouality Linear 2.13|Hours
Eactors 2.13 Hours
g | Linear \ 12.00Hours
R & Ouality | Linear ‘ 3 73|Hours |

Factors 3.73 hours

Line Item M15A - Custodial Support

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
custodial work without interfering with project work, and based on historical data.

Item Desc - B707 Custodi al / Handyper son Support

Breakdown of Historical Data:

Item - Custodi al / Handyper son Support

Units - lot

Unit Cost - 31.60 straight tinme/2.29 overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units

750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KB20H |B707 Eacilities Manaagement Linear 31.60

Factors 31.6 hours

Factors 2.29 HOURS

Line Item M15B - Custodial Supplies

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Custodial Supplies - cleaning supplies, paper towels, etc

Br eakdown of Historical Data:

Item - Custodial Supplies

Units - |ot

Unit Cost - 47,232

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units

A5SC_|SUPPLIES 0000 _INONE KB20S |B707 Faciliies Management | Linear 47.232.00

Factors 47232  dollars

Line Item M15D - Housekeeping Inside B707 RBA/CA

BOE
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Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
custodial work without interfering with project work, and based on historical data.

Item Desc - Housekeepi ng | nside B707 RBA/ CA

Br eakdown of Historical Data:

Item - Housekeeping Inside B707 RBA/ CA

Units - |ot

Unit Cost - 17.71 straight tinme/.47 overtime

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 3.43
actors 3.43 hours

E

‘ 0 O7|Hours |

\ 14.28|Hours
| Linear \ 0.40lHours

Factors 0.4 hours
Line Item M16B - Laundry

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Laundry Support

Breakdown of Historical Data:

Item - Laundry

Units - nonthly invoice

Unit Cost - 66,594 dollars

Unit Cost Adjustnment factor - +219,679 dollars

Revised Unit Cost - 153,085 dollars

Basis for adjustnment - Revised to reflect actuals spent in FY99/anticipated support.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity Units
ASE_|CSS FIXED PRICE 0000 |INONE K260S_|Site Operations Linear 153.085.00Dollars
Factors 153085 dollars/month

Line Item M16C - Shelf Restock

BOE

Resources

Activitv ID:

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Laundry Shelf Restock

Breakdown of Historical Data:

Item - Shelf Restock

Units - lot

Unit Cost - 9

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units

750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KB20H |B707 Facilities Management Linear 9.00
Factors 9 hours
1BOPSMCSO01 Description: Custodial Support - FY01 Cost Risk 1 Schedule Risk 1

Line Item

Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
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WBS No: 1BAB04CS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1BOPSMCS01 . ) . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* SartsIn EY R

MOSA Janitor Foreman 228.00leach HC 8 1.824 50.361 0 0 50.361 24.022 74.383
M12A Decontamination Efforts inside RBA/CA 15.00leach HC 18 268 8.369 0 0 8.369 3.992 12.361
M15A Custodial Support 228.00leach HC 34 7.727 135.714 0 0 135.714 64.736 200.450
M15B Custodial Supplies 1.00leach HC 0 0 0 47.374 0 47,374 0 47.374
M15D Housekeenpina Inside B707 RBA/CA 228.00leach HC 18 4,145 125,557 0 0 125.557 59.891 185.447
M16B Laundry 12.00leach HC 0 0 0 2.222.796 0 2.222.796 0 2.222.796
M16C Shelf Restock 228.00leach HC 9 2.052 34.638 0 0 34.638 16.522 51.160
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 147.802 147.802 0 147,802

Total for Activity 1LBOPSMCS01: 16.016 354,639 2.270.170 147.802 2.772.610 169.163 2.941.773

Line Item MOS8A - Janitor Foreman

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Janitor Forenan

Breakdown of Historical Data:

Item - Janitor Foreman

Units - lot

Unit Cost - 8

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN [ TEAM LEADS / GROUP S100S |SSOC Salaried Linear 8.00
Factors 8 hours

Line Item M12A - Decontamination Efforts inside RBA/CA

BOE

Resources

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
decontam nation without interfering with project work, and based on historical data.

Item Desc - Decontamination Efforts Inside B707 RBA/ CA

Breakdown of Historical Data:

Item - Decontam nation Efforts

Units - lot

Unit Cost - 14.13 straight tinme/3.73 overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE T050 [RADIATION CONTROL TECHNOLIGI | KB50H 1B707 Ena Envir, Sfty & Quality Linear 2.13[Hours
Eactors 2.13 Hours
g | Linear \ 12.00Hours
| Linear \ 3.73lHours

Factors 3.73 hours
Line Item M15A - Custodial Support

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
custodial work without interfering with project work, and based on historical data.

Item Desc - B707 Custodi al / Handyper son Support

Br eakdown of Historical Data:

Item - Custodial / Handyper son Support

Units - |ot

Unit Cost - 31.60 straight tinme/2.29 overtine

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

Page 166 of 213 6/22/00 9:11:20 PM OFFICIAL USE ONLY




WBS No: 1BAB04CS

Rocky Flats Closure Project. WS 18
Activity Filter  * SartsIn FY *
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KB20H |B707 Faciliies Management Linear 31.60]

Factors 31.6 hours

Factors 2.29 HOURS
Line Item M15B - Custodial Supplies

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Custodial Supplies - cleaning supplies, paper towels, etc

Br eakdown of Historical Data:

Item - Custodial Supplies

Units - |ot

Unit Cost - 47,232

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Management Linear 47.374.00

Factors 47374  dollars

Line Item M15D - Housekeeping Inside B707 RBA/CA

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform

custodial work without interfering with project work, and based on historical data.

Item Desc - Housekeeping | nside B707 RBA/ CA

Breakdown of Historical Data:

Item - Housekeepi ng I nside B707 RBA/ CA

Units - lot

Unit Cost - 17.71 straight time/.47 overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Quality Linear 3.43
Factors 3.43 hours
X \ 14.28lHours
‘ 007|H0urs |
! | Linear ‘ 0.40/Hours
Factors 04 hours
Line ltem M16B - Laundry
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Laundry Support

Breakdown of Historical Data:

Item - Laundry

Units - nonthly invoice

Unit Cost - 66,594 dollars

Unit Cost Adjustnment factor - +219,679 dollars

Revised Unit Cost - 153,085 dollars

Basis for adjustnment - Revised to reflect actuals spent in FY99/anticipated support.
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WBS No:
Activitv | D:

Resources

1BAB04CS Rockv Elats Closure Proiect Proiect Baseline Devl
1BOPSMCSO01 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Cost Element il Department Curve Quantity Units
ASF |CSS FIXED PRICE 0000 |NONE K260S |Si_te_QD_QLaIiQD_S Linear 185.233.00IDollars

Factors 185233 dollars/month

Line Item M16C - Shelf Restock

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Laundry Shelf Restock
Br eakdown of Historical Data:
Item - Shelf Restock
Units - lot
Unit Cost - 9
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030_JUTILITY WORKER KB20H |B707 Faci ities Management Linear 9.00|
Factors 9 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 89.050.63Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 58.750.97/Dollars
Factors 58751 Dollars
Activitv ID:  1BOPSMCS02 Description: Custodial Support - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO8A Janitor Foreman 228.00leach HC 8 1.824 50.361 0 0 50.361 17.777 68.138
M15A Custodial Subport 228.00/each HC 34 1.727 135.714 0 0 135.714 47.907 183.621
M15B Custodial Supblies 1.00leach HC 0 0 0 47.232 0 47.232 0 47.232
M16B Laundrv 12.00/each HC 0 0 Q 2.222.796 Q0 2.222.796 0 2.222.796
M16C Shelf Restock 228.00|each HC 9 2.052 34.638 0 0 34.638 12.227 46.865
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 382.930 382.930 0 382.930
Total for Activity 1BOPSMCS02: 11.603 220.713 2.270.028 382.930 2.873.671 77.912 2.951.583

Line Item MO8A - Janitor Foreman
BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Janitor Forenan

Breakdown of Historical Data:

Item - Janitor Foreman

Units - lot

Unit Cost - 8

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | S100S |SSOC Salaried Linear 8.00
Factors 8 hours
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WBS No: 1BAB04CS

Activity ID 1BOPSMCS02 Rockv Flats Closure Proiect \jgiseg'lt Egiiine oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem M15A - Custodial Support

BOE Historical Data Source - Based on reports of actuals (i.e. FMB-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

custodial work without interfering with project work, and based on historical data.

Item Desc - B707 Custodi al / Handyper son Support

Breakdown of Historical Data:

Item - Custodi al / Handyper son Support

Units - lot

Unit Cost - 31.60 straight tinme/2.29 overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99.

O her Direct Cost Report") from Cctober
Overtime is consistently worked to perform

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KB20H |B?07 Eacilities Manaaement Linear 31.60|
Factors 31.6 hours
751 |OVERTIME BASE & PRE 030 U Y WORKER KB20H |B707 Facilities Manaaement | Linear ‘ 2 29|Hours |
Factors 2.29 HOURS
Line Item M15B - Custodial Supplies
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000.

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Custodial Supplies - cleaning supplies, paper towels, etc

Breakdown of Historical Data:

Item - Custodial Supplies

Units - lot

Unit Cost - 47,232

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE KB20S |B707 Facilties Manacement Linear 47.232.00
Factors 47232  dollars
Line Item M16B - Laundry
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000.

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Laundry Support

Br eakdown of Historical Data:

Item - Laundry

Units - nonthly invoice

Unit Cost - 66,594 dollars

Unit Cost Adjustment factor - +219,679 dollars
Revised Unit Cost - 153,085 dollars

Basis for adjustment - Revised to reflect actuals spent in FY99/anticipated support.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
ASE_|CSS FIXED PRICE 0000 INONE K260S_Site Operations Linear 185.233.00[Dollars
Factors 185233 dollars/month
Line ltem M16C - Shelf Restock
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000.

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Laundry Shelf Restock

Br eakdown of Historical Data:
Item - Shel f Restock
Units - |ot
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WBS No: 1BABO04CS Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BOPSMCS02 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - 9
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030_JUTILITY WORKER KB20H |B707 Faci ities Management Linear 9.00|
Factors 9 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 262.893.60/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 120.036.80Dollars
Factors 120037 Dollars
Activitv ID:  1BOPSMCS03 Description: Custodial Support - FY03 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
M15A Custodial Subport 228.00/each HC 17 3.805 66.749 Q0 0 66.749 23.095 89.844
M15B Custodial Supplies 1.00leach HC 0 0 0 20.584 0 20.584 0 20.584
M16C Shelf Restock 228.00/each HC 9 2.052 34.638 0 0 34.638 11.985 46.622
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 43.433 43.433 0 43.433
Total for Activity 1BOPSMCS03: 5.857 101.387 20.584 43.433 165.403 35.080 200.483

Line Item M15A - Custodial Support

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
custodial work without interfering with project work, and based on historical data.

Item Desc - B707 Custodi al / Handyper son Support

Breakdown of Historical Data:

Item - Custodi al / Handyper son Support

Units - lot

Unit Cost - 31.60 straight tinme/2.29 overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030 [UTILITY WORKER KB20H |B707 Facilities Manaaement Linear 15.60|
Factors 15.6 hours

BOE

Factors 1.09 HOURS
Line Item M15B - Custodial Supplies

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Custodial Supplies - cleaning supplies, paper towels, etc

Br eakdown of Historical Data:

Item - Custodial Supplies

Units - |ot

Unit Cost - 47,232

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
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WBS No: 1BABO04CS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1BOPSMCS03 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Resources Cost Element dll Department Curve Quantity | Units
A5C_|SUPPLIES 0000 _[NONE $100S 1SSOC Salaried Linear

Factors 20584  dollars
Line Item M16C - Shelf Restock

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Laundry Shelf Restock

Breakdown of Historical Data:

Item - Shelf Restock

Units - lot

Unit Cost - 9

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030_JUTILITY WORKER KB20H |B707 Faci ities Management Linear 9.00|
Factors 9 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 31.389.29|Dollars

Factors S
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear [ 12.043.45Dollars

Factors 12043.5 Dollars

Activitv ID:  1BOPSMCS04 Description: Custodial Support - FY04 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

M15A Custodial Support 228.00/each HC 9 1.938 33.867 0 0 33.867 9,551 43418
M15B Custodial Supplies 1.00leach HC 0 0 0 14.309 0 14.309 0 14.309
M16C Shelf Restock 228.00leach HC 9 2.052 34.638 0 0 34.638 9.768 44.406
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 14,555 14.555 0 14.555
Total for Activity 1BOPSMCS04: 3.990 68.505 14.309 14.555 97.369 19.318 116.688

Line Item M15A - Custodial Support

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to perform
custodial work without interfering with project work, and based on historical data.

Item Desc - B707 Custodi al / Handyper son Support

Breakdown of Historical Data:

Item - Custodi al / Handyper son Support

Units - lot

Unit Cost - 31.60 straight tinme/2.29 overtine

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE LO30 [UTILITY WORKER KB20H |B707 Facilities Manaaement Linear 8.00]
Factors 8 hours
Factors 0.5 HOURS
Line Item M15B - Custodial Supplies
BOE ‘Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
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WBS No: 1BAB04CS Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BOPSMCS04 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Custodial Supplies - cleaning supplies, paper towels, etc

Br eakdown of Historical Data:

Item - Custodial Supplies

Units - |ot

Unit Cost - 47,232

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE kB20S_|B707 Facilties Manacement Linear

Factors 14309 dollars

Line Item M16C - Shelf Restock

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Laundry Shelf Restock

Breakdown of Historical Data:

Item - Shelf Restock

Units - lot

Unit Cost - 9

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE L030 |UTILITY WORKER KB20H |B707 Facilities Management Linear 9.00
Factors 9 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 4.748.96IDollars

Factors IS
ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Department | Linear \ 9.806.36Dollars

Factors 9806.36 _Dollars

WBS No: 1BABO4FM Title: 707 Facilitv Management
Activity ID:  1BOPSMFMO00 Description: Facility Manaaement - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO1A Budaet Work Packaae Manaaement 76.00leach HC 6 456 12.982 0] 0] 12.982 6.335 19.318
MO01B Schedulina Support 76.00/each HC 0 0 0 9.728 0 9.728 0 9.728
MO2A Eacility Manaaer 76.00leach HC 8 608 32.498 0 0 32.498 15.859 48.356
M02B Facility Manaaer Secretarv 76.00/each HC 8 608 10.962 0 0 10.962 5.350 16.312
MO3A Shift Operations Mar 76.00leach HC 8 608 32.498 0 0] 32.498 15.859 48.356
MO03C Process Specialist Foreman 76.00/each HC 8 608 16.787 0 0 16.787 8.192 24.979
MO3D Safetv Supplies 1.00/each HC 0 0 0] 29.665 0 29.665 0 29.665
MO4A Configuration Ctrl Administrator ST 121.00/each HC 48 5.808 214.896 0 0 214.896 104.869 319.765
MO04B Confiauration Ctrl Administrator OT 121.00leach HC 6 726 21.678 Q0 0 21.678 10.579 32.257
M04C Shift Operations Office Support 76.00/each HC 8 608 15.948 [0] [0] 15.948 7.783 23.730
M04D Buildina Emeraency Plan Administrator 100.00/each HC 0 0 (0] 45.760 (0] 45.760 0 45.760
M19A Waste Generation Support 100.00/each HC 7 670 20.396 54,168 Q0 74.564 9.953 84,517
M20A Office Supplies 1.00leach HC 0 0 0 13.750 0 13.750 0 13.750
Total for Activity 1BOPSMFMO00: 10.700 378.644 153.071 0 531.715 184.778 716.494
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WBS No:
Activitv | D:

1BABO4FM
1BOPSMFMO00

Rockv Flats Closure Proiect Proiect Baseline Devl

Baseline Cost and Basis of Estimate Activity Filter  *

Line Item MO1A - Budget Work Package Management

WBSFilter 1BAB

SartsIn FY *

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Budget Work Package Managenent

Breakdown of Historical Data:

Item - Budget Managenent

Units - lot

Unit Cost - 13

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHTTIME BASE P070 |COST ESTIMATORS PLANNERS AN | S100S |SSOCSaLaried Linear 6.00)

Factors 6 hours/dav

Line ltem MO1B - Scheduling Support

BOE

Resources

Hi storical Data Source -
1998 t hrough March 2000.

Units - |ot
Unit Cost - $1076

Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADl et OQther Direct Cost Report") from Cctober

Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Integrated Schedul e Support
Breakdown of Historical Data:
Item - Integrated Schedul e

Unit Cost Adjustment factor - ($948)
Revised Unit Cost - $128

Line Item MO2A - Facility Manager

BOE

Resources

Basis for adjustnent - Revised to reflect difference in anticipated support levels and billing rate of personnel.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Cost Element il Department Curve Quantity | Units
ASH |SUBCONTRACTED SRVS P070 |COST ESTIMATORS PLANNERS AN | S100S |SSOC Salaried Linear 128.00)
Factors 2 hours 64 dollars/hour

Hi storical Data Source -
1998 t hrough March 2000.

Item- Facility Manager
Units - |ot
Unit Cost - 8

Revi sed Unit Cost -

Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - B707 Facility Manager
Br eakdown of Historical Data:

Unit Cost Adjustment factor -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Line Item MO2B - Facility Manager Secretary

BOE

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KB20S |B?07 Eacilities Manaaement Linear 8.00
Factors 8 hours

Hi storical Data Source -
1998 t hrough March 2000.

Item- Facility Manager
Units - lot
Unit Cost - 8

Revi sed Unit Cost -

Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADl et OQther Direct Cost Report") from Cctober

Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - B707 Facility Manager Secretary
Br eakdown of Historical Data:

Secretary

Unit Cost Adjustnment factor -

Basis for adjustment - No change from FY99.
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WBS No: 1BAB04FM

Activity 1D 1BOPSMFMO00 Rockv Flats Closure Proiect \Ijxgisqult Egiesnne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
TOTAL COST OF BAB | NCORPCRATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element ill Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KB20S |B707 Facilties Management Linear 8.00
Factors 8 hours/dav 1 secretarv
Line Item MO3A - Shift Operations Mgr
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report"”, and ODC-400A "WAD et
1998 t hrough March 2000.

G her Direct Cost Report") from Cctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operations Manager
Br eakdown of Historical Data:
Item- Shift Operations Manager
Units - |ot
Unit Cost - 16
Unit Cost Adjustment factor - (8) hours
Revi sed Unit Cost - 8
Basis for adjustment - Revised to reflect anticipated support |evels based on new organi zati on chart.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KB20S |B707 Facilities Management Linear 8.00
Factors 8 hours

Line Item MO3C - Process Specialist Foreman

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Process Specialist Foreman Support

Breakdown of Historical Data:

Item - Process Specialist Foreman Support

Units - lot

Unit Cost - 24

Unit Cost Adjustnment factor - -16

Revised Unit Cost - 8

Basis for adjustnent - Revised to reflect anticipated support |evels

O her Direct Cost Report") from Cctober

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO10 |FOREMEN / TEAM LEADS / GROUP | S100s |SSOC Salaried Linear 8.00)
Factors 8 hours
Line Item MO3D - Safety Supplies
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 t hrough March 2000.

G her Direct Cost Report") from Cctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Supplies
Br eakdown of Historical Data:
Item- Safety Supplies
Units - |ot
Unit Cost - 29,665
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE S100S |ssoc salaried Linear 29.665.00
Factors 29665 dollars
Line Item MO4A - Configuration Ctrl Administrator ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000.

O her Direct Cost Report") from Cctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Configuration Control Adm nistrator Support
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WBS No: 1BAB04FM

i T o0 Rockv Flats Closure Proiect p“”isﬁ"jlt Egie;“e Devl
(\Y] . . . . WB: ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Historical Data:
Item- CCA Support Straight tine

Units - lot
Unit Cost - 20 hours/$1,197 dollars

Unit Cost Adjustment factor - +28 hours/-1,197 dollars
Revi sed Unit Cost - 48 hours

Basis for adjustment - Revised to reflect all CCAs are now K-H enpl oyees.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) KB20S |B707 Facilities Management Linear 48.00
Factors 6 hours 8 CCAs
Line Item M04B - Configuration Ctrl Administrator OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000.

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
change and required building support.
Item Desc - Configuration Control Adm nistrator
Breakdown of Historical Data:
Item - CCA Support Overtine
Units - lot
Unit Cost - 4 hours/224 dollars

Unit Cost Adjustnment factor - +2 hours/($224) dollars
Revised Unit Cost - 6 hours/0 dollars

Basis for adjustnment - Revised to reflect all

Suppor t

CCAs are now K-H enpl oyees.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober
Overtime is consistently worked to cover shift

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE M40 |MANAGERS (GRADE 64 - 68) KB20S |B707 Faci ities Management Linear 6.00)
Factors 6 hours
Line Item MO04C - Shift Operations Office Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 t hrough March 2000.

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support
Br eakdown of Historical Data:
Item- Shift Operations Support
Units - |ot
Unit Cost - 16 hours/701.75 dollars

Unit Cost Adjustment factor - -8 hours/-701.75 dollars
Revised Unit Cost - 8 hours/0 dollars

Basis for adjustment - Revised to reflect FY99 actuals and anticipated support

G her Direct Cost Report") from Cctober

level s.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried Linear 8.00)
Factors 8 hours
Line ltem M04D - Building Emergency Plan Administrator

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Buil ding Energency Plan Admi ni strator

Br eakdown of Historical Data:

Item - B707 BEPA

Units - |ot

Unit Cost - 0 hours/5742 dollars

Unit Cost Adjustnment factor - 0 hours/+5698 dollars
Revised Unit Cost - O hours/11, 440 dollars

Basis for adjustment - Revised to reflect actual s/anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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WBS No: 1BAB04FM Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1BOPSMFMO00 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | KB20S |B707 Faci ities Manaaement Linear 457.60
Factors 8 hours/dav 57.2 dollars/hour
Line ltem M19A - Waste Generation Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui l di ng support, and based on historical actuals.

Item Desc - Waste Ceneration Activities

Breakdown of Historical Data:

Item - Waste Generation

Units - lot

Unit Cost - 6.2 straight time/.5 overtine

Unit Adjustnment factor -

Revised Unit Cost -

BBasi s for adjustnment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 1.20
actors 1.2 hours

E

\ 5.00lHours
hours
8 2 i & Ouality | Linear \ 0.50Hours
Eactors 0.5 hours
A5C_|SUPPLIES [ 0000 INONE [ kB20s [B707 Facilities Management | Linear \ 541.68lDollars

Factors 541.68 dollars/drum
Line ltem M20A - Office Supplies

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - O fice Supplies

Breakdown of Historical Data:

Iltem- O fice Supplies

Units - lot

Unit Cost - $13,750

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Management |  |jnear 9.000.00|
Factor n 18 salaried personnel
ASC_|SUPPLIES | o000 INONE | kB20s |B707 Facilities Manacement Linear | 4750.00/Dollars
Factors 250 dollars/person 19 hourlv personnel
Activitv ID:  1BOPSMFMO01 Description: Facility Management - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO1A Budaet Work Packaae Manaaement 228.00/each HC 6 1.368 38.947 Q0 Q0 38.947 18.578 57.525
MO01B Schedulina Support 228.00leach HC 0 0 0 29.184 0 29.184 0 29.184
MO2A Facility Manaaer 228.00/each HC 8 1.824 97.493 0 0 97.493 46,504 143.997
M02B Facility Manaaer Secretarv 228.00leach HC 8 1.824 32.887 0 0 32.887 15.687 48.574
MO03A Shift Operations Mar 228.00leach HC 8 1.824 97.493 0 0 97.493 46,504 143,997
MO03C Process Specialist Foreman 228.00leach HC 8 1.824 50.361 0 0 50.361 24.022 74.383
MO3D Safetv Supplies 1.00/each HC 0 0 0 30.792 0 30.792 0 30.792
MO4A Confiauration Ctrl Administrator ST 365.00/each HC 40 14.600 540.200 Q0 Q 540,200 257.675 797.875
M04B Confiauration Ctrl Administrator OT 365.00leach HC 6 2.190 65.393 0 0 65.393 31.193 96.586
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WBS No:
Activitv | D:

1BABO4FM
1BOPSMFMO01

Rockv Flats Closure Proiect Proiect

Baseline Cost and Basis of Estimate

WBSFilter
Activity Filter  *

Baseline Devl
1BAB

SartsIn FY *

MQ4C IShift Operations Office Sunport 228.00leach HC 8 1.824 47.844 0 0 47,844 22.821 70.665
M04D Buildina Emeraency Plan Administrator 228.00/each HC 0 0 (0] 137.274 (0] 137.274 0 137.274
M19A Waste Generation Support 510.00|each HC 13 6.834 208.034 276.257 0 484.291 99.232 583.523
M20A Office Supplies 1.00/each HC 0 0 Q 13.750 Q0 13.750 0 13.750
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 117.868 117.868 0 117.868

Total for Activity 1IBOPSMFMO1: 34,112 1.178.651 487.257 117.868 1.783.776 562.217 2.345.993

Line Item MO1A - Budget Work Package Management

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Budget Work Package Managenent
Br eakdown of Historical Data:
Item - Budget Managenent
Units - |ot
Unit Cost - 13
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P0O70 |COST ESTIMATORS PLANNERS AN | S100S |SSOC Salaried Linear 6.00]
Factors 6 hours/dav
Line Item MO1B - Scheduling Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Integrated Schedul e Support
Br eakdown of Historical Data:
Item - Integrated Schedul e
Units - |ot
Unit Cost - $1076
Unit Cost Adjustnment factor - ($948)
Revised Unit Cost - $128
Basis for adjustment - Revised to reflect difference in anticipated support levels and billing rate of personnel.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS P070_|COST ESTIMATORS PLANNERS AN | S100S |SSOCSa1aried Linear 128.00|
Factors 2 hours 64 dollars/hour
Line Item MO2A - Facility Manager
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager
Br eakdown of Historical Data:
Item- Facility Manager
Units - |ot
Unit Cost - 8
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) KB20S |B707 Facilties Management Linear 8.00)
Factors 8 hours
Line Item MO02B - Facility Manager Secretary
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
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WB"S'NO. 1BABO4FM Rockv Flats Closure Proiect Baseline Devl
Activity 1D: 1BOPSMFMO1 Baseline Cost and Basis of Estimate iLBAB
SartsInFY *
Item Desc - B707 Facility Manager Secretary
Br eakdown of Historical Data:
Item- Facility Manager Secretary
Units - |ot
Unit Cost - 8
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KB20S |B707 Facilities Management Linear 8.00)
Factors 8 hours/dav 1 secretarv
Line Item MO3A - Shift Operations Mgr
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operations Manager
Breakdown of Historical Data:
Item- Shift Operations Manager
Units - lot
Unit Cost - 16
Unit Cost Adjustment factor - (8) hours
Revised Unit Cost - 8
Basis for adjustnment - Revised to reflect anticipated support |evels based on new organi zation chart.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KB20S |B707 Facilities Management Linear 8.00)
Factors 8 hours

Line Item MO3C - Process Specialist Foreman

BOE

Resources

1998 t hrough March 2000.
Br eakdown of Historical Data:

Units - lot

Unit Cost - 24

Unit Cost Adjustment factor - -16
Revised Unit Cost - 8

Hi storical Data Source - Based on reports of actuals (i.e.

Basis for adjustment - Revised to reflect anticipated support

Item - Process Specialist Foreman Support

FMS- 004 "Labor Hour Actuals Report",

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Process Specialist Foreman Support

level s

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

and ODC- 400A "WADI et

G her Direct Cost Report") from Cctober

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | S100S |SSOC Salaried Linear 8.00
Factors 8 hours

Line Item MO3D - Safety Supplies

BOE

1998 t hrough March 2000.
Item Desc - Safety Supplies
Breakdown of Historical Data:
Item - Safety Supplies

Units - lot

Unit Cost - 29,665

Unit Cost Adjustnment factor -
Revised Unit Cost -

Hi storical Data Source - Based on reports of actuals (i.e.

Basis for adjustment - No change from FY99.

FMS- 004 "Labor Hour Actuals Report",
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

and CDC- 400A "WADI et

O her Direct Cost Report") from Cctober
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WBS No: 1BAB04FM

Activity | D 1BOPSMFMO01 Rockv Flats Closure Proiect \Ij\;;wiseglt Egiel;ine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* SartsInEY .
Resources Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE KB20S |B707 Facilties Manacement | Linear 29.665.00

Factors S
AST |TAXES [ 0000 INONE

Factors 1127 dollars
Line Item MO4A - Configuration Ctrl Administrator ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Configuration Control Adm nistrator Support

Breakdown of Historical Data:

Item - CCA Support Straight tine

Units - lot

Unit Cost - 20 hours/$1,197 dollars

Unit Cost Adjustnment factor - +28 hours/-1,197 dollars

Revised Unit Cost - 48 hours

Basis for adjustnment - Revised to reflect all CCAs are now K-H enpl oyees.

[ kB20s [B707 Facilities Management [ Linear [ 1127.00Dollars |

O her Direct Cost Report") from Cctober

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M40 |MANAGERS (GRADE 64 - 68) KB20S |B707 Faci ities Management Linear 40.00
Factors 5 hours 8 CCAs
Line Item M04B - Configuration Ctrl Administrator OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover shift
change and required buil ding support.

Item Desc - Configuration Control Admi nistrator Support

Br eakdown of Historical Data:

Item - CCA Support Overtine

Units - |ot

Unit Cost - 4 hours/224 dollars

Unit Cost Adjustnment factor - +2 hours/(%$224) dollars

Revi sed Unit Cost - 6 hours/0 dollars

Basis for adjustment - Revised to reflect all CCAs are now K-H enpl oyees.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE M40 |MANAGERS (GRADE 64 - 68) KB20S |B707 Faci ities Management Linear 6.00)
Factors 6 hours
Line Item MO4C - Shift Operations Office Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support

Br eakdown of Historical Data:

Item- Shift Operations Support

Units - |ot

Unit Cost - 16 hours/701.75 dollars

Unit Cost Adjustment factor - -8 hours/-701.75 dollars

Revi sed Unit Cost - 8 hours/0 dollars

Basis for adjustment - Revised to reflect FY99 actuals and anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried Linear 8.00)
Factors 8 hours
Line ltem M04D - Building Emergency Plan Administrator
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Buil ding Energency Plan Admi ni strator

Page 179 of 213 6/22/00 9:11:26 PM OFFICIAL USE ONLY




WBS No: 1BAB04FM Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1BOPSMFMO1 : : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:

Item - B707 BEPA

Units - lot

Unit Cost - O hours/5742 dollars

Unit Cost Adjustment factor - 0 hours/+5698 dollars

Revised Unit Cost - O hours/11, 440 dollars

Basis for adjustment - Revised to reflect actual s/anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | KB20S |B707 Faciliies Management inear 602.08
Factors 8 hours/dav 75.26 dollars/hour
Line Item M19A - Waste Generation Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Waste Ceneration Activities

Breakdown of Historical Data:

Item - Waste Generation

Units - lot

Unit Cost - 6.2 straight time/.5 overtine

Unit Adjustnment factor -

Revised Unit Cost -

BBasi s for adjustnment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 2.40

actors 2.4 hours

2 cilities Manaa inea \ 10.00/Hours
| Linear \ 1.00lHours
541 GSJ.D_O.ll.a.LS_,

E

Factors 1 hours

ASC_|SUPPLIES [ o000 INONE [ KB20S |B707 Facilities Management | Linear
Factors 541.68 dollars/drum

Line ltem M20A - Office Supplies

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - O fice Supplies

Breakdown of Historical Data:

Iltem- O fice Supplies

Units - lot

Unit Cost - $13,750

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantitv | Units
A5C_ISUPPLIES 0000 INONE KB20S |B707 Facilties Management Linear 9.000.00
Factors 500 dollars/person 18 salaried personnel
A5C [SUPPLIES 0000 |NONE KB20S |B?07 Eacilities Manaaement Linear ‘ 4.750.00[Dollars
Factors 250 dollars/person 19 hourlv personnel
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1BAB04FM Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BOPSMFMO01 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_coN_|coNTINGENCY [ 0000 INONE [ zDEPT INo Department Linear [ 71.015.72IDollars
S
Egé Egéﬁi}: 55 0000 |NONE ZDEPT |No Department | Linear | 46.852.48|Dollars
Factors 46852.5 Dollars
Activity ID:  1BOPSMFMO02 Description: Facility Manaaement - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO1A Budaet Work Package Management 228.00leach HC 6 1.368 38.947 [0] [0] 38.947 13.748 52.695
MO1B Schedulina Support 228.00/each HC 0 0 Q 29.184 Q0 29.184 0 29.184
MO2A Facility Manaaer 228.00/each HC 8 1.824 97.493 0 0 97.493 34.415 131.908
MO02B Facility Manaaer Secretary 228.00each HC 8 1.824 32.887 Q0 Q0 32.887 11.609 44,496 |
MO3A Shift Operations Mar 228.00/each HC 8 1.824 97.493 0 0 97.493 34.415 131.908
MO3C Process Specialist Foreman 228.00leach HC 4 912 25.180 0 0 25.180 8.889 34.069
MO3D Safetv Supplies 1.00/each HC 0 0 Q 30.792 Q0 30.792 0 30.792
MO4A Confiauration Ctrl Administrator ST 365.00|each HC 30 10.950 405.150 0 0 405.150 143.018 548.168
M04B Confiauration Ctrl Administrator OT 365.00leach HC 3 1.095 32.697 0 0 32.697 11.542 44.239
M04C Shift Operations Office Subport 228.00leach HC 8 1.824 47.844 [0] [0] 47.844 16.889 64.732
M04D Buildina Emeraency Plan Administrator 228.00/each HC 0 0 Q 137.274 Q0 137.274 0 137.274
M19A Waste Generation Support 100.00|each HC 13 1.340 40.791 54.168 0 94,959 14.399 109.358
M20A Office Supplies 1.00/each HC 0 0 Q 13.750 Q0 13.750 0 13.750
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0] 204.621 204.621 0 204.621
Total for Activity 1BOPSMFMO02: 22.961 818.481 265.168 204.621 1.288.270 288.924 1.577.194

Line Item MO1A - Budget Work Package Management

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Budget Work Package Managenent

Breakdown of Historical Data:

Item - Budget Managenent

Units - lot

Unit Cost - 13

Unit Cost Adjustnment factor -

Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Resources Cost Element ll Department

Curve

Quantity

| Units

750 |STRAIGHT TIME BASE P070 |COST ESTIMATORS PLANNERS AN | S100S |SSOC Salaried

Linear

6.00)

Factors 6 hours/dav
Line Item MO1B - Scheduling Support

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Integrated Schedul e Support

Br eakdown of Historical Data:

Item- Integrated Schedul e

Units - |ot

Unit Cost - $1076

Unit Cost Adjustnment factor - ($948)

Revised Unit Cost - $128

Basis for adjustment - Revised to reflect difference in anticipated support levels and billing rate of personnel.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources Cost Element ill Department

Curve

Quantity

| Units

A5H |SUBCONTRACTED SRVS PO70 |COST ESTIMATORS PLANNERS AN | S100S |SSOC Salaried

Linear

128.00

Factors 2 hours 64 dollars/hour

Line ltem MO2A - Facility Manager

BOF
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ch?'s't,\\lﬁb iggi‘;‘:\f IIZ\AMOZ Rockv Flats Closure Proiect \?\glsq;n Egieé'“e Devi
(\Y] . . . . ilter
o Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager
Br eakdown of Historical Data:
Item- Facility Manager
Units - |ot
Unit Cost - 8
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KB20S |B?07 Eacilities Manaaement Linear 8.00]
Factors 8 hours
Line Item MO2B - Facility Manager Secretary
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager Secretary
Breakdown of Historical Data:
Item- Facility Manager Secretary
Units - lot
Unit Cost - 8
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KB20S |B707 Faci ities Management Linear 8.00)
Factors 8 hours/dav 1 secretarv
Line Item MO3A - Shift Operations Mgr
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operations Manager
Br eakdown of Historical Data:
Item- Shift Operations Manager
Units - |ot
Unit Cost - 16
Unit Cost Adjustment factor - (8) hours
Revi sed Unit Cost - 8
Basis for adjustment - Revised to reflect anticipated support |evels based on new organi zati on chart.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KB20S |B?07 Eacilities Manaaement Linear 8.00]
Factors 8 hours

Line Item MO3C - Process Specialist Foreman

Hi stori cal

Data Source -

BOE

Item Desc -

Unit Cost

Br eakdown of Historical

Item - Process Specialist Foreman Support
Units - lot

1998 t hrough March 2000.

Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WAD et

O her Direct Cost Report") from Cctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Process Speci al i st Foreman Support

- 24

Dat a:

Unit Cost Adjustnment factor - -16
Revised Unit Cost - 8

Basis for adjustnent - Revised to reflect anticipated support |evels

Page 182 of 213 6/22/00 9:11:27 PM OFFICIAL USE ONLY




WBS No:
Activitv | D:

1BABO4FM
1BOPSMFMO02

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1BAB

SartsIn FY *

|TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ll

Department

Curve

| Units

750 |STRAIGHT TIME BASE MOQ10 |FOREMEN /| TEAM LEADS / GROUP | S100S |SSOC Salaried

Linear

Quantity

Factors 4 hours
Line Item MO3D - Safety Supplies

4.00

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Supplies

Br eakdown of Historical Data:

Item- Safety Supplies

Units - |ot

Unit Cost - 29,665

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

G her Direct Cost Report") from Cctober

Resources

Cost Element

il

Department

| Units

A5SC_|SUPPLIES

0000 _INONE

KB20S |B707 Faciliies Manacement

E r S

Curve
L Llinear

Quantity
29.665.00

AST ITAXES

| 0000 InONE

| kB20S |B707 Facilities Manacement Linear 1.127.00lDallars

Factors 1127 dollars
Line Item MO4A - Configuration Ctrl Administrator ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Configuration Control Adm nistrator Support

Breakdown of Historical Data:

Item - CCA Support Straight tine

Units - lot

Unit Cost - 20 hours/$1,197 dollars

Unit Cost Adjustnment factor - +28 hours/-1,197 dollars

Revised Unit Cost - 48 hours

Basis for adjustment - Revised to reflect all CCAs are now K-H enpl oyees.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

O her Direct Cost Report") from Cctober

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M40 |MANAGERS (GRADE 64 - 68) KB20S |B707 Faci ities Management Linear 30.00
Factors 5 hours 6 CCAs
Line Item M04B - Configuration Ctrl Administrator OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
change and required buil ding support.

Item Desc - Configuration Control Admi nistrator Support

Br eakdown of Historical Data:

Item - CCA Support Overtine

Units - |ot

Unit Cost - 4 hours/224 dollars

Unit Cost Adjustnent factor - +2 hours/(%$224) dollars

Revi sed Unit Cost - 6 hours/0 dollars

Basis for adjustment - Revised to reflect all CCAs are now K-H enpl oyees.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Overtime is consistently worked to cover shift

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE M040 |MANAGERS (GRADE 64 - 68) KB20S |B707 Eacilities Manaaement Linear 3.0
Factors 3 hours
Line Item MO04C - Shift Operations Office Support
BOE |Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADI et Other Direct Cost Report") from Cctober ‘
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WBS No:
Activitv | D:

Resources

1BABO4FM Rockv Elats Closure Proiect Proiect Baseline Devl

1BOPSMFMO02 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support

Br eakdown of Historical Data:

Item- Shift Operations Support

Units - |ot

Unit Cost - 16 hours/701.75 dollars

Unit Cost Adjustment factor - -8 hours/-701.75 dollars

Revi sed Unit Cost - 8 hours/0 dollars

Basis for adjustment - Revised to reflect FY99 actuals and anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried Linear 8.00
Factors 8 hours

Line ltem M04D - Building Emergency Plan Administrator

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - B707 Buil ding Energency Plan Admi ni strator

Breakdown of Historical Data:

Item - B707 BEPA

Units - lot

Unit Cost - O hours/5742 dollars

Unit Cost Adjustnment factor - 0 hours/+5698 dollars

Revised Unit Cost - O hours/11, 440 dollars

Basis for adjustnment - Revised to reflect actual s/anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | KB20S |B707 Facilities Management inear 602.08
Factors 8 hours/dav 75.26 dollars/hour

Line Item M19A - Waste Generation Support

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Waste Ceneration Activities

Br eakdown of Historical Data:

Item - Waste Generation

Units - |ot

Unit Cost - 6.2 straight tinme/.5 overtine

Unit Adjustnment factor -

Revi sed Unit Cost -

BBasis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir, Sfty & Quality Linear 2.40
Factors 2.4 hours
g | Linear \ 10.00Hours
! | Linear ‘ 1.00IHours
Factors 1 hours
A5C_ISUPPLIES [ 0000 INONE [ KB20s |B707 Faciliies Management | Linear \ 541.68Dollars

Factors 541.68 dollars/drum

Line ltem M20A - Office Supplies

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Ofice Supplies

Br eakdown of Historical Data:
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WBS No: 1BAB04FM Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BOPSMFM02 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *
Item- Ofice Supplies
Units - lot
Unit Cost - 13,759
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE KB20S |B707 Faciliies Management Linear 9.000.00
Factor n 18 salaried personnel
ASC_|SUPPLIES | o000 InoNE | kB20s |B707 Facilities Manacement Linear | 4750.00/Dollars
Factors 250 dollars/person 19 hourlv personnel
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 140.478.50/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 64.142.30IDollars
Factors 64142.3 Dollars
Activitv ID:  1BOPSMFMO03 Description: Facility Manaaement - FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO1A Budaet Work Package Manaagement 228.00leach HC 6 1.368 38.947 [0] [0] 38.947 13.476 52.423
MO1B Schedulina Support 228.00/each HC 0 0 Q 29.184 Q0 29.184 0 29.184
MO02A Facility Manaaer 228.00leach HC 8 1.824 97.493 [0] [0] 97.493 33.733 131.225
MOQ2B Facility Manaaer Secretarv 228.00/each HC 8 1.824 32.887 Q0 0 32.887 11.379 44,266
MO3A Shift Operations Mar 228.00leach HC 8 1.824 97.493 [0] [0] 97.493 33.733 131.225
MO3D Safetv Supplies 1.00/each HC 0 0 Q 30.792 Q0 30.792 0 30.792
MO4A Confiauration Ctrl Administrator ST 365.00/each HC 20 7.300 270.100 [0] [0] 270.100 93.455 363.555
MO04B Confiauration Ctrl Administrator OT 365.00/each HC 3 1.095 32.697 0 (0] 32.697 11.313 44.010
MQ4C IShift Operations Office Sunport 228.00leach HC 8 1.824 47.844 0 0 47,844 16.554 64.397
M04D Buildina Emeraency Plan Administrator 228.00leach HC 0 0 [0] 137.274 [0] 137.274 0 137.274
M19A Waste Generation Support 50.00/each HC 13 670 20.396 27.084 Q0 47.480 7.057 54,536
M20A Office Supblies 1.00/each HC 0 0 [0] 13.750 [0] 13.750 0 13.750
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 303.278 303.278 0 303.278
Total for Activity 1BOPSMFMO03: 17.729 637.855 238.084 303.278 1.179.218 220.698 1.399.915

Line Item MO1A - Budget Work Package Management
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Budget Work Package Managenent
Breakdown of Historical Data:
Item - Budget Managenent
Units - lot
Unit Cost - 13
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE PQ70 |COST ESTIMATORS PLANNERS AN | S100S |SSOC Salaried Linear 6.00
Factors 6 hours/dav
Line Item MO1B - Scheduling Support
ROF [ |
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WBS No:
Activitv | D:

Resources

1BABO4FM Rockv Elats Closure Proiect Proiect Baseline Devl
1BOPSMFMO03 . . - WBSFilter 1BAB

Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Hi storical Data Source -

1998 t hrough March 2000.
Br eakdown of Historical

Units - lot
Unit Cost - $1076

Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Integrated Schedul e Support

Dat a:

Item- Integrated Schedul e

Unit Cost Adjustnment factor - ($948)
Revised Unit Cost - $128

Line ltem MO2A - Facility Manager

BOE

Resources

Basis for adjustment - Revised to reflect difference in anticipated support levels and billing rate of personnel.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS P0O70 |COST ESTIMATORS PLANNERS AN | S100S |SSOC Salaried Linear 128.00
Factors 2 hours 64 dollars/hour

Hi storical Data Source -
1998 t hrough March 2000.
Item Desc - B707 Facilit
Br eakdown of Historical
Item- Facility Manager
Units - |ot

Unit Cost - 8

Unit Cost Adjustnment fa
Revi sed Unit Cost -
Basi s for adjustnment -

Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADI et OQther Direct Cost Report") from COctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

y Manager

Dat a:

ctor -

No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Line Item MO2B - Facility Manager Secretary

BOE

Resources

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KB20S |B707 Facilities Management Linear 8.00
Factors 8 hours

Hi storical Data Source -
1998 t hrough March 2000.

Item- Facility Manager
Units - |ot
Unit Cost - 8

Revi sed Unit Cost -

Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - B707 Facility Manager Secretary
Br eakdown of Historical Data:

Secretary

Unit Cost Adjustment factor -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Line ltem MO3A - Shift Operations Mgr

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G040 |SECRETARIES KB20S |B?07 Facilities Manaaement Linear 8.00
Factors 8 hours/dav 1 secretarv

BOE

Hi storical Data Source -
1998 t hrough March 2000.
Item Desc - Shift Operati

Units - |ot
Unit Cost - 16

Revised Unit Cost - 8

Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from COctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220.
ons Manager

Br eakdown of Historical Data:
Item- Shift Operations Manager

Unit Cost Adjustment factor - (8) hours

Basis for adjustnment - Revised to reflect anticipated support |levels based on new organi zati on chart.
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WBS No:
Activitv | D:

Resources Cost Element ll

1BAB04FM

Rockv Flats Closure Proiect Proiect Baseline Devl
1BOPSMFMO3

Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *
|TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KB20S |B707 Facilities Management Linear 8.00
Factors 8 hours

Line Item MO3D - Safety Supplies

BOE

Resources Cost Element ll

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Supplies

Br eakdown of Historical Data:

Item- Safety Supplies

Units - |ot

Unit Cost - 29,665

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Department Curve Quantity | Units

A5SC_|SUPPLIES 0000 _INONE KB20S |B707 Faciliies Management | Linear 29.665.00

E r S

AST _|TAXES | 0000 InONE | kB20s |B707 Facilities Management Linear 1.127.00|Dallars
Factors 1127 dollars

Line Item MO4A - Configuration Ctrl Administrator ST

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Configuration Control Adm nistrator Support

Breakdown of Historical Data:

Item - CCA Support Straight tine

Units - lot

Unit Cost - 20 hours/$1,197 dollars

Unit Cost Adjustnment factor - +28 hours/-1,197 dollars

Revised Unit Cost - 48 hours

Basis for adjustment - Revised to reflect all CCAs are now K-H enpl oyees.

O her Direct Cost Report") from Cctober

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) KB20S |B707 Facilities Management Linear 20.00]
Factors 5 hours 4 CCAs

Line Item M04B - Configuration Ctrl Administrator OT

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover shift
change and required buil ding support.

Item Desc - Configuration Control Admi nistrator Support

Br eakdown of Historical Data:

Item - CCA Support Overtine

Units - |ot

Unit Cost - 4 hours/224 dollars

Unit Cost Adjustnent factor - +2 hours/(%$224) dollars

Revi sed Unit Cost - 6 hours/0 dollars

Basis for adjustment - Revised to reflect all CCAs are now K-H enpl oyees.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE M040 |MANAGERS (GRADE 64 - 68) KB20S |B707 Facilities Management Linear 3.0
Factors 3 hours

Line Item MO04C - Shift Operations Office Support

BOE

|Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADI et Other Direct Cost Report") from Cctober
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WBS No:
Activitv | D:

Resources

1BABO4FM Rockv Elats Closure Proiect Proiect Baseline Devl

1BOPSMFMO03 ; : . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support

Br eakdown of Historical Data:

Item- Shift Operations Support

Units - |ot

Unit Cost - 16 hours/701.75 dollars

Unit Cost Adjustment factor - -8 hours/-701.75 dollars

Revi sed Unit Cost - 8 hours/0 dollars

Basis for adjustment - Revised to reflect FY99 actuals and anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried Linear 8.00
Factors 8 hours

Line ltem M04D - Building Emergency Plan Administrator

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - B707 Buil ding Energency Plan Admi ni strator

Breakdown of Historical Data:

Item - B707 BEPA

Units - lot

Unit Cost - O hours/5742 dollars

Unit Cost Adjustnment factor - 0 hours/+5698 dollars

Revised Unit Cost - O hours/11, 440 dollars

Basis for adjustnment - Revised to reflect actual s/anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | KB20S |B707 Facilities Management inear 602.08
Factors 8 hours/dav 75.26 dollars/hour

Line Item M19A - Waste Generation Support

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Waste Ceneration Activities

Br eakdown of Historical Data:

Item - Waste Generation

Units - |ot

Unit Cost - 6.2 straight tinme/.5 overtine

Unit Adjustnment factor -

Revi sed Unit Cost -

BBasis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B?07 Ena Envir, Sfty & Quality Linear 2.40
Factors 2.4 hours
g | Linear \ 10.00Hours
! | Linear ‘ 1.00IHours
Factors 1 hours
A5C_ISUPPLIES [ 0000 INONE [ KB20s |B707 Faciliies Management | Linear \ 541.68Dollars

Factors 541.68 dollars/drum

Line ltem M20A - Office Supplies

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Ofice Supplies

Br eakdown of Historical Data:
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WBS No: 1BAB04FM Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BOPSMFMO03 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item- Ofice Supplies
Units - lot
Unit Cost - 13,750
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Management |  |jnear 9.000.00|
Factor n 18 salaried personnel
ASC_|SUPPLIES | o000 INONE | kB20s |B707 Facilities Manacement Linear | 4750.00/Dollars
Factors 250 dollars/person 19 hourlv personnel
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 219.182.40|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 84.095.91lDollars
Factors 84095.9 Dollars
Activitv ID:  1BOPSMFM04 Description: Facility Management - FY04 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO1A Budaet Work Package Manaagement 114.00leach HC 6 684 19.473 [0] [0] 19.473 5.492 24,965
MO1B Schedulina Support 114.00leach HC 0 0 0 14.592 0 14.592 0 14.592
MO2A Facility Manaaer 228.00/each HC 8 1.824 97.493 0 0 97.493 27.493 124,986
MO3D Safetv Supplies 1.00/each HC 0 0 Q 30.792 Q0 30.792 0 30.792
MO4A Confiauration Ctrl Administrator ST 365.00|each HC 20 7.300 270.100 0 0 270.100 76.168 346.268
M04B Confiauration Ctrl Administrator OT 365.00/each HC 2 730 21.798 Q0 Q0 21.798 6.147 27.945
M04C Shift Operations Office Subport 228.00leach HC 2 456 11.961 [0] [0] 11.961 3.373 15.334
M04D Buildina Emeraency Plan Administrator 228.00/each HC 0 0 (0] 68.637 (0] 68.637 0 68.637
M19A Waste Generation Support 0.00/each HC #Num! 0 0 0 0 0 0 0]
M20A Office Supblies 0.00leach HC #Num! 0 [0] 0 0 0 0 0
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 93.136 93.136 0 93.136
Total for Activity 1BOPSMFMO04: 10.994 420.825 114,021 93.136 627.982 118.673 746.655

Line Item MO1A - Budget Work Package Management

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Budget Work Package Managenent

Breakdown of Historical Data:

Item - Budget Managenent

Units - lot

Unit Cost - 13

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P070 |COST ESTIMATORS PLANNERS AN | S100S |SSOC Salaried Linear 6.00
Factors 6 hours/dav

Line Item MO1B - Scheduling Support

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Integrated Schedul e Support
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WBS No:
Activitv | D:

Resources

1BABO4FM Rockv Elats Closure Proiect Proiect Baseline Devl
1BOPSMFMO04 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Br eakdown of Historical Data:

Item- Integrated Schedul e

Units - lot

Unit Cost - $1076

Unit Cost Adjustnment factor - ($948)

Revi sed Unit Cost - $128
Basis for adjustment - Revised to reflect difference in anticipated support levels and billing rate of personnel.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element il Department Curve Quantity | Units

ASH_|SUBCONTRACTED SRVS P070_|COST ESTIMATORS PLANNERS AN | S100S Issoc Salaried Linear 128.00!

Factors 2 hours 64 dollars/hour

Line Item MO2A - Facility Manager

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - B707 Facility Manager

Breakdown of Historical Data:

Item- Facility Manager

Units - lot

Unit Cost - 8

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KB20S |B707 Facilities Management Linear 8.00
Factors 8 hours

Line Item MO3D - Safety Supplies

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Safety Supplies

Br eakdown of Historical Data:

Item- Safety Supplies

Units - |ot

Unit Cost - 29,665

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element dll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _INONE KB20S |B707 Faciliies Manacement Linear 29.665.00
Factars 29665 dollars
AST |TAXES [ 0000 INONE [ kB20s |B707 Facilities Manacement | Linear \ 1.127.00[Dollars

Factors 1127 dollars

Line Item MO4A - Configuration Ctrl Administrator ST

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Configuration Control Adm nistrator Support

Breakdown of Historical Data:

Item - CCA Support Straight tine

Units - lot

Unit Cost - 20 hours/$1,197 dollars

Unit Cost Adjustnment factor - +28 hours/-1,197 dollars

Revised Unit Cost - 48 hours

Basis for adjustment - Revised to reflect all CCAs are now K-H enpl oyees.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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WBS No: 1BAB04FM

Activity 1D 1BOPSMFMO04 Rockv Flats Closure Proiect \Ij\gseglt Egiesnne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element ill Department Curve Ouantity | Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) KB20S |B?07 Eacilities Management Linear 20.00]
Factors 5 hours 4 CCAs
Line Item M04B - Configuration Ctrl Administrator OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
1998 through March 2000.

and ODC- 400A "WADl et Other Direct Cost Report") from Cctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220.
change and required buil ding support.

Overtime is consistently worked to cover shift
Item Desc - Configuration Control Adm nistrator Support
Br eakdown of Historical Data:

Item - CCA Support Overtine
Units - lot
Unit Cost - 4 hours/224 dollars

Unit Cost Adjustnment factor - +2 hours/(%$224) dollars
Revised Unit Cost - 6 hours/0 dollars

Basis for adjustment - Revised to reflect all CCAs are now K-H enpl oyees.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE M40 |MANAGERS (GRADE 64 - 68) KB20S |B707 Faci ities Management Linear 2.00)
Factors 2 hours
Line Item M04C - Shift Operations Office Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
1998 t hrough March 2000.

and ODC- 400A "WADl et Other Direct Cost Report") from Cctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Shift Operation Support
Br eakdown of Historical Data:
Item- Shift Operations Support
Units - |ot
Unit Cost - 16 hours/701.75 dollars
Unit Cost Adjustment factor - -8 hours/-701.75 dollars
Revi sed Unit Cost - 8 hours/0 dollars
Basis for adjustment - Revised to reflect FY99 actuals and anticipated support
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Cost Element

ll Department
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried
Factors 2 hours

Line Item M04D - Building Emergency Plan Administrator

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",

and ODC- 400A "WADI et
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Buil ding Emergency Plan Administrator
Br eakdown of Historical Data:

Item - B707 BEPA

Units - lot

Unit Cost - O hours/5742 dollars
Unit Cost Adjustment factor - 0 hours/+5698 dollars
Revised Unit Cost - O hours/11, 440 dollars
Basis for adjustment - Revised to reflect

| evel s.

Resources

Curve Quantity | Units
Linear 2.00

G her Direct Cost Report") from Cctober

actual s/ anti ci pated support |evels.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
A5H _|SUBCONTRACTED SRVS P170 [OTHER ADMINISTRATIVE & PROFE | KB20S |B707 Faci ities Management Linear 301.04[Dollars
Factors 4 hours/dav 75.26 dollars/hour
Line Item M19A - Waste Generation Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 t hrough March 2000.

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
bui I di ng support, and based on historical actuals.

Item Desc - Waste Ceneration Activities

Br eakdown of Historical Data:

G her Direct Cost Report") from Cctober
Overtime is consistently worked to cover required
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XVC?ST’\\I/(TD iggi‘;‘:\f 2"M04 Rockv Flats Closure Proiect \FI’\;;“S”;“ Egie;“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item - Waste Ceneration
Units - |ot
Unit Cost - 6.2 straight tinme/.5 overtine
Unit Adjustnment factor -
Revi sed Unit Cost -
BBasis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE T050 |RADIATION CONTROL TECHNOLIGI | KB50H |B707 Ena Envir. Sftv & Ouality Linear 2.40
Factors 2.4 hours
\ 10.00/Hours
| Linear ‘ 1.00IHours
Factors 1 hours
ASC_ISUPPLIES [ 0000 INONE [ KB20s |B707 Faciliies Management | Linear \ 541.68lDollars |
Factors 541.68 dollars/drum
Line ltem M20A - Office Supplies
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Ofice Supplies
Br eakdown of Historical Data:
Item- O fice Supplies
Units - |ot
Unit Cost - 13,750
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE kB20S_|B707 Facilties Manacement Linear 9.000.00
E [ rs/nerson 18 salaried personnel
ASC_ISUPPLIES [ 0000 INONE [ KB20s |B707 Faciliies Management | Linear | 4.750.00Dollars
Factors 250 dollars/person 19 hourlv personnel
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 30.387.44|Dollars
E r S
rtment | Linear 62.748.43|Dollars
Factors 62748.4 Dollars
Activitv ID:  1BOPSMFMO05 Description: Facility Manaaement - FY05 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO1A Budaet Work Packaae Manaaement 0.00/each HC #Num! 0 0 0 0 0 0 0
M01B Schedulina Support 0.00leach HC #Num! 0 [0] [0] [0] 0 0 0
MO2A Eacility Manaager 57.00leach HC 8 456 24.373 Q0 Q0 24,373 8.482 32.855
MO3A Shift Operations Mar 0.00leach HC #Num! 0 [0] [0] 0 0 0 0
MO3D Safetv Supplies 1.00/each HC 0 0 0] 30.792 0 30.792 0 30.792
MO4A Configuration Ctrl Administrator ST 92.00/each HC 15 1.380 51.060 0 0 51.060 17.769 68.829
M04B Confiauration Ctrl Administrator OT 92.00leach HC 0 0 [0] [0] [0] 0 0 0
Mo4C  |Shift Operations Office Support 0.00/each HC #Num! 0 Q 0 0 0 0 0
M04D Buildina Emeraency Plan Administrator 0.00/each HC #Num! 0 0 0 0 0 0 0
M20A Office Supplies 0.00leach HC #Num! 0 0 0 0 0 0 0
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XVB,S,N‘TD_ iggi‘;‘:\f |’:\AM05 Rockv Flats Closure Proiect \'j\;;’is‘*;',l Egieéi“e Devi
ctivity 1D: Baseline Cost and Basis of Estimate S Filter
Activity Filter  * tsin FY *
SYs Continaency And Escalation [ 100la [ Ee | 0 0 0 0 70.688 70.688 0 70.688
Total for Activity 1BOPSMFMO05: 1.836 75.433 30.792 70.688 176.913 26,251 203.164
Line Item MO1A - Budget Work Package Management
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Budget Work Package Managenent
Br eakdown of Historical Data:
Item - Budget Managenent
Units - |ot
Unit Cost - 13
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P0O70 |COST ESTIMATORS PLANNERS AN | S100S |SSOC Salaried Linear 6.00]
Factors 6 hours/dav
Line Item MO1B - Scheduling Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Integrated Schedul e Support
Breakdown of Historical Data:
Item - Integrated Schedul e
Units - lot
Unit Cost - $1076
Unit Cost Adjustment factor - ($948)
Revised Unit Cost - $128
Basis for adjustnent - Revised to reflect difference in anticipated support levels and billing rate of personnel.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS P070_|COST ESTIMATORS PLANNERS AN | $100S |SSOC Salaried Linear 128.00
Factors 2 hours 64 dollars/hour
Line Item MO2A - Facility Manager
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager
Br eakdown of Historical Data:
Item- Facility Manager
Units - |ot
Unit Cost - 8
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) KB20S |B707 Facilties Management Linear 8.00
Factors 8 hours
Line Item MO3A - Shift Operations Mgr
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operations Manager
Breakdown of Historical Data:
Item- Shift Operations Manager
Units - lot
Unit Cost - 16
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WBS No:
Activitv | D:

Resource:

1BABO4FM Rockv Elats Closure Proiect Proiect Baseline Devl
1BOPSMFMO05 . . . WBSFilter 1BAB

Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost Adjustment factor - (8) hours

Revi sed Unit Cost - 8
Basis for adjustment - Revised to reflect anticipated support |evels based on new organi zati on chart.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

S Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KB20S |B707 Facilities Management Linear 8.00
Factors 8 hours

Line Item MO3D - Safety Supplies

BOE

Resources Cost Element ll

1998 t hrough March 2000.
Item Desc - Safety Supplies
Br eakdown of Historical Data:

Item- Safety Supplies

Units - |ot

Unit Cost - 29,665

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
Backup docunentation and applicable analysis can be referenced in B750 Room 220.

G her Direct Cost Report") from Cctober

Department

Curve Quantity | Units

ASC_|SUPPLIES 0000 INONE KB20S |B707 Faciliies Management

Linear 29.665.00

Factors S
AST |TAXES [ 0000 INONE

| KB20S |B?07 Eacilities Manaaement

| Linear \ 1.127.00[Dollars

Factors 1127 dollars

Line Item MO4A - Configuration Ctrl Administrator ST

BOE

Resources

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Configuration Control Adm nistrator Support

Breakdown of Historical Data:

Item - CCA Support Straight tine

Units - lot

Unit Cost - 20 hours/$1,197 dollars

Unit Cost Adjustnment factor - +28 hours/-1,197 dollars

Revised Unit Cost - 48 hours

Basis for adjustnment - Revised to reflect all CCAs are now K-H enpl oyees.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

O her Direct Cost Report") from Cctober

Line Item M04B - Configuration Ctrl Administrator OT

BOE

Resources

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO040 |MANAGERS (GRADE 64 - 68) KB20S |B707 Facilities Manaaement Linear 15.00
Factors 5 hours 3 CCAs

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
change and required building support.

Item Desc - Configuration Control Adm nistrator Support

Breakdown of Historical Data:

Item - CCA Support Overtine

Units - lot

Unit Cost - 4 hours/224 dollars

Unit Cost Adjustment factor - +2 hours/($224) dollars

Revised Unit Cost - 6 hours/0 dollars

Basis for adjustnment - Revised to reflect all CCAs are now K-H enpl oyees.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

O her Direct Cost Report") from Cctober
Overtime is consistently worked to cover shift

Cost Element ‘ ill ‘ Department

‘ Curve | Quantity | Units |
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WBS No: 1BAB04FM Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BOPSMFMO05 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activity Filter  * SartsIn FY *
! Linear ‘ 0.00
Factors 0 hours
Line Item MO4C - Shift Operations Office Support
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support

Br eakdown of Historical Data:

Item- Shift Operations Support

Units - |ot

Unit Cost - 16 hours/701.75 dollars

Unit Cost Adjustment factor - -8 hours/-701.75 dollars

Revi sed Unit Cost - 8 hours/0 dollars

Basis for adjustment - Revised to reflect FY99 actuals and anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | S100S |SSOC Salaried Linear 8.00)
Factors 8 hours
Line ltem M04D - Building Emergency Plan Administrator
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Buil ding Energency Plan Admi ni strator

Breakdown of Historical Data:

Item - B707 BEPA

Units - lot

Unit Cost - O hours/5742 dollars

Unit Cost Adjustnment factor - 0 hours/+5698 dollars

Revised Unit Cost - O hours/11, 440 dollars

Basis for adjustment - Revised to reflect actual s/anticipated support |evels.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | KB20S |B?07 Facilities Manaaement Linear 602.0
Factors 8 hours/dav 75.26 dollars/hour
Line Item M20A - Office Supplies
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Ofice Supplies

Br eakdown of Historical Data:

Item- Ofice Supplies

Units - |ot

Unit Cost - $6,875

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
A5C_ISUPPLIES 0000 INONE KB20S |B707 Facilties Manacement Linear 4.500.00
Factors 250 dollars/person 18 salaried personnel
A5C [SUPPLIES 0000 |NONE KB20S |B?07 Eacilities Manaaement Linear ‘ 2.375.001Dollars
Factors 125 dollars/person 19 hourlv personnel
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 50.165.12|Dollars
Factors 50165.1 Dollars
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WBS No: 1BAB04FM Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BOPSMFMO05 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear [ 205225
Factors 20522.6 Dollars
Activity ID:  1BXXXMFM5 Description: Facility Manaaement - End Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

MO1A Budaet Work Package Management 0.00leach HC #Num! 0 [0] [0] [0] 0 0 0
MO1B Schedulina Support 0.00/each HC #Num! 0 Q Q0 0] 0 0 0
MO2A Facility Manaaer 50.44 each HC 8 404 21.569 0 0 21.569 7.506 29.075
MO3A Shift Operations Mar 0.00/each HC #Num! 0 0 0] 0 0 0 0
MO03D Safetv Supblies 0.88leach HC 0 0 0 27.250 0 27.250 0 27.250
MO4A Confiauration Ctrl Administrator ST 81.42leach HC 15 1.221 45,186 Q0 Q0 45,186 15.725 60.911
MO04B Confiauration Ctrl Administrator OT 81.42leach HC (0] (0] (0] (0] (0] (0] (0] (0]
M04C Shift Operations Office Subport 0.00leach HC #Num! 0 [0] [0] [0] 0 0 0
M04D Buildina Emeraency Plan Administrator 0.00/each HC #Num! 0 Q Q0 Q0 0 0 Q
M20A Office Supblies 0.00leach HC #Num! 0 [0] 0 0 0 0 0
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 62.555 62.555 0 62.555

Total for Activity 1BXXXMFM5: 1.625 66.755 27.250 62.555 156.560 23.231 179.791

Line Item MO1A - Budget Work Package Management

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Budget Work Package Managenent

Breakdown of Historical Data:

Item - Budget Managenent

Units - lot

Unit Cost - 13

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P070 |COST ESTIMATORS PLANNERS AN | S100S |'§90(‘ Salaried Linear 6.0
Factors 6 hours/dav

Line Item MO1B - Scheduling Support

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Integrated Schedul e Support

Breakdown of Historical Data:

Item - Integrated Schedul e

Units - lot

Unit Cost - $1076

Unit Cost Adjustment factor - ($948)

Revised Unit Cost - $128

Basis for adjustnent - Revised to reflect difference in anticipated support levels and billing rate of personnel.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P070 |COST ESTIMATORS PLANNERS AN | S100S |SSOC Salaried Linear 128.00|
Factors 2 hours 64 dollars/hour

Line ltem MO2A - Facility Manager

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - B707 Facility Manager

Breakdown of Historical Data:

Item- Facility Manager

Units - lot
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WBS No: 1BAB04FM

Activity 1D 1BXXXMFM5 Rockv Flats Closure Proiect \?\;l;)ise(lj’lt Egiesnne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - 8
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) KB20S |B707 Faci ities Management Linear 8.00)
Factors 8 hours
Line Item MO3A - Shift Operations Mgr
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operations Manager

Br eakdown of Historical Data:

Item- Shift Operations Manager

Units - |ot

Unit Cost - 16

Unit Cost Adjustment factor - (8) hours

Revi sed Unit Cost - 8

Basis for adjustment - Revised to reflect anticipated support |evels based on new organi zati on chart.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) KB20S |B?07 Eacilities Manaaement Linear 8.00]
Factors 8 hours
Line Item MO3D - Safety Supplies
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Supplies

Breakdown of Historical Data:

Item - Safety Supplies

Units - lot

Unit Cost - 29,665

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element dll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _[NONE KB20S |B707 Faciliies Management Linear 29.665.00
F I S
AST _|TAXES | 0000 INONE | kB20s |B707 Facilities Management Linear 1.127.00|Dallars

Factors 1127 dollars

Line Item MO4A - Configuration Ctrl Administrator ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Configuration Control Adm nistrator Support

Breakdown of Historical Data:

Item - CCA Support Straight tine

Units - lot

Unit Cost - 20 hours/$1,197 dollars

Unit Cost Adjustnment factor - +28 hours/-1,197 dollars

Revised Unit Cost - 48 hours

Basis for adjustnment - Revised to reflect all CCAs are now K-H enpl oyees.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

BOE

Resources

1BAB04FM

Rockv Flats Closure Proiect Proiect
1BXXXMFM5

Baseline Devl

Baseline Cost and Basis of Estimate \AB.S.F'“e.r 1BAB
Activity Filter  *

Linear

SartsIn FY *
15.00

Factors 5 hours 3 CCAs
Line Item M04B - Configuration Ctrl Administrator OT

1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.
change and required buil ding support.

Item Desc - Configuration Control Admi nistrator Support
Br eakdown of Historical Data:

Item - CCA Support Overtine

Units - lot

Unit Cost - 4 hours/224 dollars

Unit Cost Adjustnment factor - +2 hours/($224) dollars
Revised Unit Cost - 6 hours/0 dollars

Basis for adjustment - Revised to reflect all CCAs are now K-H enpl oyees.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et

G her Direct Cost Report") from Cctober

Overtime is consistently worked to cover shift

Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE M040 |MANAGERS (GRADE 64 - 68) KB20S |B?07 Eacilities Manaaement Linear 0.00
Factors 0 hours

Line Item MO04C - Shift Operations Office Support

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support
Breakdown of Historical Data:
Item - Shift Operations Support
Units - lot
Unit Cost - 16 hours/701.75 dollars
Unit Cost Adjustnment factor - -8 hours/-701.75 dollars
Revised Unit Cost - 8 hours/0 dollars
Basis for adjustment - Revised to reflect FY99 actuals and anticipated support |evels.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHTTIME BASE P170 |OTHERADMINISTRATIVE&PROFE S100S |SSOCSaIaried Linear 8.00|
Factors 8 hours
Line Item M04D - Building Emergency Plan Administrator
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Buil ding Emergency Plan Administrator
Br eakdown of Historical Data:
Item - B707 BEPA
Units - |ot
Unit Cost - O hours/5742 dollars
Unit Cost Adjustment factor - 0 hours/+5698 dollars
Revi sed Unit Cost - O hours/11,440 dollars
Basis for adjustment - Revised to reflect actual s/anticipated support |evels.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTEDSRVS P170 |OTHERADMINISTRATIVE&PROFE KB20S |B?07 Facilities Manaaement Linear 602.0
Factors 8 hours/dav

Line ltem M20A - Office Supplies

75.26 dollars/hour

BOE

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Ofice Supplies

Br eakdown of Historical Data:
Item- O fice Supplies
Units - |ot

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

O her Direct Cost Report") from Cctober
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WBS No: 1BAB04FM Rockv Flats Closure Proiect Proiect Baseline Devl

Activity I D: 1BXXXMFM5 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - $6,875
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE kB20S |B707 Facilties Manacement Linear 4.500.00
Factor n 18 salaried personnel
ASC_|SUPPLIES | 0000 INONE | kB20s |B707 Faciliies Management Linear 2.375.00|Dollars
Factors 125 dollars/person 19 hourlv personnel
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 44.393.92|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE ZDEPT INo Department | Linear | 18.161.57Dollars
Activitv ID:  1BOPSMUTO00 Description: Utilities Support - FY00 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO8A Utilities Manaaer 76.00/each HC 8 608 32.498 0 0 32.498 15.859 48.356
M08C Utilities Supplies 1.00/each HC 0 0 [0] 11.418 [0] 11.418 0 11.418
MQ9A Utilities Control Room Monitorina ST 121.00leach HC 24 2.904 60.171 Q0 Q0 60.171 29.363 89.534
MO09B Utilities Control Room Monitorina OT 121.00/each HC 5 569 18.858 0 0 18.858 9.203 28.061
M09C Utilities Vital Safetv Svstem Monitoring ST 121.00leach HC 45 5.445 112.820 0 0 112.820 55.056 167.877
M09D Utilities Vital Safetv Svstem Monitorina OT 121.00leach HC 10 1.198 39.722 0 [0] 39.722 19.385 59.107
Total for Activity 1IBOPSMUTO0O0: 10.724 264.069 11.418 0 275.487 128.866 404.353

Line Item MOB8A - Utilities Manager
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Manager
Breakdown of Historical Data:
Iltem- Uilities Manager
Units - lot
Unit Cost - 8
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) S100S |SSOC Salaried Linear 8.00]
Factors 8 hours
Line Item MO8C - Utilities Supplies
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Supplies

Breakdown of Historical Data:

Item- Utilities Supplies

Units - lot

Unit Cost - 11,000

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99.
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WBS No: 1BABO4UT

Activity ID 1BOPSMUTO0 Rockv Flats Closure Proiect \FI’\;‘;“S”':“ Egi\?:!ine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
‘TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Management |  |inear 11.000.00
E r S
AST |TAXES | o000 INONE | kB20s |B707 Facilities Manacement Linear \ 418.00|Dollars
Factors 418 dollars
Line Item MO9A - Utilities Control Room Monitoring ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

ItemDesc - Utilities Control Room Monitoring Straight tine
Br eakdown of Historical Data:

Item- Wilities Control Room Monitoring
Units - |ot

Unit Cost - 24

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Faciliies Management Linear 24.00
Factors 24 hours
Line Item MO9B - Utilities Control Room Monitoring OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000.

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
bui l di ng support, and based on historical actuals.

Item Desc - Utilities Control Room Monitoring Overtine
Br eakdown of Historical Data:

Item- Uilities Control Room Monitoring Overtine
Units - lot

Unit Cost - 4.7

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Overtime is consistently worked to cover required

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 4.70
Factors 4.7 hours
Line Item MO9C - Utilities Vital Safety System Monitoring ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

ItemDesc - Uilities VSS Mnitoring Straight Tine
Br eakdown of Historical Data:

Item- Wilities VSS Monitoring Straight Tine
Units - |ot

Unit Cost - 62

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B?07 Facilities Manaaement Linear 45.00
Factors 45 hours

Page 200 of 213

6/22/00 9:11:35 PM OFFICIAL USE ONLY




WBS No: 1BABO4UT Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BOPSMUTO00 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activitv Filter ~ * SartsIn FY *
Line Item MO9D - Utilities Vital Safety System Monitoring OT

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to cover required
bui l di ng support, and based on historical actuals.

Item Desc - Utilities VSS Mitoring Overtine

Breakdown of Historical Data:

Item- Uilities VSS Mnitoring Overtine

Units - lot

Unit Cost - 9.9

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 |IWASTE TREATMENT OPERATOR A | KB20H |B?07 Facilities Manaaement Linear 9.90
Factors 9.9 hours
Activitv ID:  1BOPSMUTO1 Description: Utilities Support - FY01 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

MOSA Utilities Manaaer 228.00/each HC 8 1.824 97.493 0 0 97.493 46,504 143.997
M08C Utilities Supplies 1.00leach HC 0 0 0 11.418 0 11.418 0 11.418
MO9A Utilities Control Room Monitorina ST 365.00/each HC 24 8.760 181.507 (0] (0] 181.507 86.579 268.086
MO9B Utilities Control Room Monitorina OT 365.00/each HC 5 1.715 56.886 Q0 Q0 56.886 27.135 84,021
MO09C Utilities Vital Safetv System Monitorina ST 365.00|each HC 32 11.680 242,010 0 0 242.010 115.439 357.448
MO9D Utilities Vital Safetv Svstem Monitorina OT 365.00/each HC 10 3.613 119.824 Q0 Q 119.824 57.156 176.980
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 55.119 55.119 0 55.119

Total for Activity 1IBOPSMUTO1: 27.593 697.719 11.418 55.119 764.257 332.812 1.097.069

Line Item MOB8A - Utilities Manager

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

ItemDesc - Utilities Manager

Br eakdown of Historical Data:

Iltem- Wilities Manager

Units - |ot

Unit Cost - 8

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) S100S |'§90(‘ Salaried Linear 8.0
Factors 8 hours
Line Item MO8C - Utilities Supplies
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Supplies

Breakdown of Historical Data:

Iltem- Utilities Supplies

Units - lot

Unit Cost - 11,000

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON
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WBS No: 1BABO4UT

Activitv | D: 1BOPSMUTO1 Rockv Flats Closure Proiect \lj\glsquilter Egi\f;'ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Management |  linear 11.000.00
Factors S
AST [TAXES [ o000 INONE [ KB20S |B707 Facilties Management | Linear \ 418.00[Dollars
Factors 418 dollars
Line Item MO9A - Utilities Control Room Monitoring ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000.

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Control Room Monitoring Straight tine
Breakdown of Historical Data:

Iltem- Uilities Control Room Mnitoring
Units - lot

Unit Cost - 24

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 24.00
Factors 24 hours
Line Item MO9B - Utilities Control Room Monitoring OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Overtime is consistently worked to cover required
bui I di ng support, and based on historical actuals.

ItemDesc - Uilities Control Room Monitoring Overtinme
Br eakdown of Historical Data:

Item- Wilities Control Room Monitoring Overtine
Units - |ot

Unit Cost - 4.7

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 4.70
Factors 4.7 hours

Line Item M09C - Utilities Vital Safety System Monitoring ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
ItemDesc - Uilities VSS Mnitoring Straight Tine
Br eakdown of Historical Data:
Item- Wilities VSS Mnitoring Straight Tine
Units - |ot
Unit Cost - 62
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 32.00]
Factors 32 hours

Line Item MO9D - Utilities Vital Safety System Monitoring OT

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.
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WBS No: 1BABO4UT Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BOPSMUTO01 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
ItemDesc - Uilities VSS Mnitoring Overtine
Br eakdown of Historical Data:
Iltem- Wilities VSS Mitoring Overtine
Units - lot
Unit Cost - 9.9
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
751 |OVERTIME BASE & PRE RO70 WASTE TREATMENT OPERATOR A | KB20H [B707 Faci ities Management Linear 9.90|
Factors 9.9 hours
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 33.209.45|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 21.909.86lDollars
Factors 21909.9 Dollars
Activitv ID:  1BOPSMUT02 Description: Utilities Support - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
MO8A Utilities Manaaer 228.00/each HC 8 1.824 97.493 0 0 97.493 34.415 131.908
MQ8C Utilities Supplies 1.00leach HC 0 0 0 11.418 0 11.418 0 11.418
MO9A Utilities Control Room Monitorina ST 365.00/each HC 18 6.570 136.130 0 0 136.130 48.054 184.184
MQ9B Utilities Control Room Monitorina OT 365.00/each HC 4 1.288 42,725 0 0 42,725 15.082 57.807
MO09C Utilities Vital Safetv System Monitorina ST 365.00|each HC 32 11.498 238,228 0 0 238.228 84.095 322.323
MQ9D Utilities Vital Safetv Svstem Monitorina OT 365.00/each HC 7 2.712 89.928 Q0 Q 89,928 31.745 121.673
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 123.633 123.633 0 123.633
Total for Activity 1BOPSMUTO02: 23.892 604.505 11.418 123.633 739.555 213.390 952.945

Line Item MOB8A - Utilities Manager

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Manager

Breakdown of Historical Data:

Iltem- Uilities Manager

Units - lot

Unit Cost 8

Unit Cost Adjustnment factor -

Revi sed Unit Cost
Basi s for adjustnent

No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

and CODC- 400A "WADI et

O her Direct Cost Report") from Cctober

Cost Element ill Department

Curve Quantity

| Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) S100S |SSOC Salaried

Linear 8.00

Factors 8 hours

Line Item MO8C - Utilities Supplies

BOE

Hi storical Data Source -
1998 t hrough March 2000.
Item Desc - Utilities Supp
Br eakdown of Historical
Item- Utilities Supplies
Units - |ot

Unit Cost 11, 000

Unit Cost Adjustnent fact

Based on reports of actuals (i.e.

FMS- 004 "Labor Hour Actuals Report",
Backup docunentation and applicable analysis can be referenced in B750 Room 220.
lies

Dat a:

or -

and CODC- 400A "WADI et

O her Direct Cost Report") from Cctober
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WBS No: 1BABO4UT Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BOPSMUTO02 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Management |  |inear 11.000.00
E r S
AST |TAXES | o000 INONE | kB20s |B707 Facilities Manacement Linear \ 418.00|Dollars
Factors 418 dollars

Line Item MO9A - Utilities Control Room Monitoring ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
ItemDesc - Utilities Control Room Monitoring Straight tine
Br eakdown of Historical Data:
Item- Wilities Control Room Monitoring
Units - |ot
Unit Cost - 24
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B?07 Facilities Manaaement Linear 18.00
Factors 18 hours

Line Item MO9B - Utilities Control Room Monitoring OT

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui l di ng support, and based on historical actuals.

Item Desc - Utilities Control Room Monitoring Overtine
Br eakdown of Historical Data:

Item- Uilities Control Room Monitoring Overtine
Units - lot

Unit Cost - 4.7

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ll Department Curve Quantity | Units
751 |OVERTIME BASE & PRE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 3.53
Factors 3.53 hours

Line Item MO9C - Utilities Vital Safety System Monitoring ST

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities VSS Mnitoring Straight Tinme
Breakdown of Historical Data:
Item- Uilities VSS Mnitoring Straight Tinme
Units - lot
Unit Cost - 62
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnent - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H [B707 Eacilities Manaaement Linear 31.50
Factors 315 hours
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WBS No: 1BABO4UT Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1BOPSMUTO02 Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activitv Filter ~ * SartsIn FY *
Line Item MO9D - Utilities Vital Safety System Monitoring OT

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to cover required
bui l di ng support, and based on historical actuals.

Item Desc - Utilities VSS Mitoring Overtine

Breakdown of Historical Data:

Item- Uilities VSS Mnitoring Overtine

Units - lot

Unit Cost - 9.9

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ill Department Curve Quantity Units
751 |OVERTIME BASE & PRE RO70 |WASTE TREATMENT OPERATOR A | KB20H [|B707 Facilities Manaaement Linear 7.43[Hours
Factors 7.43 hours
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 84.877.58|Dollars
Factor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 38.754.98Dollars |
Factors 38755  Dollars
Activitv ID:  1BOPSMUTO03 Description: Utilities Support - FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MO8A Utilities Manaaer 228.00/each HC 8 1.824 97.493 0 Q0 97.493 33.733 131.225
M08C Utilities Supplies 1.00/each HC 0 0 0 6.418 0 6.418 0 6.418
MQ9A Utilities Control Room Monitorina ST 365.00/each HC 12 4,380 90.754 0 Q0 90.754 31.401 122.154
MO09B Utilities Control Room Monitorina OT 365.00/each HC 2 858 28.443 0 0 28.443 9.841 38.284
MO09C Utilities Vital Safetv Svstem Monitorina ST 365.00/each HC 21 7.665 158.819 (0] (0] 158.819 54.951 213.770
MQ9D Utilities Vital Safetv Svstem Monitorina OT 365.00/each HC 5 1.807 59,912 Q0 Q0 59,912 20.729 80.641
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 163.856 163.856 0 163.856
Total for Activity 1IBOPSMUTO03: 16.534 435.420 6.418 163.856 605.694 150.655 756.349

Line Item MOB8A - Utilities Manager

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced i n B750 Room 220.

ItemDesc - Utilities Manager

Br eakdown of Historical Data:

Item- Wilities Manager

Units - |ot

Unit Cost - 8

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) S100S |SSOC Salaried Linear 8.00]
Factors 8 hours
Line Item MO8C - Utilities Supplies
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
ItemDesc - Uilities Supplies
Br eakdown of Historical Data:
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ch?'s't,\\lﬁb iggi(g\;ﬁmg Rockv Flats Closure Proiect \FI’\;;“S“";',“ Egieé'“e Devi
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Iltem- Wilities Supplies
Units - |ot
Unit Cost - 11,000
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
ASC _|SUPPLIES 0000 [NONE KB20S [B707 Facilities Manacement | Linear 6.000.00
E r S
AST_|TAXES | 0000 [noNE | kB20s |B707 Faciliies Management Linear \ 418.00|Dollars
Factors 418 dollars
Line Item MO9A - Utilities Control Room Monitoring ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Control Room Monitoring Straight tinme
Breakdown of Historical Data:
Item- Uilities Control Room Monitoring
Units - lot
Unit Cost - 24
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basis for adjustnment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 12.00]
Factors 12 hours
Line Item MO9B - Utilities Control Room Monitoring OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.
ItemDesc - Uilities Control Room Monitoring Overtinme
Br eakdown of Historical Data:
Item- Wilities Control Room Monitoring Overtine
Units - |ot
Unit Cost - 4.7
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B?07 Facilities Manaaement Linear 2.35|Hours
Factors ~ 2.35 hours
Line Item MO9C - Utilities Vital Safety System Monitoring ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities VSS Mitoring Straight Tinme
Breakdown of Historical Data:
Item- Uilities VSS Mnitoring Straight Tinme
Units - lot
Unit Cost - 62
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnent - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
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XVC?ST’\\I/(TD iggﬁ%ﬁJTog Rockv Flats Closure Proiect \FI’\;;“S”;“ Egie;“e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A [ KB20H |B?07 Facilities Manaaement Linear 21.00
Factors 21 hours
Line Item MO9D - Utilities Vital Safety System Monitoring OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.
ItemDesc - Uilities VSS Mnitoring Overtine
Br eakdown of Historical Data:
Iltem- Wilities VSS Mitoring Overtine
Units - lot
Unit Cost - 9.9
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
751 _|OVERTIME BASE & PRE RO70 WASTE TREATMENT OPERATOR A | KB20H [B707 Faci ities Management Linear 4.95|Hours
Factors 4.95 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 118.420.30[Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 45.43551]Dollars
Factors 45435.5 Dollars
Activitv ID:  1BOPSMUT04 Description: Utilities Support - FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
MOSA Utilities Manaaer 228.00/each HC 8 1.824 97.493 0 0 97.493 27.493 124,986
MO08C Utilities Supplies 1.00/each HC 0 0 0] 6.418 0 6.418 0 6.418
MO9A Utilities Control Room Monitorina ST 365.00|each HC 12 4,380 90.754 0 0 90.754 25.593 116.346
MOQ9B Utilities Control Room Monitorina OT 365.00(each HC 2 858 28.443 0 0 28.443 8.021 36.464
MO09C Utilities Vital Safetv Svstem Monitoring ST 365.00|each HC 21 7.665 158.819 0 0 158.819 44,787 203.606
MO9D Utilities Vital Safetv Svstem Monitorina OT 365.00/each HC 5 1.807 59.912 0 0 59,912 16.895 76.807
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 80.467 80.467 0 80.467
Total for Activity 1IBOPSMUTO04: 16.534 435.420 6.418 80.467 522.305 122.788 645,094
Line Item MOB8A - Utilities Manager
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
ItemDesc - Utilities Manager
Br eakdown of Historical Data:
Item- Wilities Manager
Units - lot
Unit Cost - 8
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) S100S |SSOC Salaried Linear 8.00]
Factors 8 hours
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WB.S.NO: 1BABO4UT Rockv Flats Closure Proiect Proiect Baseline Devl
Activity | D: 1BOPSMUTO04

Baseline Cost and Basis of Estimate WBSFilter 1BAB

Activitv Filter ~ * SartsIn FY *
Line Item MO8C - Utilities Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMB-004 "Labor Hour Actuals Report", and ODC- 400A "WAD et

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Supplies

Breakdown of Historical Data:

Item- Utilities Supplies

Units - lot

Unit Cost - 11,000

Unit Cost Adjustnment factor -

Revised Unit Cost -
Basis for adjustnent - No change from FY99.

O her Direct Cost Report") from Cctober

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE kB20S [B707 Facilties Manacement Linear 6.000.00
Factors S
AST [TAXES [ o000 INONE [ KB20S |B707 Facilties Management | Linear \ 418.00[Dollars
Factors 418 dollars
Line Item MO9A - Utilities Control Room Monitoring ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober

1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
ItemDesc - Utilities Control Room Monitoring Straight tinme
Breakdown of Historical Data:

Iltem- Uilities Control Room Mbonitoring
Units - lot

Unit Cost - 24

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B?07 Facilities Manaaement Linear 12.00
Factors 12 hours
Line Item M09B - Utilities Control Room Monitoring OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

ItemDesc - Uilities Control Room Monitoring Overtinme
Br eakdown of Historical Data:

Item- Wilities Control Room Monitoring Overtine
Units - |ot

Unit Cost - 4.7

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B?07 Eacilities Manaaement Linear 2.35|Hours
Factors 2.35 hours
Line Item MO9C - Utilities Vital Safety System Monitoring ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000.

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities VSS Mnitoring Straight Tinme

Breakdown of Historical Data:

Item- Uilities VSS Mnitoring Straight Tinme

Units - lot
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WBS No: 1BABO4UT Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BOPSMUTO04 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - 62
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 WASTE TREATMENT OPERATOR A | KB20H [B707 Faci ities Management Linear 21.00
Factors 21 hours
Line Item MO9D - Utilities Vital Safety System Monitoring OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.
ItemDesc - Uilities VSS Mnitoring Overtine
Br eakdown of Historical Data:
Iltem- Wilities VSS Mitoring Overtine
Units - lot
Unit Cost - 9.9
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE RO70 WASTE TREATMENT OPERATOR A | KB20H [B707 Faci ities Management Linear 4.95|Hours
Factors 4.95 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantitv Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 26.254.11/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 54.213.33Dollars
Factors 54213.3 Dollars
Activity ID:  1BOPSMUTO05 Description: Utilities Support - FY05 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
M08C Utilities Supplies 1.00leach HC 0 0 0 11.418 0 11.418 0 11.418
MO9A Utilities Control Room Monitorina ST 92.00leach HC 12 1.104 22.875 0 0 22.875 7.960 30.835
MO09B Utilities Control Room Monitorina OT 92.00|each HC 2 216 7.169 0 0 7.169 2.495 9.664
M09C Utilities Vital Safetv Svstem Monitoring ST 92.00|each HC 21 1.932 40.031 0 0 40.031 13.931 53.962
MO09D Utilities Vital Safetv System Monitorina OT 92.00|each HC 5 455 15.101 0 0 15.101 5.255 20.356
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 67.358 67.358 0 67.358
Total for Activity 1BOPSMUTO05: 3.708 85.176 11.418 67.358 163.952 29.641 193.593

Line Item MO8C - Utilities Supplies

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report",
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
ItemDesc - Uilities Supplies

Br eakdown of Historical Data:

Item- Wilities Supplies
Units - |ot
Unit Cost - 11,000

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

and ODC- 400A "WADI et

G her Direct Cost Report") from Cctober
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WBS No: 1BABO4UT

Activitv | D: 1BOPSMUTO05 Rockv Flats Closure Proiect \?\;l;)lsquilter Egi\f;'ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Management |  linear 11.000.00
Factors S
AST [TAXES [ o000 INONE [ KB20S |B707 Facilities Management | Linear \ 418.00[Dollars
Factors 418 dollars
Line Item MO9A - Utilities Control Room Monitoring ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000.

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Control Room Monitoring Straight tine

Breakdown of Historical Data:

Iltem- Uilities Control Room Mnitoring
Units - lot

Unit Cost - 24

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basis for adjustnment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 12.00]
Factors 12 hours
Line Item MO9B - Utilities Control Room Monitoring OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Overtime is consistently worked to cover required
bui I di ng support, and based on historical actuals.
Br eakdown of Historical Data:
Item- Wilities Control Room Monitoring Overtine
Units - |ot
Unit Cost - 4.7
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE RO70 |WASTE TREATMENT OPERATOR A | KB20H [B707 Eacilities Manaaement Linear 2.35|Hours
Factors 2.35 hours
Line Item MO9C - Utilities Vital Safety System Monitoring ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000.

Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities VSS Mnitoring Straight Tinme

Breakdown of Historical Data:

Item- Uilities VSS Mnitoring Straight Tinme
Units - lot

Unit Cost - 62

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE R070 |WASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 21.00]
Factors 21 hours

Line Item MO9D - Utilities Vital Safety System Monitoring OT

BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtinme is consistently worked to cover required
bui I di ng support, and based on historical actuals.

Item Desc - Utilities VSS Mitoring Overtine
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WBS No: 1BABO4UT Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BOPSMUTO05 . . . WBSFilter 1BAB
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Historical Data:
Iltem- Wilities VSS Mitoring Overtine
Units - |ot
Unit Cost - 9.9
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE RO70 WASTE TREATMENT OPERATOR A | KB20H [B707 Faci ities Management Linear 4.95|Hours
Factors 4.95 hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 47.802.02]Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 19.555.83Dollars
Factors 19555.8 Doallars
Activity ID:  1BXXXSMUT5 Description: Utilities Support - End Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
M08C Utilities Supplies 0.88leach HC 0 0 0 10.104 0 10.104 0 10.104
MQ9A Utilities Control Room Monitorina ST 81.42leach HC 12 977 20.243 Q0 Q 20,243 7.045 27.288
MO09B Utilities Control Room Monitorina OT 81.42each HC 2 191 6.344 0 0 6.344 2.208 8.552
M09C Utilities Vital Safetv Svstem Monitoring ST 81.42each HC 21 1.710 35.426 0 0 35.426 12.328 47.754
MO09D Utilities Vital Safetv System Monitorina OT 81.42|each HC 5 403 13.364 0 0 13.364 4.651 18.014
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 59.609 59.609 0 59.609
Total for Activity IBXXXSMUTS5: 3.281 75.377 10.104 59.609 145.090 26.231 171.322

Line Item MO8C - Utilities Supplies

BOE

Resources

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

Item Desc - Utilities Supplies

Breakdown of Historical Data:

Item- Utilities Supplies

Units - lot

Unit Cost - 11,000

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99.

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Cost Element ill Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE KB20S |B707 Facilities Management |  |inear 11.000.00
E r S
AST [TAXES | o000 InoNE | kB20s |B707 Facilities Manacement Linear \ 418.00[Dollars
Factors 418 dollars

Line Item MO9A - Utilities Control Room Monitoring ST

BOE

Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 through March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.

ItemDesc - Utilities Control Room Monitoring Straight tine

Br eakdown of Historical Data:

Item- Wilities Control Room Monitoring

Units - |ot

Unit Cost - 24

Unit Cost Adjustment factor -
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WBS No: 1BABO4UT

Activity ID 1BXXXSMUT5 Rockv Flats Closure Proiect \?\;l;)lsqult E;‘Z‘:ine o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost -
Basis for adjustment - No change from FY99
TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Facilities Management Linear 12.00
Factors 12 hours
Line Item M09B - Utilities Control Room Monitoring OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 t hrough March 2000.

G her Direct Cost Report") from Cctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220.
bui I di ng support, and based on historical

Overtime is consistently worked to cover required
actual s.

Br eakdown of Historical Data:

Item- Wilities Control Room Monitoring Overtine

Units - |ot

Unit Cost - 4.7
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element
751 |OVERTIME BASE & PRE
Factors 2.35 hours

il
RQ70 |WASTE TREATMENT OPERATOR A

Department Curve Quantity Units
KB20H |B707 Faciliies Manacement | Linear

2.35|Hours
Line Item MO9C - Utilities Vital Safety System Monitoring ST
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WADl et Other Direct Cost Report") from Cctober
1998 t hrough March 2000. Backup docunentation and applicable analysis can be referenced in B750 Room 220.
Item Desc -

Utilities VSS Mnitoring Straight Tinme
Br eakdown of Historical Data:

Item- Uilities VSS Mnitoring Straight Tinme
Units - lot

Unit Cost - 62

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basis for adjustnent - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER NMANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE RO70 IWASTE TREATMENT OPERATOR A | KB20H |B707 Faci ities Manaaement Linear 21.00
Factors 21 hours
Line Item MO9D - Utilities Vital Safety System Monitoring OT
BOE Hi storical Data Source - Based on reports of actuals (i.e. FM5-004 "Labor Hour Actuals Report", and ODC-400A "WAD et
1998 t hrough March 2000.

G her Direct Cost Report") from Cctober
Backup docunentation and applicable analysis can be referenced in B750 Room 220. Overtine is consistently worked to cover required
bui I di ng support, and based on historical actuals.
ItemDesc - Uilities VSS Mnitoring Overtine
Br eakdown of Historical Data:

Iltem- Wilities VSS Mnitoring Overtine
Units - |ot

Unit Cost - 9.9

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment - No change from FY99

TOTAL COST OF BAB | NCORPORATES A 12% COST CUT PER MANAGEMENT DI RECTI ON

Resources Cost Element il Department Curve Quantity Units
751 |OVERTIME BASE & PRE RO70 |WASTE TREATMENT OPERATOR A | KB20H |B?07 Facilities Manaaement Linear 4.95|Hours
Factors 4.95 hours
Line ltem SYS - Contingency And Escalation
BOFE
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WBS No: 1BABO4UT Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BXXXSMUTS . . . WBSFilter 1BAB
o Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Resources Cost Element il Department Curve Quantity Units
CON_ICONTINGENCY 0000 INONE ZDEPT INo Department Linear 42.302.68lDallars
Factors 42302.7 Dollars
ESC |[ESCALATION 0000 |NONE ZDEPT |No Department Linear 17.306 ()4|Dn ars
Factors 17306.0 Dollars
Report Totals:
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
598.689 | 15.834.807 16.363.040 45339711 36.731.817 6.348.699 | 43.080.517
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